
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 16/04/2009 05:00
Wellbore Name

COBIA A19
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,187.80

Target Depth (TVD) (mKB)
2,456.53

AFE or Job Number
109/08019.1.01

Total Original AFE Amount
14,392,964

Total AFE Supplement Amount

Daily Cost Total
1,033,253

Cumulative Cost
1,207,591

Currency
AUD

Report Start Date/Time
15/04/2009 05:00

Report End Date/Time
16/04/2009 05:00

Report Number
2

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Dress riser, BOP and flowlines. BOP test. Drill cement f/372m to 564m w/9-7/8" drilling assy.

Activity at Report Time
Drill cement at 564m.
Next Activity
Drill cement to 597m.

Daily Operations: 24 HRS to 16/04/2009 06:00
Wellbore Name

MARLIN A23
Rig Name

SHU
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Workover

Plan
Pull 4 1/2" completion, run 3 1/2" completion

Target Measured Depth (mKB)
2,350.09

Target Depth (TVD) (mKB)

AFE or Job Number
90017342

Total Original AFE Amount
2,800,000

Total AFE Supplement Amount

Daily Cost Total
101,332

Cumulative Cost
649,676

Currency
AUD

Report Start Date/Time
15/04/2009 06:00

Report End Date/Time
16/04/2009 06:00

Report Number
5

Management Summary
Wait until crane repaired. Test crane , Weather layed dn around 10:00pm Continue with R/U of BOP's removed BPV installed TWC start testing BOP's
Activity at Report Time
Testing BOP's
Next Activity
Finish testing BOP's unload boat. Pull completion

Daily Operations: 24 HRS to 16/04/2009 06:00
Wellbore Name

WEST KINGFISH W5
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80005068

Total Original AFE Amount
1,835,699

Total AFE Supplement Amount

Daily Cost Total
73,390

Cumulative Cost
376,168

Currency
AUD

Report Start Date/Time
15/04/2009 06:00

Report End Date/Time
16/04/2009 06:00

Report Number
5

Management Summary
Nippled-down tree and made-up DP to tree cap. Wait on Weather, 0830 - 2230.
Picked-up tree and recovered to main deck.Cleaned hanger and checked thread - OK. Rigged-up DSA and 0.6m riser and nippled-up.
BOP trolley derailed when moving BOP's over the well centre. Work ceased while a recovery plan is established and the BOP's are secured onto the well. 
Trolley is to go ashore for engineering follow-up.

Activity at Report Time
Rig-up BOP's on riser
Next Activity
Pressure testing of BOP's
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