
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 25/04/2009 05:00
Wellbore Name

COBIA A19A
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,187.80

Target Depth (TVD) (mKB)
2,456.53

AFE or Job Number
609/08019.1.01

Total Original AFE Amount
14,392,964

Total AFE Supplement Amount

Daily Cost Total
404,568

Cumulative Cost
4,956,288

Currency
AUD

Report Start Date/Time
24/04/2009 05:00

Report End Date/Time
25/04/2009 05:00

Report Number
11

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

POOH & L/D mud motor & BHA. Service rig. P/U and M/U 8-1/2" RSS BHA. Drill 8-1/2" hole from 731mMD to 1063m. Last survey: 4.2m above, 4.3m right

Activity at Report Time
Drilling 8-1/2" hole at 1063m
Next Activity
Continue to drill 8-1/2" hole

Daily Operations: 24 HRS to 26/04/2009 05:00
Wellbore Name

COBIA A19A
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,187.80

Target Depth (TVD) (mKB)
2,456.53

AFE or Job Number
609/08019.1.01

Total Original AFE Amount
14,392,964

Total AFE Supplement Amount

Daily Cost Total
404,568

Cumulative Cost
5,360,856

Currency
AUD

Report Start Date/Time
25/04/2009 05:00

Report End Date/Time
26/04/2009 05:00

Report Number
12

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Drill 8-1/2" hole from w/ 8-1/2" Anadril RSS BHA from 1063m to 1728m. Last survey: 2.0m above, 2.1m right

Activity at Report Time
Drilling 8-1/2" hole at 1728mMD
Next Activity
Continue to drill 8-1/2" hole
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 27/04/2009 05:00
Wellbore Name

COBIA A19A
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,187.80

Target Depth (TVD) (mKB)
2,456.53

AFE or Job Number
609/08019.1.01

Total Original AFE Amount
14,392,964

Total AFE Supplement Amount

Daily Cost Total
413,290

Cumulative Cost
5,774,146

Currency
AUD

Report Start Date/Time
26/04/2009 05:00

Report End Date/Time
27/04/2009 05:00

Report Number
13

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Drill 8-1/2" hole from w/ 8-1/2" Anadril RSS BHA from 1728m to 2280m. Last survey: 0.5m below, 0.6m right
Shutdown drilling from 18:15 to 02:15 due to high winds (over 60knots).

Activity at Report Time
Drilling 8-1/2" hole at 2280mMD
Next Activity
Continue to drill 8-1/2" hole

Daily Operations: 24 HRS to 28/04/2009 05:00
Wellbore Name

COBIA A19A
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,187.80

Target Depth (TVD) (mKB)
2,456.53

AFE or Job Number
609/08019.1.01

Total Original AFE Amount
14,392,964

Total AFE Supplement Amount

Daily Cost Total
430,833

Cumulative Cost
6,204,979

Currency
AUD

Report Start Date/Time
27/04/2009 05:00

Report End Date/Time
28/04/2009 05:00

Report Number
14

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Drill 8-1/2" hole from w/ 8-1/2" Anadril RSS BHA from 2280m 3050m. Last survey: 3.5m above, 3.3m right. TOL observed at 3041mMD (2354mTVD). Top of 
Lakes Entrance formation observed at 2821mMD (2211mTVD).

Activity at Report Time
Drilling 8-1/2" hole at 3050mMD
Next Activity
Continue to drill 8-1/2" hole
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 25/04/2009 06:00
Wellbore Name

MARLIN A23
Rig Name

SHU
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Workover

Plan
Pull 4 1/2" completion, run 3 1/2" completion

Target Measured Depth (mKB)
2,350.09

Target Depth (TVD) (mKB)

AFE or Job Number
90017342

Total Original AFE Amount
2,800,000

Total AFE Supplement Amount

Daily Cost Total
65,538

Cumulative Cost
1,155,090

Currency
AUD

Report Start Date/Time
24/04/2009 06:00

Report End Date/Time
25/04/2009 06:00

Report Number
14

Management Summary
Rih with 3-1/2" 13 Cr completion and land out onto the 4-1/2" tubing stub at 2341.4m 
Circulated wellbore to Inhib 8.9 ppg brine, 270 bbl's. M/u tubing hanger space out assembly.
Rih and land hanger. Test hanger seals to 5000 psi, solid test. Test SSSV to 1000 psi 15 min, solid test. Waiting on weather winds gusting of 42 knots.

Activity at Report Time
Waiting on weather
Next Activity
Run n-test tool and set packer

Daily Operations: 24 HRS to 25/04/2009 06:00
Wellbore Name

WEST KINGFISH W5
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80005068

Total Original AFE Amount
1,835,699

Total AFE Supplement Amount

Daily Cost Total
84,173

Cumulative Cost
1,138,713

Currency
AUD

Report Start Date/Time
24/04/2009 06:00

Report End Date/Time
25/04/2009 06:00

Report Number
14

Management Summary
Completed Casing cut @ 763. Recover 7-5/8" casing. Change out top ram block back to VBR's & pressure test. RIH with mule shoe & conduct 73 bbl cement 
job. Wait on cement samples to harden.
Activity at Report Time
Wait on cement.
Next Activity
TAG TOC & pressure test.

Daily Operations: 24 HRS to 26/04/2009 06:00
Wellbore Name

MARLIN A23
Rig Name

SHU
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Workover

Plan
Pull 4 1/2" completion, run 3 1/2" completion

Target Measured Depth (mKB)
2,350.09

Target Depth (TVD) (mKB)

AFE or Job Number
90017342

Total Original AFE Amount
2,800,000

Total AFE Supplement Amount

Daily Cost Total
61,417

Cumulative Cost
1,216,507

Currency
AUD

Report Start Date/Time
25/04/2009 06:00

Report End Date/Time
26/04/2009 06:00

Report Number
15

Management Summary
WOW. Rih with N test tool and set the ARC Pkr. Test Pkr on the backside, solid test. POOH with N-Test tool ran Pump out plug in XN nipple and set two way 
check in tubing hanger. R/D and pack up as much as we can to backload. Weather came up again winds in excess of 40 knots Crane activity S/D
Activity at Report Time
Waiting on weather winds too high to run crane
Next Activity
R/D bop's and install wellhead
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 26/04/2009 06:00
Wellbore Name

WEST KINGFISH W5
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80005068

Total Original AFE Amount
1,835,699

Total AFE Supplement Amount

Daily Cost Total
72,516

Cumulative Cost
1,211,229

Currency
AUD

Report Start Date/Time
25/04/2009 06:00

Report End Date/Time
26/04/2009 06:00

Report Number
15

Management Summary
Wait on cement. Service boat, Lady Karri-Ann. RIH & TAG TOC @ 676m. Conduct 17 bbl top up cement job. Wait on cement. RIH & TAG TOC @ 616.5m. 
Circulate well to inhibited seawater. Pressure cement plug to 1000 psi. Test solid. Service Boat, Far Scandia. Wait on weather conditions to improve, 45+ 
knot winds gusting up to 55+ knots.
While waiting on weather, lubricate S/A & P/A full with ISW on the WKF W-12 well.

Activity at Report Time
Wait on weather.
Next Activity
POOH with 4" drill pipe & rig down BOP's

Daily Operations: 24 HRS to 27/04/2009 06:00
Wellbore Name

MARLIN A23
Rig Name

SHU
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Workover

Plan
Pull 4 1/2" completion, run 3 1/2" completion

Target Measured Depth (mKB)
2,350.09

Target Depth (TVD) (mKB)

AFE or Job Number
90017342

Total Original AFE Amount
2,800,000

Total AFE Supplement Amount

Daily Cost Total
61,417

Cumulative Cost
1,277,924

Currency
AUD

Report Start Date/Time
26/04/2009 06:00

Report End Date/Time
27/04/2009 06:00

Report Number
16

Management Summary
R/d the BOP stack and remove from under the rig A frame. Weather hit 65+knots winds S/D all operations pulled crews inside. Weather still at 6:00A.M. 45 to 
55knots
Activity at Report Time
Waiting on weather
Next Activity
Finish R/D riser and N/U tree

Daily Operations: 24 HRS to 27/04/2009 06:00
Wellbore Name

WEST KINGFISH W5
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80005068

Total Original AFE Amount
1,835,699

Total AFE Supplement Amount

Daily Cost Total
68,169

Cumulative Cost
1,279,398

Currency
AUD

Report Start Date/Time
26/04/2009 06:00

Report End Date/Time
27/04/2009 06:00

Report Number
16

Management Summary
Wait on weather conditions to improve. 55 knot winds
Activity at Report Time
Wait on weather.
Next Activity
POOH with 4" drill pipe & rig down BOP's
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 28/04/2009 06:00
Wellbore Name

MARLIN A23
Rig Name

SHU
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Workover

Plan
Pull 4 1/2" completion, run 3 1/2" completion

Target Measured Depth (mKB)
2,350.09

Target Depth (TVD) (mKB)

AFE or Job Number
90017342

Total Original AFE Amount
2,800,000

Total AFE Supplement Amount

Daily Cost Total
52,743

Cumulative Cost
1,330,666

Currency
AUD

Report Start Date/Time
27/04/2009 06:00

Report End Date/Time
28/04/2009 06:00

Report Number
17

Management Summary
WOW. N/d riser sections . Terminate control line.  N/u tree. Test void to 5000 psi 15 min, good test . Test SRL seals, 800 psi, good test. R/u Wireline. 
Recover plug  at 2327.7m. R/d W/L for load out. Test tree cap, OK. Finished with well workover program at 0600 hrs. Continue R/D rig for demob.
Activity at Report Time
Continue with R/D rig
Next Activity
Continue R/D rig

Daily Operations: 24 HRS to 28/04/2009 00:00
Wellbore Name

WEST KINGFISH W5
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80005068

Total Original AFE Amount
1,835,699

Total AFE Supplement Amount

Daily Cost Total
68,378

Cumulative Cost
1,347,776

Currency
AUD

Report Start Date/Time
27/04/2009 06:00

Report End Date/Time
28/04/2009 00:00

Report Number
17

Management Summary
Continue to wait on weather conditions to improve. POOH with cementing string from 615m to surface. Nipple down 13-5/8" BOP's & riser section. Install 
Abandonment flange & pressure test. Install deck grating above well head & hand well back to production.
Activity at Report Time

Next Activity
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 25/04/2009 06:00
Wellbore Name

PERCH 3
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
Replace SC-SSV & Pressure Survey

Target Measured Depth (mKB)
1,160.00

Target Depth (TVD) (mKB)

AFE or Job Number
90017166

Total Original AFE Amount
75,000

Total AFE Supplement Amount
140,000

Daily Cost Total
13,993

Cumulative Cost
172,153

Currency
AUD

Report Start Date/Time
24/04/2009 06:00

Report End Date/Time
25/04/2009 06:00

Report Number
14

Management Summary
Travel to Perch from Longford on the 07:00 flight however on arrival at Perch there appeared to be a Gas cloud coming out from under the Helipad and a slick
of some substance leaving the Platform. We made several passes around the Platform keeping at a safe distance and up wind to survey and try to ascertain 
where the problem was coming from. It was decided to call Production control to have the Platform shut down, it was also decided not to put anyone at risk 
and return to the Heliport. On arrival at longford I informed our Superintendent of the situation. I was then informed that it had been reported by the Bream A 
Supervisor and that the damage control team including the WellWork Supervisor were to travel to Bream A where they would put a plan together for boarding 
the Platform and reporting the findings. The plan was put together and submitted to the Superintendents and approved, we flew to Perch and with breathing 
apparatus two production personnel made their way down stairs at this point in time it was apparent that the breathing apparatus was not required  and we 
found that a Flow line had a hole in it, this was the root cause of the problem, traveled back to Bream A / Longford.

Activity at Report Time
SDFN
Next Activity
Packing up the Wireline spread ready to ship off.

Daily Operations: 24 HRS to 28/04/2009 06:00
Wellbore Name

WEST KINGFISH W12
Rig Name Rig Type Rig Service Type Company

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB)
2,307.00

Target Depth (TVD) (mKB)

AFE or Job Number
80005215

Total Original AFE Amount
1,570,557

Total AFE Supplement Amount

Daily Cost Total
0

Cumulative Cost Currency
AUD

Report Start Date/Time
28/04/2009 00:00

Report End Date/Time
28/04/2009 06:00

Report Number
1

Management Summary
Prepare rig ready for skidding. Skid Rig-22 from W-5 to W-12 well center.
Activity at Report Time
Skid rig South 2 meter to W-12 well center.
Next Activity
Rig up wire line onto well head.
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