
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 15/08/2009 05:00
Wellbore Name

COBIA A15B
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,107.79

Target Depth (TVD) (mKB)
2,475.65

AFE or Job Number
609/09018.1.01

Total Original AFE Amount
11,162,465

Total AFE Supplement Amount

Daily Cost Total
877,330

Cumulative Cost
877,330

Currency
AUD

Report Start Date/Time
14/08/2009 05:00

Report End Date/Time
15/08/2009 05:00

Report Number
1

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required. C/O cement from 557m to 658m. (2m outside of 10-3/4" csg shoe @ 
655.7m) Orientate tool face 90? left and slide drill to kick-off well from 658m to 663m. (40% Formation). CBU x 2 to condition mud and clean hole. Attempt 
Jug Test to 13.1 ppge with 10.5 ppg SBM. Pressure up to 240 psi (12.9 ppg EMW) with 0.5 bbl and started pumping into formation, shut down pump @ 213 
psi 0.75 bbl. Orientate tool face 90? left and slide drill to kick-off well from 663m to 758m. (7-5/8" csg stub @ 745m) CBU x 3 clean hole. Check flow - Static. 
POOH to BHA.

Activity at Report Time
L/D BHA.
Next Activity
M/U Schl. 9-7/8" RSS assy.

Daily Operations: 24 HRS to 16/08/2009 05:00
Wellbore Name

COBIA A15B
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,107.79

Target Depth (TVD) (mKB)
2,475.65

AFE or Job Number
609/09018.1.01

Total Original AFE Amount
11,162,465

Total AFE Supplement Amount

Daily Cost Total
544,217

Cumulative Cost
1,421,547

Currency
AUD

Report Start Date/Time
15/08/2009 05:00

Report End Date/Time
16/08/2009 05:00

Report Number
2

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required. L/D Schlumberger Motor assembly BHA. M/U Schlumberger 9 7/8" RSS 
assembly and shallow hole test same. Good test. TIH with 5 1/2" DP to 646m. Slip and cut drill line, service rig. Wash and rotate in hole to 758m taking 
surveys each connection. Drill 9-7/8" production hole w/Schl. Exceed MWD/LWD Assy. f/758m to 1105m. @ report time.

Activity at Report Time
Drlg @ 1105m.
Next Activity
Drill 9 7/8" production hole to ? 2930m. (80m from TOL form.)
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 17/08/2009 05:00
Wellbore Name

COBIA A15B
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,107.79

Target Depth (TVD) (mKB)
2,475.65

AFE or Job Number
609/09018.1.01

Total Original AFE Amount
11,162,465

Total AFE Supplement Amount

Daily Cost Total
466,781

Cumulative Cost
1,888,328

Currency
AUD

Report Start Date/Time
16/08/2009 05:00

Report End Date/Time
17/08/2009 05:00

Report Number
3

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required. Drill 9-7/8" production hole w/Schlumberger Exceed MWD/LWD Assy. 
f/1105m to 1215m.
Observed 250-500psi pressure loss @ 1215m. Check surface equipment - OK. POOH on elevators looking for washout. Unable to work through tight hole @ 
1046m. Attempt to pump out of hole with 300 gpm, 350 psi and no rotation. Continue to have over pull, wash down to 1054m. Pump and rotate out of hole 
from 1054m to 995m with 300 gpm, 350 psi, 30 rpm, 5-18K Trq. Continue to pump out of hole from 995m with 300 gpm, 350 psi. At 889m (bit depth) lost 30K 
string wt and 300 psi. POOH on elevators with 5 1/2" DP, 2 x 5 1/2" HWDP and accelerator jars. Accelerator jars parted at box of Balance Housing, leaving 
double pin Bottom Connector and ? ?-? of Balance Housing box threads and the rest of the RSS BHA in hole. Length of Fish = 210.4m. Prep and strap fishing
tools. M/U Baker fishing assembly - TIH with same to 660m. CBU, Wash in hole with and tag TOF @ 1007m. Rotate and engage fish P/U slowly and let jars 
bleed off, continue to pull up to 220K and hold momentarily when fish pulled free. Break circulation through fish and pump out of hole from 1215m to 1197m. 
Increase pump rate to 450 gpm to activate Anadril tools and pump out of hole with fish from 1197m (bit depth) to 882m @ report time.

Activity at Report Time
Work through tight hole @ 882m.
Next Activity
POOH to check grapple due to lost fish.

Daily Operations: 24 HRS to 15/08/2009 06:00
Wellbore Name

SNAPPER A7A
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80005421

Total Original AFE Amount
3,360,920

Total AFE Supplement Amount

Daily Cost Total
89,960

Cumulative Cost
1,992,253

Currency
AUD

Report Start Date/Time
14/08/2009 06:00

Report End Date/Time
15/08/2009 06:00

Report Number
24

Management Summary
Tagged top of cement plug #1 at 1942m. Pressure tested plug to 1000psi. Test Solid. POOH with DP and 1572m 2-7/8" tubing. Ran back in hole with mule 
shoe on 4" DP to 390m. Deployed CST and cement plug #2. POOH to 298m MDKB and waiting on cement 8hrs. Tag at 0630. Continued with 
rig-maintenance and clean-up activities.
ISS conducted Rig Inspection, No issues reported.

Activity at Report Time
Waiting on Cement
Next Activity
RIH and tag TOC at ~327m. Pressure test 1000psi. POOH and nipple-down BOP's
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 16/08/2009 06:00
Wellbore Name

SNAPPER A7A
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80005421

Total Original AFE Amount
3,360,920

Total AFE Supplement Amount

Daily Cost Total
87,675

Cumulative Cost
2,079,928

Currency
AUD

Report Start Date/Time
15/08/2009 06:00

Report End Date/Time
16/08/2009 06:00

Report Number
25

Management Summary
With cement samples set-up and 8hrs since cement job, RIH and tagged TOC plug #2 at 327.5m with 5K. Pressure tested 1000psi /15mins. Test solid. 
POOH. Rigged down Annular, BOP's Riser and B-section. 
Weekly Platform Fire Drill triggered by H2S sensor test on rig. 
Wired-up slips and fitted-up 13-5/8" risers, BOP's and annular. Built scaffolding around BOP's and changed top ram blocks to 7". Changed lifting gear to 30t 
chain blocks on BOP trolley. Tested BOPs and riser. Racked-out HWDP for BHA.

Activity at Report Time
Pressure testing BOP's and Riser.
Next Activity
Build Baker BHA and RIH with Insert Knives and cut 7" casing at ~325m. POOH with cutter BHA, RIH with Itco spear and recover casing.

Daily Operations: 24 HRS to 17/08/2009 06:00
Wellbore Name

SNAPPER A7A
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80005421

Total Original AFE Amount
3,360,920

Total AFE Supplement Amount

Daily Cost Total
92,760

Cumulative Cost
2,172,688

Currency
AUD

Report Start Date/Time
16/08/2009 06:00

Report End Date/Time
17/08/2009 06:00

Report Number
26

Management Summary
Completed 300/1000psi test on annular. Test Solid. Made-up Casing cutter BHA. RIH and cut Casing at 324.9m. When pumping down the kill line, returns 
from the SA valve were synthetic drilling mud. Recovered 65bbls to trip tank and arranged for Far Supplier to take mud off of us for disposal. POOH with 
cutter BHA. Made-up ITCO spear. RIH and engage spear. Picked-up casing with 25K lbs. Recovered 325m 7" casing to surface. Broke-down fishing BHA. 
RIH with mule-shoe on 4" DP to tag TOC at 328.5m. Prepared for Cement plug #3. Broke circulation and returned drilling mud. Continued to clean-up, taking 
a total 360bbls contaminated fluid into rig tanks. Once cleaned-up, continued with Cement Plug #3 as per program. WOC.

Activity at Report Time
Waiting on Cement until 1230.
Next Activity
RIH and tag cement plug #3 at 295m - 290m MDKB. Pressure Test 1000psi.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 14/08/2009 06:00
Wellbore Name

FORTESCUE A28B
Rig Name

Wireline
Rig Type Rig Service Type

Wireline Unit
Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Pressure Survey / Close SSD / Add Perforations

Target Measured Depth (mKB)
3,931.11

Target Depth (TVD) (mKB)
2,411.85

AFE or Job Number
602/09018.1.01

Total Original AFE Amount
180,000

Total AFE Supplement Amount

Daily Cost Total
9,277

Cumulative Cost
72,248

Currency
AUD

Report Start Date/Time
14/08/2009 02:00

Report End Date/Time
14/08/2009 06:00

Report Number
3

Management Summary
R/U on well test Totco's to 300/3000psi Function test . Installed 2.25" bailer with linear jars on tool string. Gih at report time.
Activity at Report Time
Ready to GIH with bailer
Next Activity
Bail on well at 3909m mdkb

Daily Operations: 24 HRS to 14/08/2009 20:00
Wellbore Name

FORTESCUE A28B
Rig Name

Wireline
Rig Type Rig Service Type

Wireline Unit
Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Pressure Survey / Close SSD / Add Perforations

Target Measured Depth (mKB)
3,931.11

Target Depth (TVD) (mKB)
2,411.85

AFE or Job Number
602/09018.1.01

Total Original AFE Amount
180,000

Total AFE Supplement Amount

Daily Cost Total
39,458

Cumulative Cost
111,706

Currency
AUD

Report Start Date/Time
14/08/2009 06:00

Report End Date/Time
14/08/2009 20:00

Report Number
4

Management Summary
Rih soft tagged HUD at 3909m mdkb. Made 4 x 2.25" pump bailer runs. Recovered a total of approx 30 lts of mud. Made 0.9m more hole. Final depth tag 
3909.9m mdkb . Converse with office. Decision made to suspend bailer operations. R/d off the well and move to the A-3
Activity at Report Time

Next Activity

Daily Operations: 24 HRS to 15/08/2009 06:00
Wellbore Name

FORTESCUE A3
Rig Name

Wireline
Rig Type Rig Service Type Company

Halliburton / Schlumberger
Primary Job Type
Workover PI

Plan
PLT Log/Possible Zone Isolation

Target Measured Depth (mKB)
3,272.50

Target Depth (TVD) (mKB)

AFE or Job Number Total Original AFE Amount
400,000

Total AFE Supplement Amount

Daily Cost Total
21,467

Cumulative Cost
78,244

Currency
AUD

Report Start Date/Time
14/08/2009 20:00

Report End Date/Time
15/08/2009 06:00

Report Number
3

Management Summary
R/u the on A-3. Test Totco BOP's and Sch lub 300/3000 psi, solid test. RIH with 2.13" dummy MPBT gauge to 3279.7m mdkb and conduct correlation logs. 
Pooh. M/u and Rih with 7" MPBT. Correlate in place and set top seal at 3275m mdkb.
Activity at Report Time
Setting 7" MPBT
Next Activity
Dump fresh water and cement on top of MPBT
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 16/08/2009 06:00
Wellbore Name

FORTESCUE A3
Rig Name

Wireline
Rig Type Rig Service Type Company

Halliburton / Schlumberger
Primary Job Type
Workover PI

Plan
PLT Log/Possible Zone Isolation

Target Measured Depth (mKB)
3,272.50

Target Depth (TVD) (mKB)

AFE or Job Number Total Original AFE Amount
400,000

Total AFE Supplement Amount

Daily Cost Total
201,166

Cumulative Cost
279,410

Currency
AUD

Report Start Date/Time
15/08/2009 06:00

Report End Date/Time
16/08/2009 06:00

Report Number
4

Management Summary
Set the 7" MPBT at 3275m mdrt. Pooh. Rih with 2-1/8" dump bailer and dump fresh water onto the MPBT. Pooh. Rih with dump bailer and cement and dump 
on top of the MPBT. Pooh. R/d Sch equipment. R/d off the well, replace wellhead cap and pressure test 3000 psi, test solid. Hand well back to production.
Activity at Report Time

Next Activity

Daily Operations: 24 HRS to 16/08/2009 06:00
Wellbore Name

FORTESCUE A14
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan

Target Measured Depth (mKB)
2,068.40

Target Depth (TVD) (mKB)

AFE or Job Number Total Original AFE Amount
65,000

Total AFE Supplement Amount

Daily Cost Total
14,685

Cumulative Cost
14,685

Currency
AUD

Report Start Date/Time
15/08/2009 18:00

Report End Date/Time
16/08/2009 06:00

Report Number
1

Management Summary
R/u on well and pressure test 300/3000 psi, solid tests. Verified that flapper in the Camco valve was opening and closing, Rih and lockout the flapper with the 
Camco hydraulic lockout tool. At present hydraulic shear tool in hole and jarring on it with 2-1/8" blind box with 600 psi on control line.
Activity at Report Time
Jar on hydraulic shear tool with blind box
Next Activity
Pull hydraulic shear tool

Daily Operations: 24 HRS to 17/08/2009 06:00
Wellbore Name

FORTESCUE A14
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan

Target Measured Depth (mKB)
2,068.40

Target Depth (TVD) (mKB)

AFE or Job Number Total Original AFE Amount
65,000

Total AFE Supplement Amount

Daily Cost Total
26,923

Cumulative Cost
41,608

Currency
AUD

Report Start Date/Time
16/08/2009 06:00

Report End Date/Time
17/08/2009 06:00

Report Number
2

Management Summary
Recover shear sleeve shifting tool. Install 2.75"  WR-SSSV with 40" extension. Flowed well got F/L temp up to 52 deg C . Performed XOE test on valve held, 
rock solid. WOW.
Activity at Report Time
Monitoring strokes on control line
Next Activity
Either R/d or pull sssv
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