
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 2/12/2009 05:00
Wellbore Name

WEST KINGFISH W8A
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mWorking Elev)
4,528.55

Target Depth (TVD) (mWorking Elev)
2,448.22

AFE or Job Number
609/09015.1.01

Total Original AFE Amount
14,368,270

Total AFE Supplement Amount

Daily Cost Total
728,506

Cumulative Cost
1,599,656

Currency
AUD

Report Start Date/Time
1/12/2009 05:00

Report End Date/Time
2/12/2009 05:00

Report Number
3

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Cont' BOP test to 300/5000psi for 5min. Break down and  L/D sideways f/171m to surface w/ jars & 5.5" HWDP. Conduct 10.75" Surface csg test to 1000psi 
for 15min. P/U f/pipe deck, M/U f/surface to 460m w/5.5" HWDP and 5.5" DP, POOH f/460m to surface and R/B same. R/U 1200bbl tank, test lines w/sea 
water. Cont' R/U MP3.

Activity at Report Time
R/U MP3 spooling
Next Activity
R/U Rig floor second escape access, P/U 9-7/8" Schlumberger RSS BHA.

Daily Operations: 24 HRS to 2/12/2009 06:00
Wellbore Name

MACKEREL A22
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
P&A well in preparation for redrill

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
80005600

Total Original AFE Amount
4,385,000

Total AFE Supplement Amount

Daily Cost Total
90,029

Cumulative Cost
3,984,512

Currency
AUD

Report Start Date/Time
1/12/2009 06:00

Report End Date/Time
2/12/2009 06:00

Report Number
47

Management Summary
Pooh with 9-5/8" casing cutter to surface. Change out cutter knives. Rih and cut 9-5/8" casing at 129m. POOH. Gih with Itco spear pull casing. R/U testing  
bop's with combination test tool.
Activity at Report Time
Testing BOP's
Next Activity
R/U and GIH and Take stretch measurements on 9 5/8' csg.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 1/12/2009 06:00
Wellbore Name

SNAPPER A6
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Gyro Survey

Target Measured Depth (mWorking Elev)
1,320.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
609/09028.1.01

Total Original AFE Amount
60,000

Total AFE Supplement Amount

Daily Cost Total
7,324

Cumulative Cost
7,324

Currency
AUD

Report Start Date/Time
1/12/2009 00:00

Report End Date/Time
1/12/2009 06:00

Report Number
1

Management Summary
Obtain a GWP. Remove the deck cover and tree cap. Rig up the totco Bop's, A frame and lubricator. Rih and recover the SSSV from 452m. Start to rih with a 
3.62" drift from surface.
Activity at Report Time
Drift run with 3.62" gauge ring.
Next Activity
Conduct a Gyro survey from 1328m to surface.

Daily Operations: 24 HRS to 2/12/2009 06:00
Wellbore Name

SNAPPER A6
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Gyro Survey

Target Measured Depth (mWorking Elev)
1,320.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
609/09028.1.01

Total Original AFE Amount
60,000

Total AFE Supplement Amount

Daily Cost Total
12,013

Cumulative Cost
19,337

Currency
AUD

Report Start Date/Time
1/12/2009 06:00

Report End Date/Time
2/12/2009 06:00

Report Number
2

Management Summary
Run in hole and recover the SSSV from 452 mtrs. Rig up the Gyro tools on the wireline, run in hole and perform the Gyro survey as per the program. Down 
load all Data and place on the "U" drive. Ran in hole and set the SSSV at 452 mtrs MDKB, perform an XOE test all OK. Start rigging down from the well, test 
cap, replace grating.

Activity at Report Time
Run the Gyro to the end of the tubing
Next Activity
Rig off the well and rig up on the A-15

Daily Operations: 24 HRS to 2/12/2009 06:00
Wellbore Name

SNAPPER A15
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Gyro Survey

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
609/09028.1.01

Total Original AFE Amount
60,000

Total AFE Supplement Amount

Daily Cost Total
36,968

Cumulative Cost
36,968

Currency
AUD

Report Start Date/Time
1/12/2009 16:00

Report End Date/Time
2/12/2009 06:00

Report Number
1

Management Summary
Rig up on the A-15 and pressure test solid test. Rih and recover the SSSV from 446m with no issues. Rih and drift to the end of tubing with a 2.8" gauge ring 
that hong up in the packer profile at 1330m then passed through with no further problems. Rih and complete a Gyro survey from 1528m to surface. Rih and 
set the SSSV at 446m. Perform an Xoe test.

Activity at Report Time
Conduct an XOE test on the SSSV
Next Activity
Rig down off the A-15 and rig up on the A-23
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