
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 30/12/2009 05:00
Wellbore Name

WEST KINGFISH W9A
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mWorking Elev)
3,704.44

Target Depth (TVD) (mWorking Elev)
2,389.21

AFE or Job Number
609/09030.1.01

Total Original AFE Amount
8,745,343

Total AFE Supplement Amount

Daily Cost Total
505,047

Cumulative Cost
3,199,264

Currency
AUD

Report Start Date/Time
29/12/2009 05:00

Report End Date/Time
30/12/2009 05:00

Report Number
6

Management Summary
No accidents, incidents, or environmental spills. PTSM's and JSA's held as required. Drill 9-7/8" production hole from 1544m to 2512m.
Activity at Report Time
Drilling 9-7/8" production hole at 2512m.
Next Activity
Drill 9-7/8" production hole from 2512m.

Daily Operations: 24 HRS to 30/12/2009 06:00
Wellbore Name

MACKEREL A4
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug & Abandon

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
80005763

Total Original AFE Amount
1,688,000

Total AFE Supplement Amount

Daily Cost Total
95,836

Cumulative Cost
386,937

Currency
AUD

Report Start Date/Time
29/12/2009 06:00

Report End Date/Time
30/12/2009 06:00

Report Number
4

Management Summary
N/u BOPs to riser. Build BOP access scaffolding. Run 4-1/2" EUE landing jnts into tubing hanger and M/u. Shell test BOP stack and riser 300/3000 psi, OK. 
R/u HES and recover 3.813" plug from 160m. R/d and pack HES away. R/u Sch and pressure test 300/3000 psi, solid test.Rih with 3.65" drift to 2626m, Run 
tubing cut correlation log Pooh. M/u 3.65" power cutter Rih to cut tubing at 2612m. Cutter fired but tubing failed to part. Pooh and check cutter, definitely fired.

Activity at Report Time
Prepare to run 2nd 3.65" power cutter to cut tubin
Next Activity
Cut tubing. Circulate clean. Pooh with 4-1/2" tubing

Daily Operations: 24 HRS to 30/12/2009 06:00
Wellbore Name

TUNA A13
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
SBHP, FBHP, Gyro, RST Log

Target Measured Depth (mWorking Elev)
2,086.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
90019134

Total Original AFE Amount
160,000

Total AFE Supplement Amount

Daily Cost Total
91,740

Cumulative Cost
129,258

Currency
AUD

Report Start Date/Time
29/12/2009 06:00

Report End Date/Time
30/12/2009 06:00

Report Number
3

Management Summary
Tool Box and JSA meeting. Run in hole with the RST-A logging tools c/w GR / CCL / Pressure / Temperature. Logged onto depth using the Solar Composite 
Log and logged over the interval from HUD 2082 mtrs MDKB to 1775 mtrs at 900 ft/hr total mtrs 307.Have production open the well to the system and flow the
well, after the well had stabilized flow we performed the stops in the same places as we did in the static survey, POOH Lay and rig down Schlumberger. Start 
rigging down from the well and pressure test the cap.

Activity at Report Time
SDFN
Next Activity
Rig up on the A-22
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 30/12/2009 05:00
Wellbore Name

SOUTH EAST REMORA-1
Rig Name

Ocean Patriot
Rig Type
Semi-Submersible

Rig Service Type
Drilling Rig (Conv)

Company
Diamond Offshore

Primary Job Type
Drilling

Plan
Drill, Evaluate then P&A

Target Measured Depth (mWorking Elev)
3,936.08

Target Depth (TVD) (mWorking Elev)
3,671.99

AFE or Job Number
607/ 09000.1

Total Original AFE Amount
41,700,820

Total AFE Supplement Amount

Daily Cost Total
742,505

Cumulative Cost
13,324,575

Currency
AUD

Report Start Date/Time
29/12/2009 05:00

Report End Date/Time
30/12/2009 05:00

Report Number
15

Management Summary
No Incidents
Stop Cards  Red 30  Green 23
M/u 9 5/8" hanger and rack in derrick, pick up 12.25" dirct assy, Trip in hole to 962m.
Hydro test rig floor and rotary pan with sea h2o, several leaks, repair same

30"x20" Casing @ 148m
13.375 "Casing @ 1077m

Activity at Report Time
Fix leaks in rotary pan
Next Activity
Hydro test pan, tag cmt, displace hole to SBM
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