
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 03/02/2009 05:00
Wellbore Name

Rig Name
Rig 175

Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Mobilization Only

Plan
Move Rig

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
609/08021.1.01

Total Original AFE Amount
16,315,448

Total AFE Supplement Amount
2,964,119

Daily Cost Total
210,152

Cumulative Cost
1,371,928

Currency
AUD

Report Start Date/Time
02/02/2009 05:00

Report End Date/Time
03/02/2009 05:00

Report Number
7

Management Summary
No accidents, incidents, or environmental spills. PTSM and JSA's held as required. Conduct Hazard Hunts. Disconnect rig floor high pressure lines and prep 
koomey wing basket for removal, remove guard on drawworks and split drawworks from Elmago brake, clean and clear rig floor of non-slip matting, remove 
drillers roof and Schlumberger wireline cantilever, R/D spooling in pit room, clean out rig floor drains, remove drill floor set back wing basket, shut down 
generator and switch to platform power at 07:00 hrs, pull and remove cables from dog house and drillers roof, R/U temporary lighting on rig floor, remove 
drawworks from rig floor, prepare and remove Elmago brake from rig floor, remove rotary table insert from rig floor, remove drill floor set back insert from rig 
floor, prepare dog house and koomey and choke wingbaskets for removal from rig floor, Far Scandia returned to SNA from BBMT at 19:00 hrs, clean and 
prepare A-Leg and drillers roof for backload, clean and prepare drill floor set back wing basket and Schlumberger cantilever for backload, clean and prepare 
drawworks and Elmago brake for backload, clean rotary table insert and drill floor set back insert for backload. Backload A-Leg, crown section, drillers roof, 
drill floor set back wing basket, Schlumberger cantilever, drawworks, Elmago brake, rotary table insert, drill floor set back insert, and equipment baskets to 
boat. Released Far Scandia at 05:00 hrs for trip to BBMT to offload equipment.

RIG MOVE: 91% of general rig down activities complete, 100% of mast rig down complete, 27% of rig floor and substructure rig down complete, 4% of pipe 
deck rig down complete, 22% of DSM rig down complete, 15% of work boats rig down phase, 41% of total rig down complete, 22% of total rig move complete.

Activity at Report Time
Preparing to remove koomey and choke wingbaskets.
Next Activity
Remove choke wingbasket, koomey wingbasket, and dog house from rig floor.

Daily Operations: 24 HRS to 03/02/2009 06:00
Wellbore Name

BARRACOUTA A3W
Rig Name

SHU
Rig Type
Platform

Rig Service Type
Snubbing Unit

Company
Imperial Snubbing Services

Primary Job Type
Well Servicing Workover

Plan
Repair ICA by removing part of the 7" casing

Target Measured Depth (mKB)
3,038.53

Target Depth (TVD) (mKB)

AFE or Job Number
602/04002.1.01

Total Original AFE Amount
8,300,000

Total AFE Supplement Amount
20,273,000

Daily Cost Total
75,322

Cumulative Cost
14,001,113

Currency
AUD

Report Start Date/Time
02/02/2009 06:00

Report End Date/Time
03/02/2009 06:00

Report Number
158

Management Summary
Pooh with mill, break out BHA , shut down for an electrical storm, conduct fortnightly BOP test
Activity at Report Time

Next Activity
Rih with rotary shoe, melon mill and Vacs tool
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 03/02/2009 06:00
Wellbore Name

MARLIN A14
Rig Name

Wireline 2
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Upwards re-completion

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
602/09001.1.01

Total Original AFE Amount
370,000

Total AFE Supplement Amount

Daily Cost Total
22,421

Cumulative Cost
71,793

Currency
AUD

Report Start Date/Time
02/02/2009 06:00

Report End Date/Time
03/02/2009 06:00

Report Number
4

Management Summary
Wait on wireline supervisor and Halliburton crew to mobilize from Cobia to Marlin. Arrive on Marlin, set up wire line spread and stump test Totco Bop.
Activity at Report Time
SDFN
Next Activity
Rig up on A-14
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