
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 10/01/2009 05:00
Wellbore Name

SNAPPER A26A
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mWorking Elev)
6,463.00

Target Depth (TVD) (mWorking Elev)
2,373.28

AFE or Job Number
609/08009.1.01

Total Original AFE Amount
36,643,311

Total AFE Supplement Amount

Daily Cost Total
301,692

Cumulative Cost
29,897,836

Currency
AUD

Report Start Date/Time
9/01/2009 05:00

Report End Date/Time
10/01/2009 05:00

Report Number
62

Management Summary
No accidents, incidents, or environmental spills. PTSM and JSA's held as required. Continue to RIH w/ 5-7/8" cement dress-off BHA#2 on 4" x 5-1/2" DP from
1401m to 5841m. M/U TDS, wash down and tag TOC inside 7" Liner at 5913m w/ 30k lbs (previously tagged at 5868.5m w/ 3-1/2" stinger). Drill out cement 
from 5913m to 5923m then wash down to 5928m then drill out cement to 5935m. Circulate 1.5 volumes of 7" Liner. M/U test assembly and test 7" Liner to 
2000 psi. Unable to reach 2000 psi. (Initial shut-in pressure 1759 psi, final shut-in pressure 1683 psi after 10 min). Test failed. L/D test assembly. M/U TDS, 
wash down and tag TOC inside 7" Liner at 5943m w/ 25k lbs. Circulate 2 volumes of 7" Liner. Pump out of hole w/ 5-7/8" BHA inside 7" Liner from 5939m to 
4702m. (7" Liner top at 4711m). At the top of 7" Liner, circulate 1x BU.

Activity at Report Time
Circulate 1x BU at the top of 7" Liner.
Next Activity
POOH and L/D 5-7/8" cement dress-off BHA#2.

Daily Operations: 24 HRS to 11/01/2009 05:00
Wellbore Name

SNAPPER A26A
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mWorking Elev)
6,463.00

Target Depth (TVD) (mWorking Elev)
2,373.28

AFE or Job Number
609/08009.1.01

Total Original AFE Amount
36,643,311

Total AFE Supplement Amount

Daily Cost Total
306,688

Cumulative Cost
30,204,524

Currency
AUD

Report Start Date/Time
10/01/2009 05:00

Report End Date/Time
11/01/2009 05:00

Report Number
63

Management Summary
No accidents, incidents, or environmental spills. PTSM and JSA's held as required. Continue to circulate 1.5x BU at the top of 7" Liner at 4702m. Flow check 
the well, slug DP. POOH w/ 5-7/8" cement dress-off BHA#2 on 5-1/2" DP from 4702m to 3099m. Service the rig. Slip and cut 104 ft of drill line. Continue to 
POOH w/ 5-7/8" cement dress-off BHA#2 on 5-1/2" x 4" DP from 3099m to surface. Rack back 3-1/2" HWDP and L/D 4-3/4" PDM motor. Re-test 7" Liner 
against Blind rams to 2000 psi. (Unable to reach 2000 psi with pressure break over at 1877 psi. Test failed). P/U 7" N-1 Bridge Plug assembly. RIH w/ 7" 
Bridge Plug assembly on 4"x 5-1/2" DP from surface to 2223m at report time. Rabbit DP. RIH at 3 min /std controlled rate.

Activity at Report Time
RIH w/ 7" Bridge Plug assembly at 2223m.
Next Activity
RIH w/ 7" Bridge Plug assembly to 5943m and set the same.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 12/01/2009 05:00
Wellbore Name

SNAPPER A26A
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mWorking Elev)
6,463.00

Target Depth (TVD) (mWorking Elev)
2,373.28

AFE or Job Number
609/08009.1.01

Total Original AFE Amount
36,643,311

Total AFE Supplement Amount

Daily Cost Total
294,813

Cumulative Cost
30,499,337

Currency
AUD

Report Start Date/Time
11/01/2009 05:00

Report End Date/Time
12/01/2009 05:00

Report Number
64

Management Summary
No accidents, or environmental spills. 1 Non-work related incident. PTSM and JSA's held as required. Continue to RIH w/ 7" Bridge Plug assembly on 4"x 
5-1/2" DP from 2223m to 5943m. Rabbit DP. RIH at 3 min /std controlled rate. P/U string to final setting depth to set 7" Bridge Plug and drop and displace 
1-7/16" setting ball. Set 7" Bridge Plug and release Baker J Setting tool. (Top of 7" Bridge Plug at 5942m). M/U test assembly and R/U HLB. Test 7" Liner to 
2000 psi / 15 min against installed 7" Bridge Plug. Good test. L/D test assembly.

Activity at Report Time
L/D pressure test assembly.
Next Activity
POOH w/ Baker J Setting tool from 5930m to surface and  L/D the same.

Daily Operations: 24 HRS to 10/01/2009 06:00
Wellbore Name

Cobia A35 Conductor
Rig Name

CWU
Rig Type
Platform

Rig Service Type
Workover Rig (Conc)

Company
Imperial Snubbing Services

Primary Job Type
Well Servicing Workover

Plan
Clean out conductor, test ID, Gyro and cement plug

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
609 / 07021.1.01.01

Total Original AFE Amount
200,000

Total AFE Supplement Amount

Daily Cost Total
48,119

Cumulative Cost
91,219

Currency

Report Start Date/Time
9/01/2009 06:00

Report End Date/Time
10/01/2009 06:00

Report Number
2

Management Summary
Reconfigure pumping line set up to remove potential trip hazards. Rih with cleanout BHA and tag mud line at 118.9m. Rotate and wash down to 157.5m. 
Clean hole with 15 bbl HiVis sweeps.
Activity at Report Time
Raise GW permit
Next Activity
Rotate and wash to 183m. Circulate hole clean. Mix and pump 5 bbl cement plug

Daily Operations: 24 HRS to 9/01/2009 09:00
Wellbore Name

Cobia A27 Conductor
Rig Name

CWU
Rig Type
Platform

Rig Service Type
Workover Rig (Conc)

Company
Imperial Snubbing Services

Primary Job Type
Well Servicing Workover

Plan
Clean out conductor, test ID, Gyro and cement plug

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
609/07021.1.01.01

Total Original AFE Amount
600,000

Total AFE Supplement Amount

Daily Cost Total
6,850

Cumulative Cost
441,814

Currency

Report Start Date/Time
9/01/2009 06:00

Report End Date/Time
9/01/2009 09:00

Report Number
11

Management Summary
R/u over the conductor center. Rih to HUD at 172.4m and gyro survey to surface. Pooh and down load data, data good. R/d off conductor and move to the 
A-28.
Activity at Report Time

Next Activity
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 10/01/2009 06:00
Wellbore Name

BARRACOUTA A3W
Rig Name

SHU
Rig Type
Platform

Rig Service Type
Snubbing Unit

Company
Imperial Snubbing Services

Primary Job Type
Well Servicing Workover

Plan
Repair ICA by removing part of the 7" casing

Target Measured Depth (mWorking Elev)
3,070.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/04002.1.01

Total Original AFE Amount
8,300,000

Total AFE Supplement Amount
20,273,000

Daily Cost Total
74,374

Cumulative Cost
11,914,204

Currency
AUD

Report Start Date/Time
9/01/2009 06:00

Report End Date/Time
10/01/2009 06:00

Report Number
134

Management Summary
Continue mill 7" production casing from 927m down to 936m.
Activity at Report Time
Milling on 7" production casing at 936m.
Next Activity
Continue to mill ahead on the 7" production casing.

Daily Operations: 24 HRS to 9/01/2009 12:00
Wellbore Name

COBIA A28 Conductor
Rig Name

CWU
Rig Type
Platform

Rig Service Type
Workover Rig (Conc)

Company
Imperial Snubbing Services

Primary Job Type
Well Servicing Workover

Plan
Clean out conductor, test ID, Gyro and cement plug

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
609/07021.1.01.01

Total Original AFE Amount
200,000

Total AFE Supplement Amount

Daily Cost Total
6,850

Cumulative Cost
295,308

Currency

Report Start Date/Time
9/01/2009 09:30

Report End Date/Time
9/01/2009 12:00

Report Number
11

Management Summary
R/u over conductor centre. Rih to HUD @ 175.74m and Gyro survey to surface. Pooh and down load Data, data good. R/d off the conductor and replace the 
deck grating. Packup the SDI and Halliburton equipment.
Activity at Report Time

Next Activity

Daily Operations: 24 HRS to 11/01/2009 06:00
Wellbore Name

Cobia A35 Conductor
Rig Name

CWU
Rig Type
Platform

Rig Service Type
Workover Rig (Conc)

Company
Imperial Snubbing Services

Primary Job Type
Well Servicing Workover

Plan
Clean out conductor, test ID, Gyro and cement plug

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
609 / 07021.1.01.01

Total Original AFE Amount
200,000

Total AFE Supplement Amount

Daily Cost Total
50,821

Cumulative Cost
142,040

Currency

Report Start Date/Time
10/01/2009 06:00

Report End Date/Time
11/01/2009 06:00

Report Number
3

Management Summary
Rotate and wash down from 156m to 183m. Circulate 15 bbl HiVis sweeps as required to clean out the conductor.  P/u 1 jnt and wait 45 mins. Rih and tag top
of the fall back at 181m. Pooh with cleanout BHA. S/d operations 1130 >> 1330 hrs to service the PZ-7 fluid end.
Activity at Report Time
Raise GW permit
Next Activity
Pooh with clean out BHA. Rih with cementing string. Mix, pump and displace 5 bbl cement plug.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 11/01/2009 06:00
Wellbore Name

BARRACOUTA A3W
Rig Name

SHU
Rig Type
Platform

Rig Service Type
Snubbing Unit

Company
Imperial Snubbing Services

Primary Job Type
Well Servicing Workover

Plan
Repair ICA by removing part of the 7" casing

Target Measured Depth (mWorking Elev)
3,070.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/04002.1.01

Total Original AFE Amount
8,300,000

Total AFE Supplement Amount
20,273,000

Daily Cost Total
75,878

Cumulative Cost
11,990,082

Currency
AUD

Report Start Date/Time
10/01/2009 06:00

Report End Date/Time
11/01/2009 06:00

Report Number
135

Management Summary
Continue milling 7" production casing from 936m to 941m. Service the mud pump and change out the traveling slip dies. Service the Far Scandia and take on 
diesel. Resume milling from 941m to 951.5m.
Activity at Report Time
Milling 7" casing @ 951.5m.
Next Activity
Continue milling 7" production casing.

Daily Operations: 24 HRS to 11/01/2009 18:00
Wellbore Name

Cobia A35 Conductor
Rig Name

CWU
Rig Type
Platform

Rig Service Type
Workover Rig (Conc)

Company
Imperial Snubbing Services

Primary Job Type
Well Servicing Workover

Plan
Clean out conductor, test ID, Gyro and cement plug

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
609 / 07021.1.01.01

Total Original AFE Amount
200,000

Total AFE Supplement Amount

Daily Cost Total
28,057

Cumulative Cost
170,097

Currency

Report Start Date/Time
11/01/2009 06:00

Report End Date/Time
11/01/2009 18:00

Report Number
4

Management Summary
Pooh with 17.75" cleanout BHA. Rih with cementing string to 180.5m. Mix, pump and displace 5 bbl 15.8 ppg cement slurry, Circulate he conductor to 
Inhibited seawater. Pooh with he cementing string. R/d the CWU and equipment. Move to the A-33 conductor.
Activity at Report Time

Next Activity

Daily Operations: 24 HRS to 12/01/2009 06:00
Wellbore Name

BARRACOUTA A3W
Rig Name

SHU
Rig Type
Platform

Rig Service Type
Snubbing Unit

Company
Imperial Snubbing Services

Primary Job Type
Well Servicing Workover

Plan
Repair ICA by removing part of the 7" casing

Target Measured Depth (mWorking Elev)
3,070.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/04002.1.01

Total Original AFE Amount
8,300,000

Total AFE Supplement Amount
20,273,000

Daily Cost Total
75,523

Cumulative Cost
12,065,605

Currency
AUD

Report Start Date/Time
11/01/2009 06:00

Report End Date/Time
12/01/2009 06:00

Report Number
136

Management Summary
Continue milling 7" production casing from 951.5m down to 963.5m. 
Clear an obstruction from the bell nipple and continue on with milling operations.
Activity at Report Time
Milling 7" casing @ 963.5m.
Next Activity
Continue milling 7" production casing.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 12/01/2009 06:00
Wellbore Name

Cobia A33 Conductor
Rig Name

CWU
Rig Type
Platform

Rig Service Type
Workover Rig (Conc)

Company
Imperial Snubbing Services

Primary Job Type
Well Servicing Workover

Plan
Clean out conductor, test ID, Gyro and cement plug

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
609/07021.1.01.01

Total Original AFE Amount
200,000

Total AFE Supplement Amount

Daily Cost Total
26,836

Cumulative Cost
26,836

Currency

Report Start Date/Time
11/01/2009 18:00

Report End Date/Time
12/01/2009 06:00

Report Number
1

Management Summary
Packed up the ZB-400 pump and prepared for backloading. Backload onto LKA at 2045hrs.
Activity at Report Time
Raise GW permit
Next Activity
R/u the CWU on the conductor centre. Rih and cleanout the conductor.

Daily Operations: 24 HRS to 10/01/2009 06:00
Wellbore Name

HALIBUT A20A
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
GR Survey / Set plug / Add perforations

Target Measured Depth (mWorking Elev)
2,635.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/08059.1.01

Total Original AFE Amount
280,000

Total AFE Supplement Amount

Daily Cost Total
20,510

Cumulative Cost
29,790

Currency
AUD

Report Start Date/Time
9/01/2009 06:00

Report End Date/Time
10/01/2009 06:00

Report Number
2

Management Summary
Run in hole and recover the SSSV from 145 mtrs MDKB. Run in hole 2.14" Gauge Ring and drift the well to confirm HUD prior to running in to Perforate and 
set MPBT.Tagged at 2638 mtrs MDKB.Stand up Schlumberger and pressure test as per the wellwork procedure, test all OK.Run in hole with PBMS GR/CCL 
to log over the interval in question, send all Data to Reservoir and await response. Run in hole with GR / CCL and 1 mtr Gun, logged down to 1 mtr below our 
shooting  depth and logged up placed the gun over the interval from 2635 mtrs to 2636 mtrs MDKB, achieved a 200 psi under Balance and fired the gun, 
performed a station log and POOH.Lay down Schlumberger stand up Halliburton run the SSSV leave Lubricator standing well safe over night,SDFN.

Activity at Report Time
SDFN
Next Activity
Set MPBT, Dump Fresh water and Cement
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 11/01/2009 06:00
Wellbore Name

HALIBUT A20A
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
GR Survey / Set plug / Add perforations

Target Measured Depth (mWorking Elev)
2,635.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/08059.1.01

Total Original AFE Amount
280,000

Total AFE Supplement Amount

Daily Cost Total
20,310

Cumulative Cost
50,100

Currency
AUD

Report Start Date/Time
10/01/2009 06:00

Report End Date/Time
11/01/2009 06:00

Report Number
3

Management Summary
Tool Box meeting with a short discussion on why we do the In-Field Reviews. Run in hole and recover the SSSV from 145 mtrs MDKB.Stand up 
Schlumberger and pressure test as per the wellwork procedure. Run in the hole with GR / CCL and Dummy MPBT correlating on depth as we run in the hole, 
logged down onto our setting depth and found that our pickup depth was now 2639 mtrs this does not give us sufficient room to successfully run the 
plug.Talked the to town and it was decided ti run a Bailer
Made four Bailer runs with the 2-1/4" Bailer recovering around .7 to 1mtr of sand from the 4-1/2" Liner. Run in the hole and set the SSSV in the nipple at 145 
mtrs to make the well safe over night. SDFN

Activity at Report Time
SDFN
Next Activity
Dump Water and Cement on top of plug.

Daily Operations: 24 HRS to 12/01/2009 06:00
Wellbore Name

HALIBUT A20A
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
GR Survey / Set plug / Add perforations

Target Measured Depth (mWorking Elev)
2,635.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/08059.1.01

Total Original AFE Amount
280,000

Total AFE Supplement Amount

Daily Cost Total
199,315

Cumulative Cost
249,415

Currency
AUD

Report Start Date/Time
11/01/2009 06:00

Report End Date/Time
12/01/2009 06:00

Report Number
4

Management Summary
Run in hole and recover the SSSV from 145 mtrs MDKB, Run in hole with 2-1/4" Pump Bailer and recovered around 2 ltrs of sand, run back in the hole with 
Hydrostatic Bailer to recover sand but to also get a positive tag, we tagged at 2639.5 mtrs MDKB, we know that we can always get further down hole with 
Schlumberger and have decided to go ahead and run the plug.Run in hole with GR / CCL/ Setting tool and MPBT Correlated on depth at the end of the tubing
using Collars all the way down to 2601 mtrs where we have another Collar that we have used on previous runs, logged down very very slowly to 2639.8 mtrs 
picked back to put the put the stretch back in the cable and placed the plug at 2637.5 mtrs MDKB, plug set OK and POOH. Remove the setting tool and install
the Dump Bailer into the tool string. Run in the hole and dump fresh water on top of the plug and POOH. Run back in the hole with a Bailer Loaded with 16 lbs
/ Gal Cement, lightly tag the plug pull back 1 mtr and release the Cement. POOH.Lay down Schlumberger and stand up Halliburton. Run in hole with SSSV 
and set in the nipple at 145 mtrs MDKB, valve set OK and POOH.Have production perform an XOE test over night. SDFN.

Activity at Report Time
SDFN
Next Activity
Rig off the well and Rig up on the A-16
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