
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 30/01/2009 05:00
Wellbore Name

Rig Name
Rig 175

Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Mobilization Only

Plan
Move Rig

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
609/08021.1.01

Total Original AFE Amount
16,315,448

Total AFE Supplement Amount
2,964,119

Daily Cost Total
210,347

Cumulative Cost
530,930

Currency
AUD

Report Start Date/Time
29/01/2009 05:00

Report End Date/Time
30/01/2009 05:00

Report Number
3

Management Summary
No accidents, incidents, or environmental spills. PTSM and JSA's held as required. Conduct Hazard Hunts. Backload mud lab and equipment baskets to boat,
release boat to unload lifts at FTA and CBA then return to SNA, prep and scope down mast assist, lay out mast assist on pipe deck, prepare to remove TDS, 
R/D Epoch Rig Watch system, prepare to remove Canrig shack, R/D Palfinger electronics and Gaitronics at monkey board, R/D rig floor pressure sensors 
and exhausts off generators not in service, remove Canrig service loom from mast, clean and prep mast assist for backload to boat, load and prep baskets 
with equipment for backload to boat, backload equipment baskets to boat.

RIG MOVE: 84% of general rig down activities complete, 14% of mast rig down complete, 7% of rig floor and substructure rig down complete, 5% of pipe deck
rig down complete, 14% of DSM rig down complete, 2% of work boats rig down phase, 25% of total rig down complete, 13% of total rig move complete.

Activity at Report Time
Preparing to backload Canrig shack to boat.
Next Activity
Lay out TDS.

Daily Operations: 24 HRS to 30/01/2009 06:00
Wellbore Name

BARRACOUTA A3W
Rig Name

SHU
Rig Type
Platform

Rig Service Type
Snubbing Unit

Company
Imperial Snubbing Services

Primary Job Type
Well Servicing Workover

Plan
Repair ICA by removing part of the 7" casing

Target Measured Depth (mWorking Elev)
3,070.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/04002.1.01

Total Original AFE Amount
8,300,000

Total AFE Supplement Amount
20,273,000

Daily Cost Total
338,770

Cumulative Cost
13,697,510

Currency
AUD

Report Start Date/Time
29/01/2009 06:00

Report End Date/Time
30/01/2009 06:00

Report Number
154

Management Summary
Rih with spear, drill jars and rattler attempted to jar fish down/up unable to recover pooh with spear assy. Make up 6" flat bottom mill , mud motor and rih
Activity at Report Time
Rih with 6" mill assy
Next Activity
Mill wash pipe
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 30/01/2009 06:00
Wellbore Name

COBIA A18B
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
Remove PA obstruction, flow well, test SSSV

Target Measured Depth (mWorking Elev)
2,521.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
90015356

Total Original AFE Amount
110,000

Total AFE Supplement Amount

Daily Cost Total
18,962

Cumulative Cost
97,203

Currency
AUD

Report Start Date/Time
29/01/2009 06:00

Report End Date/Time
30/01/2009 06:00

Report Number
6

Management Summary
Rih and set Circulating GLV in SPM at 954m MDKB, Discover well isn't unloaded, Rih and pull circulating GLV from SPM at 954m MDKB, wait on production 
operator to unload well through open SPM.
Activity at Report Time
SDFN
Next Activity
Rih and set GLV, Test TR-SSSV and lock open if required
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