
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 11/07/2009 05:00
Wellbore Name

COBIA A28
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
4,013.75

Target Depth (TVD) (mKB)
2,468.23

AFE or Job Number
609/09017.1.01

Total Original AFE Amount
14,613,615

Total AFE Supplement Amount

Daily Cost Total
435,600

Cumulative Cost
4,449,196

Currency
AUD

Report Start Date/Time
10/07/2009 05:00

Report End Date/Time
11/07/2009 05:00

Report Number
10

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Drill 9-7/8" production hole  f/1205m to 1335m w/9-7/8" Xceed MWD/LWD Assy. Scomi overboard hose f/cuttings dryer blocked up with cuttings, clear 
blockage. Drill 9-7/8" production hole  f/1335m to 1341m. Scomi overboard hose blocked again. Drill 9-7/8" production hole  f/1341m to 1689m. Scomi 
mono-pumps(nemo pumps) f/cuttings dryer tank to centrifuge blocked. Drill 9-7/8" production hole  f/1689m to 1794m.

Activity at Report Time
Drilling at 1794m w/9-7/8" Xceed MWD/LWD Assy.
Next Activity
Cont' drilling f/1794m to TD w/9-7/8" Xceed MWD/LWD Assy.

Daily Operations: 24 HRS to 12/07/2009 05:00
Wellbore Name

COBIA A28
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
4,013.75

Target Depth (TVD) (mKB)
2,468.23

AFE or Job Number
609/09017.1.01

Total Original AFE Amount
14,613,615

Total AFE Supplement Amount

Daily Cost Total
661,659

Cumulative Cost
5,110,855

Currency
AUD

Report Start Date/Time
11/07/2009 05:00

Report End Date/Time
12/07/2009 05:00

Report Number
11

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Drill 9-7/8" production hole  f/1794m to 2593m w/9-7/8" Xceed MWD/LWD Assy.

Activity at Report Time
Drilling at 2593m w/9-7/8" Xceed MWD/LWD Assy
Next Activity
Cont' drilling f/2593m to TD w/9-7/8" Xceed MWD/LWD Assy.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 13/07/2009 05:00
Wellbore Name

COBIA A28
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
4,013.75

Target Depth (TVD) (mKB)
2,468.23

AFE or Job Number
609/09017.1.01

Total Original AFE Amount
14,613,615

Total AFE Supplement Amount

Daily Cost Total
427,790

Cumulative Cost
5,538,645

Currency
AUD

Report Start Date/Time
12/07/2009 05:00

Report End Date/Time
13/07/2009 05:00

Report Number
12

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Drill 9-7/8" production hole  f/2953m to 3167m w/9-7/8" Xceed MWD/LWD Assy.

Activity at Report Time
Drilling at 3167m w/9-7/8" Xceed MWD/LWD Assy
Next Activity
Cont' drilling f/3167m to TD w/9-7/8" Xceed MWD/LWD Assy

Daily Operations: 24 HRS to 11/07/2009 06:00
Wellbore Name

MACKEREL A15
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Workover PI

Plan
Tubing pull to replace failed SSSV control line

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
90017255

Total Original AFE Amount
2,518,950

Total AFE Supplement Amount

Daily Cost Total
64,866

Cumulative Cost
953,908

Currency
AUD

Report Start Date/Time
10/07/2009 06:00

Report End Date/Time
11/07/2009 06:00

Report Number
15

Management Summary
Pooh from 3250m to surface with the 3L RBP, Make up the 6 1/2" wash over assembly with wire catcher. Rih from surface to 3699m. Pressure test the new 
well head.
Activity at Report Time
Rig up the circulating equipment and pump a pill.
Next Activity
Circulate the well clean and attempt to recover missing control line and protectors.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 12/07/2009 06:00
Wellbore Name

MACKEREL A15
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Workover PI

Plan
Tubing pull to replace failed SSSV control line

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
90017255

Total Original AFE Amount
2,518,950

Total AFE Supplement Amount

Daily Cost Total
66,248

Cumulative Cost
1,020,156

Currency
AUD

Report Start Date/Time
11/07/2009 06:00

Report End Date/Time
12/07/2009 06:00

Report Number
16

Management Summary
Tag the top of the existing packer at 3698.4m. Forward and reverse circulate to clean up the well and attempt to recover missing control line and clamps. 
Pooh from 3698m to surface recovered 1.5m of control line. Make up the  Modified overshot assembly and start to Rih from surface drifting drill pipe in the 
derrick. 
Service the boat Lady Kari Ann.

Activity at Report Time
Continue to Rih with drill pipe and overshot BHA.
Next Activity
Rih with the over shot assembly to 3698m and  land out on the packer, Rig up slick line to do a drift run.

Daily Operations: 24 HRS to 13/07/2009 06:00
Wellbore Name

MACKEREL A15
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Workover PI

Plan
Tubing pull to replace failed SSSV control line

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
90017255

Total Original AFE Amount
2,518,950

Total AFE Supplement Amount

Daily Cost Total
69,848

Cumulative Cost
1,090,004

Currency
AUD

Report Start Date/Time
12/07/2009 06:00

Report End Date/Time
13/07/2009 06:00

Report Number
17

Management Summary
Continue to Rih with the modified over shot BHA drifting all pipe in the derrick. Land out on the packer at 3698.48m. Rig up slick line and attempt to gain 
access to the packer and tail pipe with a 2.3" swedging tool with no success, Run a 2.25" LIB, Then Rih with a 2.25" blind box to attempt to dislodge the 
obstruction.
Other operations, Pressure test all completion assemblies and the hanger assembly. Rack out up to 230 joints of 3 1/2" tubing.

Activity at Report Time
Rih with the 2.25" blind box  on wireline.
Next Activity
Continue to trouble shoot and  remove the obstruction in the packer.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 11/07/2009 06:00
Wellbore Name

HALIBUT A4
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
RST and Reconfigure GLV's

Target Measured Depth (mKB)
3,100.00

Target Depth (TVD) (mKB)

AFE or Job Number
90017671

Total Original AFE Amount
145,000

Total AFE Supplement Amount

Daily Cost Total
16,824

Cumulative Cost
50,471

Currency
AUD

Report Start Date/Time
10/07/2009 06:00

Report End Date/Time
11/07/2009 06:00

Report Number
3

Management Summary
Rigged up HES and RIH, recovered SSSV and POOH, Laid down HES and Rigged-up Schlumberger. Pressure Test 300 / 3000psi. Test Solid. RIH with 
RST-A cw GR/CCL PT and conductorline came off of top sheave at ~700m. Stopped and planned a recovery following a JSA, and recovered tools to surface.
Stripped-off 700m e-line and re-tied rope socket. RIH and completed survey over HUD - 2800m. POOH, rigged down Schlumberger and rigged-up HES. RIH 
and reinstated SSSV. POOH and laid down lubricator.

Activity at Report Time
SDFN
Next Activity
Gaslift Valve Reconfiguration

Daily Operations: 24 HRS to 12/07/2009 06:00
Wellbore Name

HALIBUT A4
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
RST and Reconfigure GLV's

Target Measured Depth (mKB)
3,100.00

Target Depth (TVD) (mKB)

AFE or Job Number
90017671

Total Original AFE Amount
145,000

Total AFE Supplement Amount

Daily Cost Total
72,600

Cumulative Cost
123,071

Currency
AUD

Report Start Date/Time
11/07/2009 06:00

Report End Date/Time
12/07/2009 06:00

Report Number
4

Management Summary
Opened well and recovered SSSV. RIH and confirmed SSD open at 2927.5m MDKB. POOH. RIH with Sand Seperation Tool and set in profile at 2927.5m. 
POOH. RIH and opened SSD at 1453.7m MDKB. POOH. RIH and set "B"mandrel with CGLV in SSD at 1453.7m.  POOH. RIH and confirm SSD at 775.5m is 
open. POOH. RIH and set "B"mandrel with UGLV in SSD at 775.5m. POOH. Tested "B"mandrels and GLV's. Tested solid. Ran new SSSV into landing nipple 
at 132.4m MDKB and SDFN.

Activity at Report Time
SDFN
Next Activity
Rig off of well and Rig-up on the A-19
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 13/07/2009 06:00
Wellbore Name

HALIBUT A4
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
RST and Reconfigure GLV's

Target Measured Depth (mKB)
3,100.00

Target Depth (TVD) (mKB)

AFE or Job Number
90017671

Total Original AFE Amount
145,000

Total AFE Supplement Amount

Daily Cost Total
16,824

Cumulative Cost
139,895

Currency
AUD

Report Start Date/Time
12/07/2009 06:00

Report End Date/Time
13/07/2009 06:00

Report Number
5

Management Summary
Commenced Rig-down off of well. WR-SSSV failed XOE. Rigged back-up over well and recovered SSSV. Inspected valve, no noticeable issues. Re-ran valve
and reset in X-profile at 132.4m KB. POOH. Valve passed XOE.
Rigged down and spotted equipment for the A-19.

Activity at Report Time
SDFN
Next Activity
Rig-Up on the A-19
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