
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 23/06/2009 05:00
Wellbore Name

COBIA A33
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mWorking Elev)
2,552.44

Target Depth (TVD) (mWorking Elev)
2,478.20

AFE or Job Number
609/09014.1.01

Total Original AFE Amount
13,009,093

Total AFE Supplement Amount

Daily Cost Total
340,569

Cumulative Cost
3,797,235

Currency
AUD

Report Start Date/Time
22/06/2009 05:00

Report End Date/Time
23/06/2009 05:00

Report Number
9

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

RIH 9-7/8" RSS BHA from 36m to 131m on elevators. Conduct shallow hole test at 131m w/ 600gpm. RIH 9-7/8" RSS BHA from 131m to 266m on elevators. 
Wash down from 266m and tag TOC at 556.5m w/ 10klbs. Drill out cement stringers, float equipment, cement and 3m of new formation to 593m. Pump OOH 
to 581m, circulate & condition mud. Conduct PIT to 13.39ppg EMW w/ 10.4ppg SBM at 581m. Drill 9-7/8" production hole w/RSS Powerdrive assembly from 
593m to 1292m.

Activity at Report Time
Drill 9-7/8" hole w/ Anadril RSS BHA at 1292m.
Next Activity
Continue to drill 9-7/8" hole w/ Anadril RSS BHA from 1292m.

Daily Operations: 24 HRS to 23/06/2009 06:00
Wellbore Name

MACKEREL A7
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Workover PI

Plan
Tubing pull to replace split hydraulic SSSV line

Target Measured Depth (mWorking Elev)
2,500.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
90017390

Total Original AFE Amount
3,287,720

Total AFE Supplement Amount
879,280

Daily Cost Total
70,603

Cumulative Cost
3,105,017

Currency
AUD

Report Start Date/Time
22/06/2009 06:00

Report End Date/Time
23/06/2009 06:00

Report Number
47

Management Summary
Pooh with the cleanout assembly. M/u the completion DPOT overshot to the end of the DP and Rih drifting all the stands in the derrick. Dump, clean and refill 
the rig tanks with filter sea water. Set down over the HC packer seal sub with the DPOT over shot with 5 klbs set down. R/u W/line and run a 2.22" gauge ring 
drift down through the original HC packer and tail pipe assembly to 2500m. Clear access. Pooh and pack W/line away. Circulate the well to FISW. Pooh with 
the overshot assembly.

Activity at Report Time
Pooh with 4" DP and the DPOT overshot.
Next Activity
Rih with the 3-1/2" CR80 completion.

ExxonMobil Use Only Page  1 of  2 Printed on  23/06/2009



EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 23/06/2009 06:00
Wellbore Name

MARLIN A2A
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
RST Survey

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number Total Original AFE Amount
80,000

Total AFE Supplement Amount

Daily Cost Total
54,897

Cumulative Cost
54,897

Currency
AUD

Report Start Date/Time
22/06/2009 06:00

Report End Date/Time
23/06/2009 06:00

Report Number
1

Management Summary
R/U run gauge and Omega SBHPT gauges to 1572mts WLM P/U to 1536mts wlm stop for 10 minutes pooh dnload data to U-drive . R/U EL rin with RST to 
1585mts elm  Run static RST across interval 1585mts to 1480mts elm POOH dnload data to U-Drive R/D off well. Ready to R/U on A-1
Activity at Report Time
SDFD
Next Activity
R/U on A-1 Well
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