
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 28/02/2009 05:00
Wellbore Name

Rig Name
Rig 175

Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Mobilization Only

Plan
Move Rig

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
609/08021.1.01

Total Original AFE Amount
16,315,448

Total AFE Supplement Amount
2,964,119

Daily Cost Total
245,939

Cumulative Cost
7,465,595

Currency
AUD

Report Start Date/Time
27/02/2009 05:00

Report End Date/Time
28/02/2009 05:00

Report Number
32

Management Summary
No accidents, incidents, or environmental spills. PTSM and JSA's held as required. Conduct Hazard Hunts. 

CBA Platform: 
Continue with spooling in pit room & rig up of walkways on shaker modules. West crane shut down temporarily due to comms problems, BAE perform 
maintenance. Install and secure accumulator wing basket, choke wing basket, tool wing basket and drawworks roof. Spot and secure poor boy degasser in 
choke wing basket. Spot rig HPU on drawworks roof.  Continue to rig up Elmagco to drawworks. Install dresser sleeve on flowline to shakers. Erect additional 
lighting on rigfloor. Install setback wing basket. Empty baskets and prepare for arrival of boat. Boat arrive on location at 23:30hrs. Offload baskets and 
containers from boat.  Spot and install Canrig TDSU house. Reinstall deck plates on rigfloor. Assemble overboard dump line for shaker module.

FTA Platform: Prep equipment for backloading. 

RIG MOVE: 75% of total rig move complete.

Rig Up Phase:47% of total rig up complete, 95% of general rig up activities complete, 89% of drill module rig up complete, 85% of rig up DSM complete, 0% 
of mast rig up complete, 2% of tie-ins complete, 53% of workboats rig up phase.

Activity at Report Time
Offload containers and baskets from boat
Next Activity
Offload crown, A-frame and mast sections from boat
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 01/03/2009 05:00
Wellbore Name

Rig Name
Rig 175

Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Mobilization Only

Plan
Move Rig

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
609/08021.1.01

Total Original AFE Amount
16,315,448

Total AFE Supplement Amount
2,964,119

Daily Cost Total
245,939

Cumulative Cost
7,711,534

Currency
AUD

Report Start Date/Time
28/02/2009 05:00

Report End Date/Time
01/03/2009 05:00

Report Number
33

Management Summary
No accidents, incidents, or environmental spills. PTSM and JSA's held as required. Conduct Hazard Hunts. 

CBA Platform:
Backload empty containers and baskets to boat. Offload crown section & A-frame from boat. Continue with spooling, re-instating service lines and running 
electrical cables to drilling module. Prepare for skidding of rig. Spot A-frame onto rigfloor and secure. Spot crown section onto rigfloor and dress in 
preparation to raise. Offload exhaust tower & base fan, monkey board and upper, intermediate & lower mast sections from boat. Backload empty baskets & 
containers to boat and release boat at 18:45. Dress crown section with safety slings. Raise crown section onto A-frame, remove slings and clear rigfloor of 
excess equipment. Continue to install upper skidding unit, then skid rig 1.0m South.
Install overboard dump line for shaker module. Prepare exhaust tower and fan for installation.

FTA Platform: Prepare equipment for backloading to CBA

RIG MOVE: 76% of total rig move complete.

Rig Up Phase:49% of total rig up complete, 95% of general rig up activities complete, 89% of drill module rig up complete, 87% of rig up DSM complete, 11% 
of mast rig up complete, 2% of tie-ins complete, 53% of workboats rig up phase.

Activity at Report Time
Installing exhaust tower and fan
Next Activity
Dress crown section and continue to work on rigfloor electrics/hydraulics
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 02/03/2009 05:00
Wellbore Name

Rig Name
Rig 175

Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Mobilization Only

Plan
Move Rig

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
609/08021.1.01

Total Original AFE Amount
16,315,448

Total AFE Supplement Amount
2,964,119

Daily Cost Total
245,939

Cumulative Cost
7,957,473

Currency
AUD

Report Start Date/Time
01/03/2009 05:00

Report End Date/Time
02/03/2009 05:00

Report Number
34

Management Summary
No accidents, incidents, or environmental spills. PTSM and JSA's held as required. Conduct Hazard Hunts. 

CBA Platform:
Install upper section of exhaust tower. Run electrical cables to rigfloor. Make up air receiver and drain hoses onto driller's roof. Continue with spooling in pit 
room and install equaliser between pits 1&4. Install high pressure lines on choke manifold. Reinstate service lines on north side of modules. Rig up lighting 
over shaker area.  Install stairs & landings on west side of pipedeck. Make up koomey hoses at BOP and rigfloor connection points. Install weight indicator 
and make up snake to drill line. Establish power to drawworks and reeve blocks on drill line. Install dead line anchor on drill line and remove block hang-off 
lines. Boat arrival at 22:45; unload containers, baskets and wireline landing unit. Establish hydraulic power on rigfloor.

FTA Platform: Prepare equipment for backloading to CBA

RIG MOVE: 80% of total rig move complete.

Rig Up Phase: 57% of total rig up complete, 95% of general rig up activities complete, 95% of drill module rig up complete, 90% of rig up DSM complete, 42%
of mast rig up complete, 5% of tie-ins complete, 57% of workboats rig up phase.

Activity at Report Time
Fit scoping slings to sheaves on A-section
Next Activity
Install upper mast section

Daily Operations: 24 HRS to 28/02/2009 06:00
Wellbore Name

WEST KINGFISH W26
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug & Abandon - stage 2

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80004827

Total Original AFE Amount
2,961,013

Total AFE Supplement Amount

Daily Cost Total
75,841

Cumulative Cost
1,357,661

Currency
AUD

Report Start Date/Time
27/02/2009 06:00

Report End Date/Time
28/02/2009 06:00

Report Number
25

Management Summary
Wait for next boat load of rig equipment. Clean and inventory dog house and other equipment EX-BTA. Conduct safety meeting, review electrical rescue & 
'Gotcha' rescue from hight systems.
Activity at Report Time
Waiting on boat to arrive with rig equipment.
Next Activity
Wait on boat & unload boat with rig equipment.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 01/03/2009 06:00
Wellbore Name

WEST KINGFISH W26
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug & Abandon - stage 2

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80004827

Total Original AFE Amount
2,961,013

Total AFE Supplement Amount

Daily Cost Total
75,841

Cumulative Cost
1,433,502

Currency
AUD

Report Start Date/Time
28/02/2009 06:00

Report End Date/Time
01/03/2009 06:00

Report Number
26

Management Summary
Wait for next boat load of rig equipment.  Unload rig equipment from boat. Unpack work baskets and prepare equipment.
Activity at Report Time
Waiting on boat to arrive with rig equipment.
Next Activity
Wait on boat & unload boat with rig equipment, continue assembling up rig.

Daily Operations: 24 HRS to 02/03/2009 06:00
Wellbore Name

WEST KINGFISH W26
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug & Abandon - stage 2

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80004827

Total Original AFE Amount
2,961,013

Total AFE Supplement Amount

Daily Cost Total
75,841

Cumulative Cost
1,509,343

Currency
AUD

Report Start Date/Time
01/03/2009 06:00

Report End Date/Time
02/03/2009 06:00

Report Number
27

Management Summary
Wait for next boat load of rig equipment.  Unload rig equipment from inter-rig boat. continue building rig.  Install rig floor componency and drillers console.
Activity at Report Time
Install erection frame & cylinder package.
Next Activity
Continue building rig

Daily Operations: 24 HRS to 28/02/2009 06:00
Wellbore Name

BREAM A15
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
RST Plug & Perf

Target Measured Depth (mKB)
2,104.00

Target Depth (TVD) (mKB)

AFE or Job Number
602/09003.1.01

Total Original AFE Amount
280,000

Total AFE Supplement Amount

Daily Cost Total
19,128

Cumulative Cost
19,128

Currency
AUD

Report Start Date/Time
27/02/2009 06:00

Report End Date/Time
28/02/2009 06:00

Report Number
1

Management Summary
Start rigging up on the well and pressure test as per the wellwork procedure, test all OK.Perform a function test and couldn't get the rams to close, tried to 
pump them closed with the same result. Started to trouble shoot the problem and after some time found that the check valve on the panel was not 
operational, replaced and continued on.Run the hole and tagged HUD at 2099 mtrs MDKB and POOH.Stand up Schlumberger and pressure tested as per the
wellwork procedure,test all OK.Run in the hole and perform an RST-A Log over the interval from HUD to 2050 mtrs MDKB, made two passes over this interval
and sent the Data to town for interpretation. Stand by waiting on reservior.SDFN

Activity at Report Time
SDFN
Next Activity
Perform a RST-A Log
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 01/03/2009 06:00
Wellbore Name

BREAM A15
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
RST Plug & Perf

Target Measured Depth (mKB)
2,104.00

Target Depth (TVD) (mKB)

AFE or Job Number
602/09003.1.01

Total Original AFE Amount
280,000

Total AFE Supplement Amount

Daily Cost Total
20,453

Cumulative Cost
39,582

Currency
AUD

Report Start Date/Time
28/02/2009 06:00

Report End Date/Time
01/03/2009 06:00

Report Number
2

Management Summary
We had a hold again with Kari-Anne this morning although this gave us some time to build the 1 mtrs Gun.Ran in the hole with the 1 mtrs Power Jet Gun 
logging on depth using the Solar Composite Log, made two passes over the interval to confirm that we are on depth and placed the gun at 2083 mtrs to 2084 
mtrs MDKB, have production flow the well to achieve an underbalance of 150 psi and fired the gun.Run back in the hole with a Dummy Plug and drifted the 
well down to our setting depth at 2095 mtrs MDKB and POOH.Run back in the hole with 4-1/2" MPBT and placed the top of the element at 2095 mtrs MDKB 
and set the plug, POOH.Lay down Schlumberger and SDFN.

Activity at Report Time
SDFN
Next Activity
Running Water and Cement in on top of the plug.

Daily Operations: 24 HRS to 01/03/2009 06:00
Wellbore Name

BREAM A26
Rig Name Rig Type

Rigless
Rig Service Type Company

Halliburton / Schlumberger
Primary Job Type
Well Servicing Workover

Plan
Baracarb Pill in IA

Target Measured Depth (mKB)
0.00

Target Depth (TVD) (mKB)

AFE or Job Number
90016966

Total Original AFE Amount
15,000

Total AFE Supplement Amount

Daily Cost Total
3,949

Cumulative Cost
3,949

Currency
AUD

Report Start Date/Time
28/02/2009 06:00

Report End Date/Time
01/03/2009 06:00

Report Number
1

Management Summary
Rigged the pump into the Surface Annulus and mixed a 20 bbl pill, there was zero pressure on the SA when we commenced pumping we managed to keep 
the SA around the 2000kpa mark while we were pumping at 1/2 a bbl / min, got the 20 bbl pill away into SA plus 11 bbls of inhibited sea water when the 
trigger point on the production and intermediate casing went off at 4800 kpa, both of these two annuli are communicating in fact all of them are,with one 
another. Bleed down the production annulus to around 200 kpa but the Intermediate stayed at 3100 kpa which is strange because they were both tracking 
one another when they built up.When the annuli were left they had, SA zero,PA-360 kpa and the IC 3090kpa.Production are going to try and bleed off the 
intermediate over night.

Activity at Report Time
SDFN
Next Activity
Attempt to pump a pill into the Intermediate Annulus

ExxonMobil Use Only Page  5 of  7 Printed on  02/03/2009



EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 02/03/2009 06:00
Wellbore Name

BREAM A15
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
RST Plug & Perf

Target Measured Depth (mKB)
2,104.00

Target Depth (TVD) (mKB)

AFE or Job Number
602/09003.1.01

Total Original AFE Amount
280,000

Total AFE Supplement Amount

Daily Cost Total
172,672

Cumulative Cost
212,254

Currency
AUD

Report Start Date/Time
01/03/2009 06:00

Report End Date/Time
02/03/2009 06:00

Report Number
3

Management Summary
Run the hole with the Dump Bailer and dump water and Cement on top of Plug.Rig off the well.
Activity at Report Time
SDFN
Next Activity
Rig off the well and rig up on the A-2

Daily Operations: 24 HRS to 02/03/2009 06:00
Wellbore Name

BREAM A26
Rig Name Rig Type

Rigless
Rig Service Type Company

Halliburton / Schlumberger
Primary Job Type
Well Servicing Workover

Plan
Baracarb Pill in IA

Target Measured Depth (mKB)
0.00

Target Depth (TVD) (mKB)

AFE or Job Number
90016966

Total Original AFE Amount
15,000

Total AFE Supplement Amount

Daily Cost Total
2,949

Cumulative Cost
6,898

Currency
AUD

Report Start Date/Time
01/03/2009 06:00

Report End Date/Time
02/03/2009 06:00

Report Number
2

Management Summary
Mix up a 20 bbl Pill and start pumping it down the Intermediate, pumped the complete pill plus 10 bbls of inhibited sea water before the SA & PA started to 
pressure up.Stopped pumping and started to bleed down the PA the SA also followed down to zero. We then continued to pump down the Intermediate with 
PA open to the tank this will enable us to get the Pill further down hole if we can take out what we put in and eliminate having to use the Lubricate and bleed 
method. After 130 bbls we started to get Gell back to the tank from the PA and stopped pumping, to confirm that all annuli are standing full we tied into the SA
and pumped 1 bbl before getting returns up the PA to the tank. All Annuli are standing full with zero pressure, after 1 hour we had zero on the PA, SA & IA we
left them alone until 1800 hrs when they were checked again with all showing zero pressure.Will check again first thing in the morning.

Activity at Report Time
SDFN
Next Activity
Continue to try and secure the well.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 02/03/2009 06:00
Wellbore Name

BREAM A2
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
TIT, Plug & perf

Target Measured Depth (mKB)
2,352.70

Target Depth (TVD) (mKB)

AFE or Job Number
602/09004.1.01

Total Original AFE Amount
255,000

Total AFE Supplement Amount

Daily Cost Total
9,331

Cumulative Cost
9,331

Currency
AUD

Report Start Date/Time
01/03/2009 12:00

Report End Date/Time
02/03/2009 06:00

Report Number
1

Management Summary
Rig up on the well and pressure test as per the wellwork procedure, test all OK.Move some gear around to line up with the A-2 wellhead.Take control of the 
TR-SSV. Run in hole with 2.25" Gauge Ring and tag HUD at 2358 mtrs MDKB and POOH. Run in hole with 2.750" POP XN plug and set in the nipple at 2300
mtrs MDKB.Will test plug first thing in the morning.

Activity at Report Time
Start rigging up on the well
Next Activity
Try and rectify the communication path to the PA
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