
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 17/03/2009 05:00
Wellbore Name

COBIA A21A
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,895.41

Target Depth (TVD) (mKB)

AFE or Job Number Total Original AFE Amount
15,073,528

Total AFE Supplement Amount

Daily Cost Total
313,843

Cumulative Cost
587,721

Currency
AUD

Report Start Date/Time
16/03/2009 05:00

Report End Date/Time
17/03/2009 05:00

Report Number
2

Management Summary
No accidents, incidents, or environmental spills. PTSM and JSA's held as required.

Continue with BOP stack test, 300/5000psi, 3min. Conduct casing test, 1000psi, 15min. Install wear bushing. M/U BHA. RIH with Schlumberger 9 7/8" Exceed
assy. on 5-1/2" DP. Shallow test same - OK. Tagged cement at 590m with 15k. Circulate and condition. Perform power choke drill. OK. Drill & C/O cmt from 
590m - 614m prior to displacing to NADF. Displace well at 614m, from sea water to 11.5ppg NADF. Commence time drilling  cement to achieve KO at 1m/hr 
from 644 - 648m.

Activity at Report Time
Performing grooving / ledging
Next Activity
Kick off 9-7/8" hole and PIT

Daily Operations: 24 HRS to 17/03/2009 06:00
Wellbore Name

MARLIN A24
Rig Name

SHU
Rig Type
Platform

Rig Service Type
Snubbing Unit

Company
Imperial Snubbing Services

Primary Job Type
Completion

Plan
Run 4-1/2" CRA completion

Target Measured Depth (mKB)
2,534.50

Target Depth (TVD) (mKB)

AFE or Job Number
602/09005.1.01

Total Original AFE Amount
4,132,000

Total AFE Supplement Amount

Daily Cost Total
56,066

Cumulative Cost
499,019

Currency
AUD

Report Start Date/Time
16/03/2009 06:00

Report End Date/Time
17/03/2009 06:00

Report Number
10

Management Summary
Changed out Tbg Spool and tested void to 3000 psi for 15 minutes. Test solid
Activity at Report Time
Continue rig up operations
Next Activity
Wait on equipment and continue with rig up operations
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 17/03/2009 06:00
Wellbore Name

WEST KINGFISH W26
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug & Abandon - stage 2

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80004827

Total Original AFE Amount
2,961,013

Total AFE Supplement Amount

Daily Cost Total
79,790

Cumulative Cost
2,636,831

Currency
AUD

Report Start Date/Time
16/03/2009 06:00

Report End Date/Time
17/03/2009 06:00

Report Number
42

Management Summary
Complete rig up checks and function test pumps and rig. Recover the 2WCV from the tubing hanger and make up the 3-1/2" landing joints. Dis-engage the 
hanger/string from the hanger bowl, slack off and  work right hand rotations into completion string to un-jay from packer. Unable to free hanger bowl from 
tubing head, it appears to be lodged in the DSA above the tubing head. Back-out landing joints, Start preparing to lift the Bop stack and inspect the hanger.

Activity at Report Time
Wait on weather and nipple down the annular.
Next Activity
Lift the Bop stack and remove the hanger

Daily Operations: 24 HRS to 17/03/2009 06:00
Wellbore Name

BREAM B2
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Plug & Perf

Target Measured Depth (mKB)
1,959.00

Target Depth (TVD) (mKB)

AFE or Job Number
602/09000.1.01

Total Original AFE Amount
240,000

Total AFE Supplement Amount

Daily Cost Total
20,526

Cumulative Cost
125,352

Currency
AUD

Report Start Date/Time
16/03/2009 06:00

Report End Date/Time
17/03/2009 06:00

Report Number
6

Management Summary
Wait on Bream A due to weather conditions, wind in excess of 30 knots with Gale warning issued.
Activity at Report Time
SDFN
Next Activity
Perforate and set MPBT
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