
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 31/03/2009 05:00
Wellbore Name

COBIA A21A
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,895.41

Target Depth (TVD) (mKB)
2,449.55

AFE or Job Number
609/08020.1.01

Total Original AFE Amount
15,073,528

Total AFE Supplement Amount

Daily Cost Total
343,372

Cumulative Cost
6,739,422

Currency
AUD

Report Start Date/Time
30/03/2009 05:00

Report End Date/Time
31/03/2009 05:00

Report Number
16

Management Summary
No accidents, incidents, or environmental spills. PTSMs and JSA held as required.

Continue to RIH w/ 4-1/2" 12.6ppf VT 13Cr completion tubing and completion assemblies as per program. P/U tubing hanger and feed through TRSV control 
line. Drain BOP stack, RIH tubing hanger. Engage lockdown ring, pull 10klbs overpull to confirm lockdown ring engaged (OK). Pressure test hanger seals to 
5000psi for 15mins (good test). R/U Halliburton slickline and lubricator. Perform integrity test on TRSV (good test). RIH N-test tool on slickline and set in RN 
Nipple profile.

Activity at Report Time
RIH N-test tool on slickline to set in RN Nipple
Next Activity
Pressure up tubing to 4500psi to set production packer

Daily Operations: 24 HRS to 31/03/2009 06:00
Wellbore Name

MARLIN A24
Rig Name

SHU
Rig Type
Platform

Rig Service Type
Snubbing Unit

Company
Imperial Snubbing Services

Primary Job Type
Completion

Plan
Run 4-1/2" CRA completion

Target Measured Depth (mKB)
2,534.50

Target Depth (TVD) (mKB)

AFE or Job Number
602/09005.1.01

Total Original AFE Amount
4,132,000

Total AFE Supplement Amount

Daily Cost Total
77,020

Cumulative Cost
1,621,123

Currency
AUD

Report Start Date/Time
30/03/2009 06:00

Report End Date/Time
31/03/2009 06:00

Report Number
24

Management Summary
POOH with 6" rock bit / 7" casing scraper BHA. Break down BHA & remove 7" casing scraper. Make up 6" rock bit BHA for claen out run. RIH from surface to
Activity at Report Time
RIH 6" rock bit BHA
Next Activity
Clean out 7" casing from 2246m to  TOC @ 3235m.

ExxonMobil Use Only Page  1 of  2 Printed on  31/03/2009



EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 31/03/2009 06:00
Wellbore Name

WEST KINGFISH W9
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB)
3,070.50

Target Depth (TVD) (mKB)

AFE or Job Number
80004987

Total Original AFE Amount
1,915,029

Total AFE Supplement Amount

Daily Cost Total
88,900

Cumulative Cost
558,340

Currency
AUD

Report Start Date/Time
30/03/2009 06:00

Report End Date/Time
31/03/2009 06:00

Report Number
6

Management Summary
Erect access scaffolding around the BOP stack. Install the annular onto the BOP stack. R/u the bell nipple and flowline. Remove the TWC and jet and 
function the BOP rams. Re-install the TWC and pressure test the BOP 300/3000 psi, good tests. M/u 5-1/2" VamAce landing jnts and Rih and latch the tubing
hanger. Work left hand turns to release from hanger. No go. Landing jnts backing out. Release and re torque all connections.

Activity at Report Time
Change out Hydrarig slips
Next Activity
Release from tbg hanger and unjay from the packer.

Daily Operations: 24 HRS to 31/03/2009 06:00
Wellbore Name

PERCH 4
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
Replace WR-SSSV and PA Flange

Target Measured Depth (mKB)
301.60

Target Depth (TVD) (mKB)

AFE or Job Number
90015721

Total Original AFE Amount
415,000

Total AFE Supplement Amount

Daily Cost Total
21,796

Cumulative Cost
216,384

Currency
AUD

Report Start Date/Time
30/03/2009 06:00

Report End Date/Time
31/03/2009 06:00

Report Number
10

Management Summary
Travel to Perch from Longford on the 07:30 flight. Got set up and started pumping at around 80,000 strokes the well started pressure up against the closed 
valve on the flow line, continue to pump until we reached the pipe line pressure of 3,600 kpa and opened the valve into the line, we are getting crude back at 
this point in time and after 96,600 strokes we had to shut down the Chopper is coming to pick us up due to thick smoke and fog. Shut down and return to 
Lomgford. SDFN.

Activity at Report Time
SDFN
Next Activity
Rig in the Pump and start pumping into the well and complete loading the well with seawater
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