
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 27/03/2009 05:00
Wellbore Name

COBIA A21A
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
International Sea Drilling LTD (ISDL)

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mWorking Elev)
3,904.00

Target Depth (TVD) (mWorking Elev)
2,458.14

AFE or Job Number
609/08020.1.01

Total Original AFE Amount
15,073,528

Total AFE Supplement Amount

Daily Cost Total
306,534

Cumulative Cost
5,400,676

Currency
AUD

Report Start Date/Time
26/03/2009 05:00

Report End Date/Time
27/03/2009 05:00

Report Number
12

Management Summary
No accidents, incidents, or environmental spills. PTSMs and JSAs held as required.

M/U jetting tool BHA and jet BOP and wellhead profile. Break out and lay down tool. R/D ST-80 and rotary from rigfloor then R/U Weatherford power tongs 
and FMS. P/U and M/U 7" casing hanger to running tool. M/U 5m pup joint to top of running tool and L/D on deck. M/U 7" reamer shoe joint, shoe track joint 
and float collar joint then RIH to 27m. RIH 7" 26ppf L-80 VT-HC production casing string from 27m - 612m. Make up pip tags, marker joints and centralisers in
string as required. Fill pipe every stand, record PUWT and SOWT every 5 stands. Circulate and condition mud at 10-3/4" casing shoe at 320gpm and 230psi 
for 30mins. RIH 7" 26ppf L-80 VT-HC production casing string from 612m - 1100m. Circulate 1 x BU at 330gpm and 240psi to check accuracy of weight 
indicator, OK. RIH 7" 26ppf L-80 VT-HC production casing string from 1100m - 2480m. 

Service Far Scandia from 09:30 - 14:45
Crane shut down due to 40+ knot winds from 17:30 - 22:30

Activity at Report Time
Running 7" production casing at 2480m
Next Activity
Continue running 7" production casing from 2480m

Daily Operations: 24 HRS to 27/03/2009 06:00
Wellbore Name

MARLIN A24
Rig Name

SHU
Rig Type
Platform

Rig Service Type
Snubbing Unit

Company
Imperial Snubbing Services

Primary Job Type
Completion

Plan
Run 4-1/2" CRA completion

Target Measured Depth (mWorking Elev)
2,535.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/09005.1.01

Total Original AFE Amount
4,132,000

Total AFE Supplement Amount

Daily Cost Total
94,479

Cumulative Cost
1,325,077

Currency
AUD

Report Start Date/Time
26/03/2009 06:00

Report End Date/Time
27/03/2009 06:00

Report Number
20

Management Summary
Continue to rig up equipment ready for pressure testing. Service boat, Far Scandia. Wait on weather, 45+ knot winds. Pressure test BOP's.
Activity at Report Time
Pressure test 11" BOP stack.
Next Activity
RIH with rock bit BHA & casing scraper BHA.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 27/03/2009 06:00
Wellbore Name

WEST KINGFISH W9
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mWorking Elev)
3,070.50

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
80004987

Total Original AFE Amount
1,915,029

Total AFE Supplement Amount

Daily Cost Total
125,713

Cumulative Cost
251,427

Currency
AUD

Report Start Date/Time
26/03/2009 06:00

Report End Date/Time
27/03/2009 06:00

Report Number
2

Management Summary
Continue w/ rig up.   Complete scaffolding for emergency escape.  Problems with crane luff required crane mechanic.  R/u HES. WOW, wind over 45 knts.  
Carry out CFTs.   Wind speed dropped at 01:00.  Cont R/u HES and pressure test.
Activity at Report Time
Pressure test BOPs and Lub
Next Activity
Run wireline program and clean tubing and PA to effluent line

Daily Operations: 24 HRS to 27/03/2009 06:00
Wellbore Name

PERCH 4
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
Replace WR-SSSV and PA Flange

Target Measured Depth (mWorking Elev)
301.60

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
90015721

Total Original AFE Amount
415,000

Total AFE Supplement Amount

Daily Cost Total
17,801

Cumulative Cost
128,408

Currency
AUD

Report Start Date/Time
26/03/2009 06:00

Report End Date/Time
27/03/2009 06:00

Report Number
6

Management Summary
Travel to Perch from Longford on the 06:30 flight, Removed the wellhead cap after a lot of difficulty, all the tops of the studs were rusted so badly they had to 
be flogged off all the way with a flogging spanner, the REX spanner head was too big and wouldn't fit between the nut and the Cap body. Rigged up the 
BOP's c/w Lubricator and tool string ready to pressure test when the Power Pack arrives. Lowered the Submersible pump into the Conductor and tied off at 
sea deck, tied them off again at main deck, run them across over the instrument panel to keep them off the deck and eliminate any trip hazards. Started up 
the Genset to confirm that the pumps were operational, they are both working fine. We have gone as far as we can and need the Power Pack before we can 
proceed, this was planned to be here at 14:00 hrs however at 12:00 we had strong wind estimated to be around 35 knots, the Helipad was called and the lift 
called off due to these high winds, it was discussed with crew and deemed to be too dangerous to work around the open hole in the helipad. Stand by waiting 
on a flight which arrived at 14:30, travel back to Longford, SDFN

Activity at Report Time
SDFN
Next Activity
Try to lift the rest of the sling loads left at Longford. Rig up on the well, test submersible Pumps
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