
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 16/05/2009 05:00
Wellbore Name

COBIA F27
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,983.00

Target Depth (TVD) (mKB)
2,459.83

AFE or Job Number
609/09008.1.01

Total Original AFE Amount
14,928,760

Total AFE Supplement Amount

Daily Cost Total
317,303

Cumulative Cost
3,961,206

Currency
AUD

Report Start Date/Time
15/05/2009 05:00

Report End Date/Time
16/05/2009 05:00

Report Number
9

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Wait on cement. Mix SBM. R/D cmt head, L/D landing jts, R/D FMS slips and csg handling equipment. N/D diverter, diverter vent lines, bell nipple, low 
pressure riser. L/D Cameron running tool. Cameron dress compact housing, install wing valves. Pumped 2.6bbl of 12.8ppg Class G cement w/friction reducer 
into conductor x surface csg annulus. P/U, land and soft bolt 13-5/8" riser.

Activity at Report Time
N/U riser
Next Activity
N/U BOP and bell nipple, BOP test

Daily Operations: 24 HRS to 17/05/2009 05:00
Wellbore Name

COBIA F27
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,983.00

Target Depth (TVD) (mKB)
2,459.83

AFE or Job Number
609/09008.1.01

Total Original AFE Amount
14,928,760

Total AFE Supplement Amount

Daily Cost Total
311,356

Cumulative Cost
4,272,562

Currency
AUD

Report Start Date/Time
16/05/2009 05:00

Report End Date/Time
17/05/2009 05:00

Report Number
10

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Cont' N/U and secure riser and BOP. Install choke and kill lines, reinstate koomey lines to choke, kill and annular. Install bell nipple and service lines. Perform
Closing system Pump Capacity Test, BCFT, Accumulator Bottles Volume Test, ok. Record Accumulator Pre-charge Pressure, 1000psi, ok. Pressure test 
annular 300/3500psi, held for 3min, ok. Pressure test BOP, choke manifold, upper and lower IBOP, 2x TIW, 1x Grey valve, 2x low torque at 300/5000psi, held
for 3min, ok. Pressure test 10.75" Surface csg to 1000psi, held for 15min, ok. Pumped 0.95bbl, bled back 0.95bbl. M/U and RIH f/surface to 449.5m w/9-7/8" 
Cement Cleanout Assy. Tag TOC at 449.5m w/15k. Circulate 2x BU. Displace hole fluid w/10.5ppg SBM. Drill w/9-7/8" Cement Cleanout assy f/449.5m to 
450m.

Activity at Report Time
Drill cement at 450m w/9-7/8" Cmt Cleanout Assy.
Next Activity
Cont' drilling w/9-7/8" Cmt Cleanout Assy, pressure test csg
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 18/05/2009 05:00
Wellbore Name

COBIA F27
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
3,983.00

Target Depth (TVD) (mKB)
2,459.83

AFE or Job Number
609/09008.1.01

Total Original AFE Amount
14,928,760

Total AFE Supplement Amount

Daily Cost Total
323,730

Cumulative Cost
4,596,292

Currency
AUD

Report Start Date/Time
17/05/2009 05:00

Report End Date/Time
18/05/2009 05:00

Report Number
11

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Drill cement f/450m to 566m w/9-7/8" Cement Cleanout Assy. Pump and rotate OOH 2x BU f/566m to 552m. Conduct 10.75" Surface csg test at 1000psi for 
5min, ok. Drill out shoe track f/566m to 594m. Cont' to drill into new formation f/594m to 603m until 3 consecutive 100% formation samples.Circulate and 
rotate 2x BU while working std. Line test 300/1000psi, ok. Perform Jug Test to 13.2ppg EMW, ISIP 271psi, 228psi at 10min, pumped 1.07bbl, bled back 1 bbl.
Attempt 3x Jug tests, same result. Attempt 3x Jug tests, same result. Release the "drop gyro" at csg shoe, 594m. POOH on elevators f/594m to 230m. L/D 
f/230m to surface w/9-7/8" Hole Cleanout BHA.

Activity at Report Time
R/D BHA
Next Activity
Cont' R/D 9-7/8" Cleanout BHA, R/D 14-3/4" Cleanout BHA,  R/U 9-7/8" Production Hole Assy.

Daily Operations: 24 HRS to 16/05/2009 06:00
Wellbore Name

MACKEREL A7
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Service Rig (Double)

Company
Imperial Snubbing Services

Primary Job Type
Workover PI

Plan
Tubing pull to replace split hydraulic SSSV line

Target Measured Depth (mKB)
2,500.00

Target Depth (TVD) (mKB)

AFE or Job Number
90017390

Total Original AFE Amount
3,287,720

Total AFE Supplement Amount

Daily Cost Total
55,506

Cumulative Cost
537,936

Currency
AUD

Report Start Date/Time
15/05/2009 06:00

Report End Date/Time
16/05/2009 06:00

Report Number
9

Management Summary
Continue to Wait on Weather with wind speeds above 40 knots. Continue to wait on boats to take backloading.
Activity at Report Time
Continue to wait on weather and boats
Next Activity
Backload equipment to BBMT.

ExxonMobil Use Only Page  2 of  5 Printed on  18/05/2009



EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 17/05/2009 06:00
Wellbore Name

MACKEREL A7
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Service Rig (Double)

Company
Imperial Snubbing Services

Primary Job Type
Workover PI

Plan
Tubing pull to replace split hydraulic SSSV line

Target Measured Depth (mKB)
2,500.00

Target Depth (TVD) (mKB)

AFE or Job Number
90017390

Total Original AFE Amount
3,287,720

Total AFE Supplement Amount

Daily Cost Total
55,506

Cumulative Cost
593,442

Currency
AUD

Report Start Date/Time
16/05/2009 06:00

Report End Date/Time
17/05/2009 06:00

Report Number
10

Management Summary
Continue to Wait on Weather with wind speeds above 40 knots. Continue to wait on boats to take backloading.
Activity at Report Time
Continue to wait on weather and boats.
Next Activity
Backload equipment to BBMT

Daily Operations: 24 HRS to 18/05/2009 06:00
Wellbore Name

MACKEREL A7
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Service Rig (Double)

Company
Imperial Snubbing Services

Primary Job Type
Workover PI

Plan
Tubing pull to replace split hydraulic SSSV line

Target Measured Depth (mKB)
2,500.00

Target Depth (TVD) (mKB)

AFE or Job Number
90017390

Total Original AFE Amount
3,287,720

Total AFE Supplement Amount

Daily Cost Total
55,506

Cumulative Cost
648,949

Currency
AUD

Report Start Date/Time
17/05/2009 06:00

Report End Date/Time
18/05/2009 06:00

Report Number
11

Management Summary
Wait on weather. Safety Conversation Training.
Continue on with preparing backloading for the boat. Move equipment and open up some space to take on the 4 x rig move baskets from the boat. Prepare 
the pipe rack panels to be rigged down. Rig down pipe rack #3.

Activity at Report Time
Rigging down the pipe rack panels.
Next Activity
Backload equipment to BBMT

Daily Operations: 24 HRS to 15/05/2009 08:00
Wellbore Name

SNAPPER A13
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Shift SSD, RST, Plug & Perf

Target Measured Depth (mKB)
1,902.00

Target Depth (TVD) (mKB)

AFE or Job Number
602/09008.1.01

Total Original AFE Amount
490,000

Total AFE Supplement Amount

Daily Cost Total
4,217

Cumulative Cost
369,472

Currency
AUD

Report Start Date/Time
15/05/2009 06:00

Report End Date/Time
15/05/2009 08:00

Report Number
5

Management Summary
Rig off the Well
Activity at Report Time
SDFN
Next Activity
Rig  up on the well and secure the well for Actuator change out.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 16/05/2009 06:00
Wellbore Name

SNAPPER A16
Rig Name

Wireline
Rig Type Rig Service Type Company

Halliburton / Schlumberger
Primary Job Type
Well Servicing Workover

Plan
Repair SSV Actuator and Valve

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
90016240

Total Original AFE Amount
95,000

Total AFE Supplement Amount

Daily Cost Total
15,505

Cumulative Cost
15,505

Currency
AUD

Report Start Date/Time
15/05/2009 08:00

Report End Date/Time
16/05/2009 06:00

Report Number
1

Management Summary
Have production bleed down the tree and lock tag the well.Rig up on the well and pressure test as per the wellwork procedure.Shut down due to high winds 
exceeding 40 knots.
Activity at Report Time
Rigging up on the well
Next Activity
Setting plugs in the well to secure for Actuator change out

Daily Operations: 24 HRS to 17/05/2009 06:00
Wellbore Name

SNAPPER A16
Rig Name

Wireline
Rig Type Rig Service Type Company

Halliburton / Schlumberger
Primary Job Type
Well Servicing Workover

Plan
Repair SSV Actuator and Valve

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
90016240

Total Original AFE Amount
95,000

Total AFE Supplement Amount

Daily Cost Total
21,303

Cumulative Cost
36,807

Currency
AUD

Report Start Date/Time
16/05/2009 06:00

Report End Date/Time
17/05/2009 06:00

Report Number
2

Management Summary
Stand by waiting on weather.
Activity at Report Time
SDFN
Next Activity
Setting plugs to secure the well
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 18/05/2009 06:00
Wellbore Name

SNAPPER A16
Rig Name

Wireline
Rig Type Rig Service Type Company

Halliburton / Schlumberger
Primary Job Type
Well Servicing Workover

Plan
Repair SSV Actuator and Valve

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
90016240

Total Original AFE Amount
95,000

Total AFE Supplement Amount

Daily Cost Total
21,303

Cumulative Cost
58,110

Currency
AUD

Report Start Date/Time
17/05/2009 06:00

Report End Date/Time
18/05/2009 06:00

Report Number
3

Management Summary
Run in hole and recover the SSSV (#FSE-5902-H) from 443 mtrs MDKB.Run in hole with a suitable drift down to the RN nipple at 1507 mtrs MDKB and 
POOH.Run in hole with 4.313" RN POP and set in the nipple at 1507 mtrs MDKB and POOH.Have production bleed off 5000 kpa from above the plug and 
monitor, plug is holding solid.Run in hole with 4.562" Positive plug and set in the "X" nipple profile of the HC Packer at 1487 mtrs MDKB, have production 
bleed off the 6000 kpa of gas from above the plug to zero and monitor this also.Run in hole with the SSSV but got hung up in the tree and couldn't get in the 
hole.Opened all the valve on the tree again, checked the Actuator to make sure it was completely open. Lifted the lubricator and placed the running tool in the
selective mode and tried again with the same results, jarred down one time and the valve took off down hole cocking the running tool and shearing all the pins
and allowing the valve to free fall down hole. we ran down hole to see if it had stopped at the SSSV nipple but it had gone past there, POOH made tools ready
to run first thing in the morning. SDFN.

Activity at Report Time
SDFN
Next Activity
Recover SSSV, set Plugs, SSSV and test for Actuator removal
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