
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 9/05/2009 05:00
Wellbore Name

COBIA F27
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mWorking Elev)
3,983.00

Target Depth (TVD) (mWorking Elev)
2,459.83

AFE or Job Number
609/09008.1.01

Total Original AFE Amount
14,928,760

Total AFE Supplement Amount

Daily Cost Total
328,760

Cumulative Cost
713,283

Currency
AUD

Report Start Date/Time
8/05/2009 05:00

Report End Date/Time
9/05/2009 05:00

Report Number
2

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

N/U West side diverter vent line spooling. Cont' N/U East diverter vent lines. Install MP3 blowers and suction line. Torque up all riser connections, install 
koomey lines to diverter. N/U bell nipple. Install chevron seals. Cont' mix WBM.

Activity at Report Time
N/U East diverter vent line spooling
Next Activity
Fit chevron seals in bell nipple, test diverter.

Daily Operations: 24 HRS to 10/05/2009 05:00
Wellbore Name

COBIA F27
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mWorking Elev)
3,983.00

Target Depth (TVD) (mWorking Elev)
2,459.83

AFE or Job Number
609/09008.1.01

Total Original AFE Amount
14,928,760

Total AFE Supplement Amount

Daily Cost Total
315,779

Cumulative Cost
1,029,063

Currency
AUD

Report Start Date/Time
9/05/2009 05:00

Report End Date/Time
10/05/2009 05:00

Report Number
3

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Cont' R/U mud bucket and hole fill lines to bell nipple. Secure bell nipple and riser. Dress MP3 with 6 1/2" liners and cont' install suction and discharge lines. 
Install deluge lines. Install pump in flange to A-section, re-route shock hose at pit room. 

Safety Stand Down for Diverter Operations w/Drilling and Production personnel f/17:00-18:00.

Pump through kill lines w/sea water pumps, ok. Conduct diverter BCFT, shut-in drills, water rate tests w/sea water pumps up to 1150gpm at 630psi. Pressure 
test to 200psi w/Howco pumps, hold for 15min, ok. Open East and West vent line w/200psi against valves, ok.  M/U and RIH on elevators w/17-1/2" 
Conductor Clean out assy f/surface to 172m. W/D f/172m to 189m w/450gpm and 450psi. Tag TOC at 189m w/10k. Drill cement f/189m to 194m w/17-1/2" 
Conductor Clean out assy. Broke through cmt at 194m, wash and ream down f/194m to 201m. Circulate 6x BU. POOH on elevators f/172m to surface 
w/17-1/2" Conductor Clean out assy. P/U and M/U f/0m to 25m w/8-1/2" Motor Pilot Hole assy.

Activity at Report Time
M/U f/0m to 25m w/8-1/2" Motor Pilot Hole BHA
Next Activity
Cont' M/U & RIH f/25m to 201m w/8-1/2" Motor Pilot Hole BHA
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 11/05/2009 05:00
Wellbore Name

COBIA F27
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mWorking Elev)
3,983.00

Target Depth (TVD) (mWorking Elev)
2,459.83

AFE or Job Number
609/09008.1.01

Total Original AFE Amount
14,928,760

Total AFE Supplement Amount

Daily Cost Total
316,879

Cumulative Cost
1,345,942

Currency
AUD

Report Start Date/Time
10/05/2009 05:00

Report End Date/Time
11/05/2009 05:00

Report Number
4

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Cont' M/U to 25m w/8-1/2" Motor Pilot Hole BHA. Set 1.5deg bend in motor and scribe tool face to 25m. Shallow hole test at 25m, ok. M/U BHA to 38m, 
conduct 2nd shallow hole test, ok. Conduct Flow rate test to 1250gpm. TIH f/38m to 180m w/8-1/2" Motor Pilot Hole BHA. Discussed Diverter operations, 
functioned diverter and perform drill with day and night crew. Anadrill attempt to take survey, no go. Troubleshooting to remove noise from signal bandwidth. 
W/D f/180m to 201m. Drill f/201m to 203m. POOH f/203m to 16m w/8-1/2" Motor Pilot Hole BHA. Replace Telescope and include additional non-magnetic 
DC. Reposition circ sub f/0.9m to 20.6m from Telescope. Shallow hole test, ok. TIH on elevators f/16m to 190m w/8-1/2" Motor Pilot Hole BHA. Take survey 
at 190m, W/D f/190m to 203m. Drill and steer f/203m to 217m w/8-1/2" Motor Pilot Hole BHA.

Activity at Report Time
Drilling at 217m w/8-1/2" Motor Pilot Hole
Next Activity
Cont' drilling f/217m to TD w/8-1/2" Motor Pilot Hole

Daily Operations: 24 HRS to 9/05/2009 06:00
Wellbore Name

MACKEREL A7
Rig Name

Rig 22
Rig Type Rig Service Type Company

Imperial Snubbing Services
Primary Job Type
Workover PI

Plan
Tubing pull to replace split hydraulic SSSV line

Target Measured Depth (mWorking Elev)
2,500.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
90017390

Total Original AFE Amount
3,287,720

Total AFE Supplement Amount

Daily Cost Total
61,312

Cumulative Cost
92,173

Currency
AUD

Report Start Date/Time
8/05/2009 06:00

Report End Date/Time
9/05/2009 06:00

Report Number
2

Management Summary
Open HCR valves, clean and grease.  Continue to rig down hoses and lines.  Remove pipework from mud tanks.  Rig down rotary hose and Husco looms.  
Rig down Koomey umbilical.  Reinstate blind flange on effluent line.  R/d cmt stand pipe and choke line.
Activity at Report Time
Continue to rig down and pack up equipment
Next Activity
Prepare equipment for backloading onto LKA
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 9/05/2009 06:00
Wellbore Name

MARLIN A23
Rig Name

SHU
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Workover

Plan
Pull 4 1/2" completion, run 3 1/2" completion

Target Measured Depth (mWorking Elev)
2,350.60

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
90017342

Total Original AFE Amount
2,800,000

Total AFE Supplement Amount

Daily Cost Total
38,139

Cumulative Cost
2,255,228

Currency
AUD

Report Start Date/Time
8/05/2009 06:00

Report End Date/Time
9/05/2009 06:00

Report Number
28

Management Summary
PTSM. Disconnect office, spot on main deck for transporting.
Activity at Report Time
Wait for boat
Next Activity
Backload last of SHU equipment

Daily Operations: 24 HRS to 10/05/2009 06:00
Wellbore Name

MACKEREL A7
Rig Name

Rig 22
Rig Type Rig Service Type Company

Imperial Snubbing Services
Primary Job Type
Workover PI

Plan
Tubing pull to replace split hydraulic SSSV line

Target Measured Depth (mWorking Elev)
2,500.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
90017390

Total Original AFE Amount
3,287,720

Total AFE Supplement Amount

Daily Cost Total
61,246

Cumulative Cost
153,419

Currency
AUD

Report Start Date/Time
9/05/2009 06:00

Report End Date/Time
10/05/2009 06:00

Report Number
3

Management Summary
Prepare equipment for inter-rig to FTA.  Lady Karri-Anne alongside.
Activity at Report Time
Offload rig move baskets from the LKA
Next Activity
Back-load FTA equipment onto the LKA

Daily Operations: 24 HRS to 10/05/2009 06:00
Wellbore Name

MARLIN A23
Rig Name

SHU
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Workover

Plan
Pull 4 1/2" completion, run 3 1/2" completion

Target Measured Depth (mWorking Elev)
2,350.60

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
90017342

Total Original AFE Amount
2,800,000

Total AFE Supplement Amount

Daily Cost Total
37,964

Cumulative Cost
2,293,192

Currency
AUD

Report Start Date/Time
9/05/2009 06:00

Report End Date/Time
10/05/2009 06:00

Report Number
29

Management Summary
Wait for Far Scandia. backload 5 lifts.
Activity at Report Time
Clean decks stack equipment
Next Activity
Send crews ashore
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 11/05/2009 06:00
Wellbore Name

MACKEREL A7
Rig Name

Rig 22
Rig Type Rig Service Type Company

Imperial Snubbing Services
Primary Job Type
Workover PI

Plan
Tubing pull to replace split hydraulic SSSV line

Target Measured Depth (mWorking Elev)
2,500.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
90017390

Total Original AFE Amount
3,287,720

Total AFE Supplement Amount

Daily Cost Total
61,246

Cumulative Cost
214,664

Currency
AUD

Report Start Date/Time
10/05/2009 06:00

Report End Date/Time
11/05/2009 06:00

Report Number
4

Management Summary
Load equipment for inter-rig to FTA on the vessel LKA, 49 lifts in total. Rig down the drill lines and prepare more equiment for back-loading to BBMT. Service 
vessel LKA again and load all equipment destined for BBMT. Start to lower derrick and remove sections.
Activity at Report Time
Rig down the derrick sections.
Next Activity
Rig down the rig floor windwalls, choke manifold and gas buster.

Daily Operations: 24 HRS to 11/05/2009 06:00
Wellbore Name

MARLIN A23
Rig Name

SHU
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Workover

Plan
Pull 4 1/2" completion, run 3 1/2" completion

Target Measured Depth (mWorking Elev)
2,350.60

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
90017342

Total Original AFE Amount
2,800,000

Total AFE Supplement Amount

Daily Cost Total
37,964

Cumulative Cost
2,331,156

Currency
AUD

Report Start Date/Time
10/05/2009 06:00

Report End Date/Time
11/05/2009 06:00

Report Number
30

Management Summary
Wait for boat. Far Scandia alongside, load last of SHU equipment for BBMT.
Activity at Report Time
Wait for Helicopter to depart platform
Next Activity
Job completed

Daily Operations: 24 HRS to 9/05/2009 06:00
Wellbore Name

SNAPPER A7A
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Baseline RST, Add Perfs

Target Measured Depth (mWorking Elev)
2,931.00

Target Depth (TVD) (mWorking Elev)
2,027.80

AFE or Job Number
602/09007.1.01

Total Original AFE Amount
400,000

Total AFE Supplement Amount

Daily Cost Total
193,415

Cumulative Cost
207,436

Currency
AUD

Report Start Date/Time
8/05/2009 06:00

Report End Date/Time
9/05/2009 06:00

Report Number
2

Management Summary
Continue to run in hole with RST, Tool failed Pooh, Run in hole with back up tool and conduct RST log, send data to town and await confirmation of 
perforating interval, RIH & perforate intervals 2771.5m to 2773.5m & 2237.5m to 2240.5m. Rig down wireline off well & hand well over to production. Move to 
A-2.

Activity at Report Time

Next Activity
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 9/05/2009 06:00
Wellbore Name

SNAPPER A2
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
TIT, SBHP, Plug & Perf

Target Measured Depth (mWorking Elev)
1,769.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/09012.1.01

Total Original AFE Amount
310,000

Total AFE Supplement Amount

Daily Cost Total
3,499

Cumulative Cost
3,499

Currency
AUD

Report Start Date/Time
9/05/2009 05:15

Report End Date/Time
9/05/2009 06:00

Report Number
1

Management Summary
HES change out cross over spool on TOTCO BOPs, nipple up with Hydra-torc.  Clean work area and prepare for rig up.
Activity at Report Time
Conduct tubing integrity test.
Next Activity
Rig up HES slickline on well.

Daily Operations: 24 HRS to 10/05/2009 06:00
Wellbore Name

SNAPPER A2
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
TIT, SBHP, Plug & Perf

Target Measured Depth (mWorking Elev)
1,769.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/09012.1.01

Total Original AFE Amount
310,000

Total AFE Supplement Amount

Daily Cost Total
36,000

Cumulative Cost
39,500

Currency
AUD

Report Start Date/Time
9/05/2009 06:00

Report End Date/Time
10/05/2009 06:00

Report Number
2

Management Summary
Rig up and pressure test, Recover WR-SSSV. Run in hole and perform SBHP survey with memory gauges. Set plug in tubing at 1354 mtrs, Open SSD at 
1047 mtrs, bleed down well. Circulate PA and tubing clean with ISW. Shut SSD & pressure test PA 1000psi & tubing 1500psi, good test. Pull plug & rig down 
HES. Rig up Schlumberger & run dummy MPBT plug.

Activity at Report Time
Schlumberger running dummy MPBT plug
Next Activity
Run GR log, perforate well & set MPBT plug.

Daily Operations: 24 HRS to 11/05/2009 06:00
Wellbore Name

SNAPPER A2
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
TIT, SBHP, Plug & Perf

Target Measured Depth (mWorking Elev)
1,769.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/09012.1.01

Total Original AFE Amount
310,000

Total AFE Supplement Amount

Daily Cost Total
239,253

Cumulative Cost
278,753

Currency
AUD

Report Start Date/Time
10/05/2009 06:00

Report End Date/Time
11/05/2009 06:00

Report Number
3

Management Summary
Run in hole and perforate intervals, 1660.9m to 1666.8m MDKB, 1605.1m to 1608.8m MDKB and 1599.4m to 1603.1m MDKB. Run & set MPBT plug @ 
1750m. Run dump bailer runs, water & 16ppg cement to top of plug.
Activity at Report Time
Preparing to rig down.
Next Activity
Rig down off & hand well over to production. Move to  A-13.
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