
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 13/05/2009 05:00
Wellbore Name

COBIA F27
Rig Name

Rig 175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mWorking Elev)
3,983.00

Target Depth (TVD) (mWorking Elev)
2,459.83

AFE or Job Number
609/09008.1.01

Total Original AFE Amount
14,928,760

Total AFE Supplement Amount

Daily Cost Total
919,118

Cumulative Cost
2,607,252

Currency
AUD

Report Start Date/Time
12/05/2009 05:00

Report End Date/Time
13/05/2009 05:00

Report Number
6

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Drill and slide w/Schlumberger 8.5" Motor Pilot Hole assembly from 590m to 599m(TD). Circulate and rotate OOH 2x BU f/599m to 564m. Pump and rotate 
OOH f/564m to 190m. POOH on elevators f/190m to surface and L/D same . P/U and M/U 9-7/8" Hole Opener BHA. Shallow hole test, ok. RIH on elevators 
f/52m to 272m w/9-7/8" Hole Opener Assy.W/D f/272m to 599m.  Pumped and reamed down at the intervals, 272m to 288m, 427m to 432m, 534 to 549m and
564m to 599m. Diverter drill, function diverter and close west vent line, ok. Circulate and rotate OOH 2x BU f/599m to 432m. POOH on elevators f/432m to 
31m. Break and L/D f/31m to surface w/ 9-7/8" Hole Opener BHA.

Activity at Report Time
L/D 9-7/8" Hole Opener BHA
Next Activity
RIH 3x std 6-3/4" DC break and L/D, R/U 14-3/4" Hole Opener BHA

Daily Operations: 24 HRS to 13/05/2009 06:00
Wellbore Name

MACKEREL A7
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Service Rig (Double)

Company
Imperial Snubbing Services

Primary Job Type
Workover PI

Plan
Tubing pull to replace split hydraulic SSSV line

Target Measured Depth (mWorking Elev)
2,500.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
90017390

Total Original AFE Amount
3,287,720

Total AFE Supplement Amount

Daily Cost Total
55,506

Cumulative Cost
359,416

Currency
AUD

Report Start Date/Time
12/05/2009 06:00

Report End Date/Time
13/05/2009 06:00

Report Number
6

Management Summary
Rig down rig floor equipment. Rig down the drillers shack and the rig floor pin boards. Continue with rigging down and preparing equipment for backloading on
the next boat.
Activity at Report Time
Prepare backloading.
Next Activity
Continue with rigging down and preparing backloads.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 13/05/2009 06:00
Wellbore Name

SNAPPER A13
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Shift SSD, RST, Plug & Perf

Target Measured Depth (mWorking Elev)
1,902.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/09008.1.01

Total Original AFE Amount
490,000

Total AFE Supplement Amount

Daily Cost Total
33,179

Cumulative Cost
62,140

Currency
AUD

Report Start Date/Time
12/05/2009 06:00

Report End Date/Time
13/05/2009 06:00

Report Number
2

Management Summary
RIH & perforate well @ 1718.0m to 1724.0m MDKB, Run in hole with dummy MPBT to 1840m MDKB, Run in the hole with the MPBT and set with the top of 
the element at 1832 mtrs MDKB. Run back in the hole with the Dump Bailer and dump one load of fresh water on top of the plug.
Activity at Report Time
SDFN
Next Activity
Make two runs with the Bailer loaded  with Cement and dump on top of the Plug.
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