
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 7/05/2009 06:00
Wellbore Name

MARLIN A23
Rig Name

SHU
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Workover

Plan
Pull 4 1/2" completion, run 3 1/2" completion

Target Measured Depth (mWorking Elev)
2,350.60

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
90017342

Total Original AFE Amount
2,800,000

Total AFE Supplement Amount

Daily Cost Total
304,198

Cumulative Cost
2,178,950

Currency
AUD

Report Start Date/Time
6/05/2009 06:00

Report End Date/Time
7/05/2009 06:00

Report Number
26

Management Summary
Load Far Scandia 16 down SHU, 1 production.
Activity at Report Time
Wait for boat
Next Activity
Load boat

Daily Operations: 24 HRS to 7/05/2009 06:00
Wellbore Name

WEST KINGFISH W12
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mWorking Elev)
2,307.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
80005215

Total Original AFE Amount
1,570,557

Total AFE Supplement Amount

Daily Cost Total
84,380

Cumulative Cost
885,418

Currency
AUD

Report Start Date/Time
6/05/2009 06:00

Report End Date/Time
7/05/2009 06:00

Report Number
10

Management Summary
Rih with mule shoe on DP and tag top of casing at 721m.  Set 76sx balanced cement plug at 721m.  Est TOC at 535m.  POOH to 557m.  Reverse / forward 
circulate out excess cmt.  POOH 5stds and wait on cmt.  RIH and tag TOC at 546m.  Pressure test plug 1000 psi 15 mins.  Circulate w/ inhibited seawater.  
POOH lay down drill pipe.

Activity at Report Time
Continue to lay out drill-pipe sideways.
Next Activity
Nipple down BOPs and install abandonment flange.

Daily Operations: 24 HRS to 7/05/2009 06:00
Wellbore Name

SNAPPER A17
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
TIT, Shift SSD, RST, Plug & Perf

Target Measured Depth (mWorking Elev)
2,186.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/09010.1.01

Total Original AFE Amount
410,000

Total AFE Supplement Amount

Daily Cost Total
37,206

Cumulative Cost
63,012

Currency
AUD

Report Start Date/Time
6/05/2009 06:00

Report End Date/Time
7/05/2009 06:00

Report Number
2

Management Summary
Complete tubing integrity test, all ok, Run in hole and recover plug, Rig up and pressure test Schlumberger, Run in hole and conduct Static & flowing RST 
survey over interval 2179 mtrs to 1930 mtrs. Run 2ea 5.5m per-guns and perorate intervals 2112.5m to 2118.0m and 2105.0m to 2110.5m. Run dummy 
MPBT to 2150m.

Activity at Report Time
Running in hole with MPBT plug
Next Activity
Set MPBT plug, dump cement, open SSD, set SSSV & rig off well.
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