
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 6/11/2009 05:00
Wellbore Name

COBIA F35
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Mobilization Only

Plan
Move Rig from CBA to WKF

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
609/09010.1.01

Total Original AFE Amount
15,405,920

Total AFE Supplement Amount

Daily Cost Total
316,520

Cumulative Cost
11,672,378

Currency
AUD

Report Start Date/Time
5/11/2009 05:00

Report End Date/Time
6/11/2009 05:00

Report Number
46

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

WKF: P/U 50stds (117stds total) of 5.5" HT55 DP from pipe deck & RIH f/surface to 530m, POOH & rack back in mast. P/U 17 stds of 5.5" HT55 DP with 1x 
5.5" HCDP every 3rd jnt from pipe deck & RIH f/surface to 525m, POOH & rack back in mast. P/U 5jts of 5.5" HT55 DP with 1x  5.5" HCDP every 3rd jnt from 
pipe deck & RIH f/30m to 78m.

RIG MOVE: 100% of total rig down complete, 100% of rig up drill module complete, 100% of rig up DSM complete, 98% of raise mast complete, 93% of total 
rig up complete, 81% of tie-ins complete, 97% of total rig move complete.

Activity at Report Time
P/U 5.5" HT55 DP & HCDP f/pipe deck & RIH to 78m.
Next Activity
Cont' P/U 5.5" HT55 DP & HCDP f/deck, M/U and rack back.

Daily Operations: 24 HRS to 6/11/2009 06:00
Wellbore Name

MACKEREL A22
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
P&A well in preparation for redrill

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
80005600

Total Original AFE Amount
4,385,000

Total AFE Supplement Amount

Daily Cost Total
55,673

Cumulative Cost
1,437,768

Currency
AUD

Report Start Date/Time
5/11/2009 06:00

Report End Date/Time
6/11/2009 06:00

Report Number
21

Management Summary
Service the boat. Rig up erection frame & hydraulic cylinder lift package. Install gas buster & wind walls to rig floor. Rig up derrick.
Activity at Report Time
Install traveling block into derrick.
Next Activity
Dress derrick with all pipe work & hydraulic hoses. Rig up monkey board.
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 6/11/2009 06:00
Wellbore Name

BREAM A20A
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
RST, Plug & Perf

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/09026.1.01

Total Original AFE Amount
330,000

Total AFE Supplement Amount

Daily Cost Total
21,933

Cumulative Cost
65,178

Currency
AUD

Report Start Date/Time
5/11/2009 06:00

Report End Date/Time
6/11/2009 06:00

Report Number
3

Management Summary
Complete the perforating run by perforating the well over the interval from 2212.5 to 2214.5 mtrs MDKB however the appears to have not fired,POOH.At 
surface the Gun hadn't fired due to moisture in the connection,while arming the gun we had a huge down poor of rain which we believe was the cause of the 
problem.We had two boats come in close together, we had insufficient time to make run before the next boat arrived. Service boats. Run in hole with the 2 mtr
gun and locate over the interval from 2212.5 mtrs to 2214.5 mtrs MDKB, achieved a small under balance and fired the gun with success,POOH.Run back in 
the hole with the dummy MPBT to confirm that we have clear access to our setting depth, POOH.Run in hole with MPBT logging onto depth while running in 
the hole using collars and the end of the tubing as reference points for our depth correlation, place the top of the plug element at 2215.5 mtrs and set the 
plug.POOH.Lay down Schlumberger, cap riser and SDFD.

Activity at Report Time
SDFD
Next Activity
Run water & cement on A-20, rigging up on the A-9b
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