
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 20/10/2009 05:00
Wellbore Name

COBIA F35
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Mobilization Only

Plan
Move Rig from CBA to WKF

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
609/09010.1.01

Total Original AFE Amount
15,405,920

Total AFE Supplement Amount

Daily Cost Total
255,181

Cumulative Cost
7,272,962

Currency
AUD

Report Start Date/Time
19/10/2009 05:00

Report End Date/Time
20/10/2009 05:00

Report Number
29

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

CBA: Prepare baskets & containers for backload. Clean & clear main deck. 

WKF Crew: Install drain manifolds on North & South sides of drill module. Install engine exhaust riser, connect muffler flanges to generator outlets. Install pipe
deck drains & connect to skimmer tank. Install BOP lifting rams & slings, install bell nipple & landing. Construct scaffold to install toolpusher air conditioning. 
Spot & suspend choke & kill lines in sub base. Assist electrician segregate electrical festoon cables & rig up onto monorail. 

RIG MOVE: 97% of general rig down activities complete, 100% of mast rig down complete, 100% of rig floor and substructure rig down complete, 100% of 
pipe deck rig down complete, 100% of DSM rig down complete, 40% of rig up drill module complete, 80% of rig up DSM complete, 96% of total rig down 
complete, 27% of total rig up complete, 61% of total rig move complete.

Activity at Report Time
Segregate cables from electrical festoon
Next Activity
Install spooling on North side of drill module

Daily Operations: 24 HRS to 20/10/2009 06:00
Wellbore Name

MACKEREL A22
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
P&A well in preparation for redrill

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80005600

Total Original AFE Amount
4,385,000

Total AFE Supplement Amount

Daily Cost Total
87,692

Cumulative Cost
832,251

Currency
AUD

Report Start Date/Time
19/10/2009 06:00

Report End Date/Time
20/10/2009 06:00

Report Number
9

Management Summary
Wait on vessel to mobilize remaining rig equipment back to BBMT.
Activity at Report Time
Back-load remaining rig 22 equipment
Next Activity
Stack rig at BBMT until wireline work is complete on MKA
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 20/10/2009 06:00
Wellbore Name

MACKEREL A14
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
Fishing Operations - Plug \ Wire Recovery

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
90018323

Total Original AFE Amount
650,000

Total AFE Supplement Amount

Daily Cost Total
22,457

Cumulative Cost
180,964

Currency
AUD

Report Start Date/Time
19/10/2009 06:00

Report End Date/Time
20/10/2009 06:00

Report Number
7

Management Summary
HSL conduct multiple runs with Peak 4-1/2" nom wire retrieval tool and recover small pieces of wire down to 1430m. Continue clearing tubing down to 3575m 
with ~11.6 mtrs of wire recovered.
Activity at Report Time
Fishing wire
Next Activity
Continue to fish wire

Daily Operations: 24 HRS to 20/10/2009 06:00
Wellbore Name

SNAPPER A21A
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
Adjust Wellhead configuration

Target Measured Depth (mKB)
2,153.02

Target Depth (TVD) (mKB)
1,985.19

AFE or Job Number
60909005

Total Original AFE Amount
140,000

Total AFE Supplement Amount

Daily Cost Total
25,844

Cumulative Cost
34,738

Currency
AUD

Report Start Date/Time
19/10/2009 06:00

Report End Date/Time
20/10/2009 06:00

Report Number
2

Management Summary
Continue to set up equipment and wait on VLKA to deliver mud pump.Rigged up and press test. Set 3.5" XX plug at 1866 mts mdrt. Pulled circ valve 
from1166 mts, pulled unloading valve from699 mts mdrt
Activity at Report Time

Next Activity
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