
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 28/10/2009 05:00
Wellbore Name

COBIA F35
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Mobilization Only

Plan
Move Rig from CBA to WKF

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
609/09010.1.01

Total Original AFE Amount
15,405,920

Total AFE Supplement Amount

Daily Cost Total
255,181

Cumulative Cost
9,314,410

Currency
AUD

Report Start Date/Time
27/10/2009 05:00

Report End Date/Time
28/10/2009 05:00

Report Number
37

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

WKF Crew: Install mast assist scoping slings & rigging equipment, scope up upper mast assist section & secure. Mechanic set limits on man-rider, electrician 
dress derrick & rigfloor. Install Koomey hoses, install standpipe in derrick. Erect mast assist ladder, install ladder safety lines & poor boy degasser vent line. 

RIG MOVE: 100% of total rig down complete, 97% of rig up drill module complete, 89% of rig up DSM complete, 78% of raise mast complete, 66% of total rig 
up complete, 17% of tie-ins complete, 83% of total rig move complete.

Activity at Report Time
Nipple up choke line to BOP stack.
Next Activity
Backload cement equipment for CBA to boat.

Daily Operations: 24 HRS to 29/10/2009 05:00
Wellbore Name

COBIA F35
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Mobilization Only

Plan
Move Rig from CBA to WKF

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
609/09010.1.01

Total Original AFE Amount
15,405,920

Total AFE Supplement Amount

Daily Cost Total
255,181

Cumulative Cost
9,569,591

Currency
AUD

Report Start Date/Time
28/10/2009 05:00

Report End Date/Time
29/10/2009 05:00

Report Number
38

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

CBA Crew: Rig up cement unit for grout job. Circulate CBA F35, F27, A28 & A33 24" x 20" annuli w/ seawater for 10mins each (max pressure observed 
120psi).

WKF Crew: 

RIG MOVE: 100% of total rig down complete, 97% of rig up drill module complete, 89% of rig up DSM complete, 78% of raise mast complete, 66% of total rig 
up complete, 17% of tie-ins complete, 83% of total rig move complete.

Activity at Report Time

Next Activity
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 28/10/2009 06:00
Wellbore Name

MACKEREL A22
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
P&A well in preparation for redrill

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
80005600

Total Original AFE Amount
4,385,000

Total AFE Supplement Amount

Daily Cost Total
47,675

Cumulative Cost
961,603

Currency
AUD

Report Start Date/Time
27/10/2009 13:30

Report End Date/Time
28/10/2009 06:00

Report Number
12

Management Summary
Complete packing up the wireline equipment onboard Snapper and back load to BMA. Make flight bookings for rig crews to MKA.
Activity at Report Time
Wait on heli flights SNA to MKA.
Next Activity
Move rig crews to MKA to bring on Rig equipment from BBMT.

Daily Operations: 24 HRS to 28/10/2009 06:00
Wellbore Name

MACKEREL A14
Rig Name

Wireline
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Well Servicing Workover

Plan
Fishing Operations - Plug \ Wire Recovery

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
90018323

Total Original AFE Amount
650,000

Total AFE Supplement Amount

Daily Cost Total
145,447

Cumulative Cost
533,303

Currency
AUD

Report Start Date/Time
27/10/2009 06:00

Report End Date/Time
28/10/2009 06:00

Report Number
15

Management Summary
Break down, clean and pack up wire line spread ready for mobilization to Bream A.
Activity at Report Time
Packing up the Spread
Next Activity
Continue to pack up wire line spread

Daily Operations: 24 HRS to 27/10/2009 13:30
Wellbore Name

SNAPPER A11AST1
Rig Name

Wireline 2
Rig Type
Platform

Rig Service Type
Wireline Unit

Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
RST, Diagnostics & potential upwards re-complete

Target Measured Depth (mWorking Elev)
5,150.00

Target Depth (TVD) (mWorking Elev)
1,965.94

AFE or Job Number
602/09013.1.01

Total Original AFE Amount
1,040,000

Total AFE Supplement Amount

Daily Cost Total
38,612

Cumulative Cost
234,908

Currency
AUD

Report Start Date/Time
27/10/2009 06:00

Report End Date/Time
27/10/2009 13:30

Report Number
6

Management Summary
Continue to flow the well to the test separator while awaiting a decision from town. Rig down conductor line and totco Bop's, Install and test the tree cap hand 
the well back to production.
Activity at Report Time
Rigged down and packing up.
Next Activity
Move equipment to BMA
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