
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 08/09/2009 05:00
Wellbore Name

COBIA F35
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mKB)
4,562.21

Target Depth (TVD) (mKB)
2,463.72

AFE or Job Number
609/09024.1.01

Total Original AFE Amount
16,100,464

Total AFE Supplement Amount

Daily Cost Total
470,592

Cumulative Cost
5,068,128

Currency
AUD

Report Start Date/Time
07/09/2009 05:00

Report End Date/Time
08/09/2009 05:00

Report Number
10

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Drill 9-7/8" hole w/ Anadril RSS BHA from 1490m to 1598m. Scomi cuttings dryer blockage, work stand & remove blockage. Drill 9-7/8" hole w/ Anadril RSS 
BHA from 1598m to 2420m (1544mTVD). Last Survey 2.0m right, 1.4m above.

Activity at Report Time
Drill 9-7/8" hole w/ Anadril RSS BHA at 2420m
Next Activity
Continue to drill 9-7/8" hole w/ Anadril RSS BHA from 2420m

Daily Operations: 24 HRS to 08/09/2009 06:00
Wellbore Name

SNAPPER M29
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mKB) Target Depth (TVD) (mKB)

AFE or Job Number
80005440

Total Original AFE Amount
3,397,717

Total AFE Supplement Amount

Daily Cost Total
81,675

Cumulative Cost
2,148,941

Currency
AUD

Report Start Date/Time
07/09/2009 06:00

Report End Date/Time
08/09/2009 06:00

Report Number
21

Management Summary
Pick/up & Make/up 8-1/8" Over-shot BHA. RIH with over-shot BHA on 3-1/2" drill pipe. Rig crew lost drift & believe it to be in the work string. Attempt to 
reverse circulate the drift from the drill string. No drift recovered. POOH back to surface & inspect every joint & BHA. No drift. RIH with over-shot BHA on 
tapered string, drifting & tally every joint on the way in the hole. Back load recovered 3-1/2" tubing onto Lady Kari-Ann.

Activity at Report Time
RIH with over-shot BHA to recover tubing stump.
Next Activity
Latch & recover tubing stump @ 5029m. POOH
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EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 08/09/2009 06:00
Wellbore Name

FLOUNDER A8
Rig Name

Wireline
Rig Type Rig Service Type Company

Halliburton / Schlumberger
Primary Job Type
Workover PI

Plan
Plug & Perf

Target Measured Depth (mKB)
2,656.00

Target Depth (TVD) (mKB)

AFE or Job Number Total Original AFE Amount
260,000

Total AFE Supplement Amount

Daily Cost Total
24,054

Cumulative Cost
24,054

Currency
AUD

Report Start Date/Time
07/09/2009 06:00

Report End Date/Time
08/09/2009 06:00

Report Number
1

Management Summary
Moving Wireline spread from WTN. Crane repairs carried-out, loaded LKA and crew moved across to FLA. Unloaded LKA and spotted equipment. Stripped 
Sch BOP's for maintenance. Conducted stump test on Totco Bops. Assemble pump equipment.
Activity at Report Time
SDFN
Next Activity
Complete rig-up activities and drift run well.
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