
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 17/09/2009 05:00
Wellbore Name

COBIA F35
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mWorking Elev)
4,562.21

Target Depth (TVD) (mWorking Elev)
2,463.72

AFE or Job Number
609/09024.1.01

Total Original AFE Amount
16,100,464

Total AFE Supplement Amount

Daily Cost Total
196,284

Cumulative Cost
8,834,285

Currency
AUD

Report Start Date/Time
16/09/2009 05:00

Report End Date/Time
17/09/2009 05:00

Report Number
19

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Break out & L/D 12 jts of 5-1/2" HT55 DP. Hazard Hunt. Break out & L/D 102jts of 5-1/2" HT55 DP. Hazard Hunt. Break out & L/D 90jts of 5-1/2" HT55 DP.

Activity at Report Time
L/D 5-1/2" HT55 DP from derrick & backload.
Next Activity
Continue to L/D 5-1/2" HT55 DP from derrick & backload.

Daily Operations: 24 HRS to 17/09/2009 06:00
Wellbore Name

SNAPPER M29
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
80005440

Total Original AFE Amount
3,397,717

Total AFE Supplement Amount

Daily Cost Total
87,109

Cumulative Cost
2,959,229

Currency
AUD

Report Start Date/Time
16/09/2009 06:00

Report End Date/Time
17/09/2009 06:00

Report Number
30

Management Summary
Discuss cement plug depth with SSEG and plan to pump top up cement plug. Pump & displace 9 bbl cement plug. Wait on cement samples to harden. TAG 
TOC at 2108.5 mtrs and pressure test to 1000psi. Pooh with 4" drill pipe laying out sideways.
Activity at Report Time
Pooh with 4" drill pipe & lay out sideways
Next Activity
Nipple down 13-5/8" Bop, stack and riser

Daily Operations: 24 HRS to 17/09/2009 06:00
Wellbore Name

FLOUNDER A6
Rig Name

Wireline
Rig Type
Platform

Rig Service Type Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
RST/SBHP, Plug and Perforate

Target Measured Depth (mWorking Elev)
4,086.50

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602\09015.1.01

Total Original AFE Amount
410,000

Total AFE Supplement Amount

Daily Cost Total
281,093

Cumulative Cost
354,527

Currency
AUD

Report Start Date/Time
16/09/2009 06:00

Report End Date/Time
17/09/2009 06:00

Report Number
4

Management Summary
Dump bailed water and cement ontop of plug, rigged down and tested wellhead cap
Activity at Report Time
SDFN
Next Activity
Rig up on A-15
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