
EAPL WellWork & Drilling Daily Operations Report

Daily Operations: 24 HRS to 3/09/2009 05:00
Wellbore Name

COBIA F35
Rig Name

175
Rig Type
Platform

Rig Service Type
Drilling Rig (Conv)

Company
Nabors

Primary Job Type
Drilling and Completion

Plan
D&C

Target Measured Depth (mWorking Elev)
4,562.21

Target Depth (TVD) (mWorking Elev)
2,463.72

AFE or Job Number
609/09024.1.01

Total Original AFE Amount
16,100,464

Total AFE Supplement Amount

Daily Cost Total
618,478

Cumulative Cost
2,017,156

Currency
AUD

Report Start Date/Time
2/09/2009 05:00

Report End Date/Time
3/09/2009 05:00

Report Number
5

Management Summary
No accidents, incidents or environmental spills. PTSMs and JSAs held as required.

Break out & L/D 14-3/4" Motor Gyro MWD BHA from 195m to surface. R/U Weatherford. RIH 10-3/4" 40.5ppf L-80 BTC surface casing to 654m. P/U Cameron
MC-2 housing, orientate and land out (shoe detph 678.54m). R/U cement head & circulate 2xcasing volume. Mix & pump 424bbl of 12.5ppg Lead slurry, 
39bbl of 15.8ppg Tail slurry. Displace w/ 206bbl of 8.6ppg seawater, bump plug w/ 500psi overpressure.

Activity at Report Time
Wait on cement, dress mud pumps w/ 5-1/2" liners.
Next Activity
R/D cement head & L/D MC2 housing running tool

Daily Operations: 24 HRS to 3/09/2009 06:00
Wellbore Name

SNAPPER M29
Rig Name

Rig 22
Rig Type
Platform

Rig Service Type
Workover Rig (Conv)

Company
Imperial Snubbing Services

Primary Job Type
Plug and Abandonment Only

Plan
Plug and Abandon

Target Measured Depth (mWorking Elev) Target Depth (TVD) (mWorking Elev)

AFE or Job Number
80005440

Total Original AFE Amount
3,397,717

Total AFE Supplement Amount

Daily Cost Total
83,624

Cumulative Cost
1,600,873

Currency
AUD

Report Start Date/Time
2/09/2009 06:00

Report End Date/Time
3/09/2009 06:00

Report Number
16

Management Summary
Milling on HVT packer at 665m vary milling parameters to try and produce some cutting torque.
Activity at Report Time
Milling over HVT packer.
Next Activity
Continue to mill HVT packer

Daily Operations: 24 HRS to 3/09/2009 06:00
Wellbore Name

WEST TUNA W19
Rig Name

Wireline
Rig Type
Platform

Rig Service Type Company
Halliburton / Schlumberger

Primary Job Type
Workover PI

Plan
Add perfs to gas sand for M-1 gas injection

Target Measured Depth (mWorking Elev)
2,715.00

Target Depth (TVD) (mWorking Elev)

AFE or Job Number
602/09022.1.01

Total Original AFE Amount
250,000

Total AFE Supplement Amount

Daily Cost Total
23,005

Cumulative Cost
23,005

Currency
AUD

Report Start Date/Time
2/09/2009 06:00

Report End Date/Time
3/09/2009 06:00

Report Number
1

Management Summary
Rigged-up on well. Pressure tested 300 / 3000psi. Test Solid. Halliburton RIH with 2.25 gauge ring to tag HUD at 2743m MDKB. POOH. Made-up 
Schlumberger BOP's and tested solid. Made-up 5m perforating gun and RIH. Correllated at depth and perforated 2020 - 2025m MDKB. POOH, SDFN,
Activity at Report Time
SDFN
Next Activity
Run in with 5m HSD guns and perforate interval 2715m - 2720m

ExxonMobil Use Only Page  1 of  1 Printed on  3/09/2009


