
Well: SOUTH EAST REMORA-1

Last Mod: 12/29/2009 8:09 PM  by drilling

Well Information
Country
Australia

Territory/State
Victoria

Field Name Lease
VIC/RL-04

Operating Facility Slot / Conductor

Operator
Esso Australia Pty. Ltd.

Drilling Purpose
Near Field Wildcat

Regulatory Well ID Local Latitude (DMS)
38° 9' 40.988" S

Local Longitude (DMS)
148° 12' 58.46" E

Original KB Elevation (m)
21.50

Ground Elevation (m)
0.00

KB-Ground Distance (m)
21.50

Working Elevation (m)
21.50

Water Depth (m)
57.00

Well Spud Date/Time
12/20/2009 02:00

Job Information
Primary Job Type
Drilling

Job Start Date/Time
12/15/2009 08:00

Job End Date/Time Client
EMPC

Working Interest (%)
50.00

Job Spud Date/Time
12/20/2009 02:00

Stewarding Company
EMDC Drilling

Stewarding Team
Australia

Primary Wellbore Affected
SOUTH EAST REMORA-1

Orig DCI
3.4

Orig WCI

AFE or Job Number
607/ 09000.1

Appropriation Type
Capital

Currency
AUD

Exchange Rate
0.67

Ttl Orig AFE
41,700,820

Tot AFE (w/Spp)
41,700,820

Daily Operations Information
Rig (Names)
Diamond Offshore - Ocean Patriot

Cum % NPT (%)
7.00

Days From Spud
10.13

Days Ahead/Behind Daily Cost Total
742,505

Daily Personnel Count
95.0

Daily Personnel (hrs)
1,140.00

Days Since Hurt
3.00

Days Since RI
29.00

Days Since LTI
29.00

Drill Time (hrs) Average ROP (m/hr)

Performance Limiter
Non-FDP Plateau Time

Mitigation Attempts/Results

Activity at Report Time
Fix leaks in rotary pan

Next Activity
Hydro test pan, tag cmt, displace hole to SBM

Management Summary
No Incidents
Stop Cards  Red 30  Green 23
M/u 9 5/8" hanger and rack in derrick, pick up 12.25" dirct assy, Trip in hole to 962m.
Hydro test rig floor and rotary pan with sea h2o, several leaks, repair same

30"x20" Casing @ 148m
13.375 "Casing @ 1077m

Remarks
Days without spills = 27
- Carried pre-tour safety meetings with day and night crews. Topics: STOP cards, Hi-pressure testing, pick up BHA

SBM Readiness:
Completed Lock out of Environment sensitive valves, operations of valves under a work permit system
Remaining Item is flooding of Rig floor drains with sea h2o

- Last Weekly Safety Meeting: 28-Dec-09.
- Last Ops Supt Inspection: 27-Dec-09.
- Last Fire / Abandon Ship Drill: 27-Dec-09.
- Last BOPE test: 29-Dec-09.
- Last BCFT: 29-Dec-09.
- Last Choke Manifold test: 29-Dec-09.
- Last Diverter function: 29-Dec-09.

 NOTE* Slip joint tested 
Back up slip joint paker engaged with 5 psi drop on upper packer psi guage. (No sea h2o lost, Test good)

Wellbore
SOUTH EAST 
REMORA-1

Average Background Gas Average Connection Gas Average Trip Gas Average Drilling Gas Maximum H2S (ppm)

Time Log (hrs)
24.00

Last Casing String
13 3/8

Next Casing String
9 5/8

Formation Description

Time Log

Start
Time/Ti...

Elapsed
Time
(hrs)

End MD
(mOP) Category

NPT Ref
# Comments

05:00 1.00 1,085.00 BOP Rig down test equip, and clear rig floor
06:00 1.50 1,085.00 TRIP Jsa- Lay down 8" drill collar and jars from derrick
07:30 1.00 1,085.00 WAIT 4 5"HWDP from deck would not drift 2 7/8", had to lay down stand from derrick to allow drifted joints to be 

used for 9 5/8" casing hanger.
NPT 1 hour

08:30 2.50 1,085.00 TRIP M/up 9 5/8" casing hanger assy and rack in derrick
11:00 7.50 1,085.00 TRIP Jsa- pick up 12.25" bha, shallow test MWD w/900gpm @ 650 psi.

Load R.A source and perform 2nd shallow test with 700 gpm @ 550 psi ok
18:30 2.50 1,085.00 TRIP Function Diverter system (Closed in 22 sec) and pump through stb/port line.

function new Trip tank valves and circ on hole to ensure line up and correct valves.
21:00 2.50 1,085.00 TRIP Trip in hole with 12.25" dirct assy from 125m to 970m
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Well: SOUTH EAST REMORA-1

Last Mod: 12/29/2009 8:09 PM  by drilling

Time Log

Start
Time/Ti...

Elapsed
Time
(hrs)

End MD
(mOP) Category

NPT Ref
# Comments

23:30 5.50 1,085.00 WAIT 5 Hydro test rig floor and pollution pan with sea h2o several  leaks detected, working on fixing leaks.
First leaks observed coming from bow side of rotarty pan through the stress reliefs of beams, cut 1/4" plate 
patches and installed over holes 
Re-hydro tested pan and found leaks on aft side of pan where diverter control lines are running through 
pan under rotary transmission.
Not able to weld in this area, spray in foam and sikaflex silicon in gaps around lines.

Problem Events (NPT, Non-NPT, and Quality)
NPT Bearing?
Yes

Ref No
4

Category
Tubulars 
or Strings

Type
Drillstring or Workstring 
problem

Start Date/Time
12/29/2009 07:30

End Date/Time
12/29/2009 08:30

Cum Dur (hrs)
1.00

Acc Party Type
Contractor

Accountable Party
DIAMOND 
OFFSHORE CO

Comment
5" HWDP would not drift, lay out stand from derrick for use on hanger assy.
NPT Bearing?
Yes

Ref No
5

Category
Rig or 
Unit

Type
Other rig or unit problem

Start Date/Time
12/29/2009 23:30

End Date/Time Cum Dur (hrs)
5.50

Acc Party Type
Contractor

Accountable Party
DIAMOND 
OFFSHORE CO

Comment
Hydro test rig floor and rotary pan with sea h2o, numerous leaks detected fix same
Phase Time and Cost Summary - Shows original AFE time and cost only - no supplement

Phase Cum Actual (days) Phase AFE (days) Cum Actual Cost Phase AFE Cost
Pre-Execution 0.00 0.00 1,600,000 1,200,000
Drilling 14.88 32.82 11,724,575 36,100,820
Post-Execution 0.00 0.00 0 4,400,000
Daily Personnel Count

Type Head Count Total Hours (hrs) Comments
Contractor (Excluding SSE) 50 600.00 Diamond Offshore, crew
Contractor (SSE Only) 0 Diamond Offshore, crew
Contractor (Excluding SSE) 1 12.00 Diamond Offshore, BTB Safety
Contractor (Excluding SSE) 8 96.00 Diamond Offshore, ESS Catering
ExxonMobil 3 36.00 Drilling Supervisors
ExxonMobil 0 Engineer
Service Company 1 12.00 Drilling Logistics
Service Company 4 48.00 SLB Anadrill
Service Company 3 36.00 SLB Cementing/HLB
Service Company 2 24.00 HLB Baroid
Service Company 6 72.00 Sub Sea 7
Service Company 0 Neptune
Service Company 0 Go Marine
Service Company 0 Arrosmith positioning control
Service Company 2 24.00 Vetco Gray
Service Company 5 60.00 Scomi
Service Company 1 12.00 Weatherford casing
Service Company 7 84.00 Mud Loggers
Service Company 0 Tasman
Service Company 2 24.00 Geologist
ExxonMobil 0 Ops Supt.
Personnel on Location

Contact Comments
Drilling Supervisor, Bond  Personal, Nathan Peri, 61-8-6311-4183
Drilling Supervisor, ExxonMobil, Josh Lepp, 61-8-6311-4181
Drilling Supervisor, ExxonMobil, Robert Spence, 61-8-6311-4182
Safety Check Summary

Type Last Date Freq
Abandon Ship Drill 12/27/2009 10:30 2
BOP Pressure Test 12/28/2009 23:45 1
Fire Drill 12/27/2009 10:30 2
Operations Superintendent Inspection 12/27/2009 00:00 1
Pre-Tour Safety Meeting 12/29/2009 23:30 22
Safety Meeting 12/27/2009 00:00 5
STOP Cards and JSA's

Obs/JSA Type No. Rpts Comment
Green (+) SH&E Observations 23
JSA's/JRA's (or equivalent) 34
Red (-) SH&E Observations 30
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Well: SOUTH EAST REMORA-1

Last Mod: 12/29/2009 8:09 PM  by drilling

Support Vessels
Vessel Name Vessel Type Vessel Count Arrival Dt/Tm Departure Dt/Tm Origin Destination Pass Capacity

Coral Workboat 12/15/2009 12/23/2009
Tourmaline Workboat 12/24/2009
Fluid Checks
Source
Pit

Date/Time
12/29/2009 18:30

Fluid Type
Synthetic

Fluid Category
Olefin/Ester Blend

MD (mOP)
1,085.0

Density (lb/gal)
11.00

ECD (lb/gal)

Funnel Viscosity (s/qt)
68

FL Temp (°C) Plastic Viscosity (cp)
28.0

Yield Point (lbf/100ft²)
12

10-Sec Gel (lbf/100ft²)
7

10-Min Gel (lbf/100ft²)
8

30-Min Gel (lbf/100ft²)
10

600 RPM Dial Reading
68

300 RPM Dial Reading
40

200 RPM Dial Reading
31

100 RPM Dial Reading
21

6 RPM Dial Reading
8

3 RPM Dial Reading
6

Visc Temp (°C)

API FL (mL/30min) API FC (/32") HTHP FL (mL/30min)
8.0

HTHP FC (/32") HTHP Temp (°C)
149.0

HTHP Pressure (psi) BHST (°C)

Excess Lime (lb/bbl)
1.3

Ca++ (mg/L) Chlorides (mg/L) n (Calc)
0.36

K (Calc)
17.11

Wellbore
SOUTH EAST REMORA-1

pH Pm (mL/mL) Pf (mL/mL) Mf (mL/mL) Potassium (mg/L) MBT (lb/bbl) Activity

Alkalinity (mL/mL)
1.3

WPS (ppm)
273,941

Electrical Stability (V)
350

Filter Size (µm) Iron Content (mg/L) NTU TCT (°C)

Volume % Water (%)
23.0

Volume % Oil (%)
62.0

Oil/Water Ratio
72.9/27.1

Sand Content (%) Volume % Solids (%)
12.2

LGS (%)
1.3

HGS (%)
10.9

Circ Volume (bbl) Active Pit Vol (bbl) Reserve Volume (bbl) Whole Mud Added (b... Base Fluid Add (bbl) Additives Vol (bbl) Dilution Rate

Evap Vol Add (bbl) Downhole Losses (b... Cum DH Loss (bbl) Surface Losses (bbl) Cum Surf Loss (bbl) Cumulative Mud Added (bbl)
439.0

Comments
Continue treating and weighing up mud in pits to 11.0ppg for displacing.
Job Supply Summary

Typ Unit Sz Unit Label Consumed Cum Consumed Received Cum Received Returned
Cum

Returned Cum On Loc
Barite 100 m3 0.0 0.0 0.0 241.0 0.0 0.0 241.0
Potable Water 1 m3 21.0 146.0 0.0 325.0 0.0 0.0 179.0
Bentonite 100 m3 0.0 25.0 0.0 26.0 0.0 0.0 1.0
Fuel 1 m3 12.9 119.5 0.0 890.5 0.0 0.0 771.0
Cement Neat 94 m3 0.0 0.0 0.0 122.0 0.0 0.0 122.0
Drill Water [aka 
Dilution/Makeup Water]

1 m3 15.0 253.0 41.0 531.0 0.0 0.0 278.0

Mud Additive Amounts

Function Description Sales Unit Size Sales Unit Consumption
Cum

Consumption Cost Cum Cost
Emulsifier LE SUPERMUL 1,000.0 Liter 2.0 2.0 7,178 7,178
Viscosifier Rhemod L 1,000.0 Liter 1.0 1.0 2,115 2,115
Weighting Material Barite 100.0 Pound 1,341.0 2,790.0 20,115 41,850
Safety Checks

Type Result Date/Time Comments
Pre-Tour Safety Meeting Satisfactory 12/29/2009 11:30
Pre-Tour Safety Meeting Satisfactory 12/29/2009 23:30
Job Contacts - Only shows Superintendent(s) and Engineers(s)

Type Name Office
Drilling Engineer Chris Meakin 61-3-9270-3536
Drilling Engineer Juergen Schamp 61-3-9270-3890
Drilling Engineer Ryan Turton 61-3-9270-3008
Ops Superintendent Kevan Jenkins 61-3-9270-3604
Ops Superintendent Steve Wilson 61-3-9270-3604
Rig and BOP Information - all BOP's for this rig
Company
Diamond Offshore

Rig Name
Ocean Patriot

Rig Type
Semi-Submersible

Rig Start Date/Time
12/15/2009

Rig Release Date/Time

Installation API Designation Nominal ID (in) Pressure Rating (psi) Service Height (m)
Subsea CwRdRdAlAuCr 18 3/4 15,000.0 Sour (NACE) 13.07
Mud Pump - Liner Information

Pump Number Make Model Start Date/Time End Date/Time
Liner Size

(in)
Displace...

(bbl/stk) Max Pressure (psi)
Calc Disp
(bbl/stk)

1 National Supply 12-P-160 12/24/2009 00:00 6 0.1010 3,800.0 0.101
2 National Supply 12-P-160 12/20/2009 00:00 6 0.1010 4,600.0 0.101
3 National Supply 12-P-160 12/24/2009 00:00 6 0.1010 3,800.0 0.101
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Well: SOUTH EAST REMORA-1

Last Mod: 12/29/2009 8:09 PM  by drilling

Wellbore Information
Wellbore Name
SOUTH EAST 
REMORA-1

Purpose
Original Wellbore

Profile Type
Vertical

Regulatory Name
SER-1

Regulatory ID
SER-1

Parent Wellbore Starting MD (mOP)
78.50

Kick-off MD (mOP)
78.50

Kick-off Method
Steerable Motor

Job
Drilling, 12/15/2009 08:00 - <End Date/Time?>

Actual Dir Srvy
Actual Survey SER-1

Prop Dir Srvy
Proposed Survey SE 
Remora Rev 7.1

VS Azimuth (°)
227.02

VS EW Origin (m)
0.0

Vertical Section North-South Origin (m)
0.0

Wellbore (Hole) Sections
Act Start Dt/Tm Act End Dt/Tm Section Diameter (in) Actual Top MD (mOP) Bottom MD (mOP)

12/20/2009 02:00 12/20/2009 05:00 Structural 36 78.50 150.50
12/22/2009 10:30 12/24/2009 06:00 Surface 17 1/2 150.50 1,085.00
PBTD's

Date Type Depth (mOP) Total Depth (mOP) Method Comment
1,085.00

Deviation Survey (Tie point) -  Actual Survey SER-1
Survey Date/Time

12/20/2009 02:00
Description
Actual Survey SER-1

Azimuth North Type
Grid North

Job
Drilling, 12/15/2009 08:00 - <End Date/Time?>

Tie-In MD (mOP)
78.50

Tie-In Inclination (°)
0.67

Tie-In Azimuth (°)
177.87

Tie-In TVD (mOP)
78.50

VS Tie In (m)
0.30

TieIn NS Offset...
-0.46

TieIn EW Offset (m)
0.02

Declination (°)
13.10

Convergence (°)
-0.75

Comments
KB=21.5

Casing Strings - Only shows information for the longest casing component in a string - for other components see casing detail report

Wellbore Description
Nominal
OD (in)

Nominal
ID (in)

Nominal
Weight
(lbs/ft)

Nominal
Grade

Nom Top
Conn Length (m)

Leak Off
Dens

(lb/gal)
Top MD
(mOP)

Cut/Pull MD
(mOP)

Bottom MD
(mOP)

SOUTH EAST 
REMORA-1

Surface Casing 13 3/8 12.415 68.00 L-80 BTC 1,003.00 74.04 1,077.04
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