
DRILLING MORNING REPORT # 8
06 Dec 2009 From: Michael Lanzer / Kevin Monkhouse Rockhopper-1

To: Texas Richards

Rockhopper-1

Date: 06 Dec 2009 Well Site Representative: Michael Lanzer OIM: Brian Meechan

Report Number: 8 Night Representative: Kevin Monkhouse Drilling Company: Maersk

Latitude (South): 39 ° 47 ' 34.18 " Longitude (East): 145 ° 26 ' 21.46 " Geologist:

Well Data

Country Australia MDBRT 966.0m Cur. Hole Size 17.500in AFE Cost US$27,409,709

Field Rockhopper TVDBRT 966.0m Last Casing OD 13.375in AFE No. Rockhopper-1

Drill Co. Maersk Progress 0.0m Shoe TVDBRT 961.0m Daily Cost US$634,191

Rig Kan Tan IV Days from spud 6.02 Shoe MDBRT 961.0m Cumul. Cost US$6,893,180

Wtr Dpth(MSL) 74.3m Days on well 7.96 FIT/LOT: / Last LTI Date 01 Nov 2009

RT-ASL(MSL) 26.0m Planned TD MD 3486.5m Days Since Last LTI 35

RT-ML 100.3m Planned TD TVDRT 3166.4m Current Op @ 0600 Preparing to run BOP.

Planned Op Run BOP on riser. Make up slip joint and landing
joint. Install C&K hoses and pressure test same.
Make up MRT lines to slip joint and land BOP
stack on well. Pressure test connector to 1000
psi. Lay out landing joint, install diverter and rig
down riser handling equiment. RIH with test plug
and test wellhead connector to 5000psi and
LMRP connector to 3500 psi.

Datum GDA 94 Last BOP Test

Summary of Period 0000 to 2400 Hrs

Racked back cement stand and POOH with 18-3/4" RT. Laid out same. Laid out cement head. Laid out 17-1/2" BHA. Rigged up to run BOP stack.
Made up riser double, skidded BOP to well centre and installed riser to LMRP. Attempted to lift BOP off carrier. Unable to release at H4 Connector.
Trouble shot H4 Connector. BOP released from test stump. Installed guide lines and prepared BOP for running.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 0 1 Day Held abandon drill

Emergency Drill 0 32 Days Full Emergency drill
performed

ER Exercises 0 4 Days

Fire Drill 0 22 Days Main deck - Fire in Control
room

Permit To Work 16 0 Days Permits administered

Pre-tour Meeting 2 0 Days Shift change meetings

Safety Meeting 16 0 Days Prejob safety meetings

Safety Meeting 7 0 Days Safety Meetings

Safety Meeting 2 0 Days General safety meetings

STOP Card 48 0 Days Number of STOP Cards
submitted

Operations For Period 0000 Hrs to 2400 Hrs on 06 Dec 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P5 P G8 0000 0030 0.50 966.0m Racked back cement head in mast. POOH with 18-3/8" WHRT.

P5 P G15 0030 0100 0.50 966.0m Laid out 18-3/4" WHRT assembly (ROV inspected 18-3/4" Wellhead / PGB and
seabed).

P5 P G15 0100 0300 2.00 966.0m Laid out Halliburton cement head and racked back drillpipe stand in mast.

P4 P G6 0300 0500 2.00 966.0m Laid out 9-1/2" DC, NMHOC and 17-1/2" stabiliser from mast.

P5 P G1 0500 0530 0.50 966.0m Cleared excess equipment from drillfloor.

P6 P G13 0530 0800 2.50 966.0m Rigged up to run riser and BOPs.

P6 P G13 0800 1030 2.50 966.0m Made up 2 x 50ft riser lengths.

P6 P G13 1030 1300 2.50 966.0m Skidded BOP to moonpool and made up double riser section to LMRP.

P6 TP
(SS)

G13 1300 2030 7.50 966.0m Attempted to release BOP from Test Stump on carrier. Unable to release H4 connector
from Test Stump. Troubleshot H4 connector while continuing to work at separating BOP
from test stump on carrier. Confirmed the open/close displacement volumes correct.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

Disconnected riser double from LMRP and attempted to release H4 connector by
"rocking" the Test Stump with tuggers - no go. Pressured up below shear rams and test
stump - H4 connector released and separated with 400 psi.

P6 TP
(SS)

G13 2030 2100 0.50 966.0m Reconnected riser double to LMRP.

P6 P G13 2100 2400 3.00 966.0m Installed guide lines to BOP. Prepared umbilical lines and installed BOP beacon.
Subsea engineer checked and functioned H4 connector.

Operations For Period 0000 Hrs to 0600 Hrs on 07 Dec 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P6 P G13 0000 0100 1.00 966.0m Prepared BOP on carrier. Secured yellow and blue pod umbilical hoses to BOP.

P6 TP
(SS)

G13 0100 0600 5.00 966.0m Leak observed on yellow pod umbilical hose between outer sheath and control hoses.
Subsea Engineer removed hose connector block from yellow POD and investigated
same. Hoses live at time of leak were tested. No leak found. Connector block
reconnected to yellow POD and lines functioned - no leak.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 06 Dec 2009

Phase Phase Hrs Start On Finish On Cumul. Hrs Cumul. Days Max Depth

Mob/Demob(P1) 23.5 29 Nov 2009 30 Nov 2009 23.50 0.979 0.0m

Conductor Hole(P2) 33.5 30 Nov 2009 01 Dec 2009 57.00 2.375 158.0m

Conductor Casing(P3) 19 01 Dec 2009 02 Dec 2009 76.00 3.167 158.0m

Surface Hole(P4) 65.5 02 Dec 2009 06 Dec 2009 141.50 5.896 966.0m

Surface Casing(P5) 31 04 Dec 2009 06 Dec 2009 172.50 7.188 966.0m

BOPs/Risers(P6) 18.5 06 Dec 2009 06 Dec 2009 191.00 7.958 966.0m

WBM Data Cost Today

Mud Type: Hi-Vis
PHB/Guar

gum Sweeps

Sample-From: PIT 2

Time: 2145

Weight: 8.80ppg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl: 1300mg/l

K+C*1000:

Hard/Ca:

MBT: 15

PM:

PF:

Solids(%vol):

H2O: 96%

Oil(%):

Sand:

pH: 9

PHPA:

Viscosity 58sec/qt

PV 12cp

YP 36lb/100ft²

Gels 10s 10

Gels 10m 16

Fann 003 14

Fann 006 16

Fann 100 5

Fann 200 40

Fann 300 48

Fann 600 60
Comment Note: Costs are in AUD

Bulk Stocks

Name Unit In Used Adjust Balance

Rig Fuel m3 0 22 0 348.0

Drill Water m3 0 66 0 460.0

Pot Water m3 15 25 0 254.0

Brine m3 0 0 0 180.0

Cement class \'G\' MT 0 0 0 158.5

Barite MT 0 0 0 125.9

Bentonite MT 0 0 0 33.0

BIOCIDE can 0 0 0 8.0

Baradefoam-W300 cans 0 0 0 7.0

XANTHUM GUM sxs 0 0 0 110.0

Barolift box 0 0 0 16.0

Barofibre sxs 0 0 0 40.0

Barofilm/Petrofree sxs 0 0 0 40.0

Caustic Soda can 0 0 0 11.0

Circal 60/16 Sacks 0 0 0 149.0

Circal Y sxs 0 0 0 91.0

Citric Acid sxs 0 0 0 32.0

Clayseal + Drums 0 0 0 46.0

DEFOAMER sxs 0 0 0 126.0

EZ-SPOT Drum 0 0 0 5.0
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Bulk Stocks

Name Unit In Used Adjust Balance

EZ-MUD pail 0 0 0 121.0

Gel sxs 0 0 0 123.0

Milpac - LV sxs 0 0 0 36.0

N-DRILL HT + sxs 0 0 0 105.0

OBM sxs 0 0 0 6.0

OXYGON can 0 0 0 33.0

Pipe-Lax W sxs 0 0 0 87.0

POTASSIUM CHLORIDE MT 0 0 0 33.0

KOH can 0 0 0 44.0

SOBM sxs 0 0 0 18.0

Soda Ash sxs 0 0 0 0.0

Sodium Bicarbonate sxs 0 0 0 38.0

SALT FINE pail 0 0 0 32.0

Surface Water sxs 0 0 0 40.0

Foaming Agent sxs 0 0 0 40.0

Generic Mesh 24 Screens 0 0 0 12.0

Techmesh 84 Screens 0 0 0 8.0

Techmesh 110 Screens 0 0 0 24.0

Techmesh 140 Screens 0 0 0 16.0

Techmesh 175 Screens 0 0 0 7.0

Lime sxs 0 0 0 42.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 Continental
Emsco

6.50 1.05 97 67 1900 335 30 252 40 336 50 420

2 Continental
Emsco

6.50 1.05 97 66 1900 330 30 252 40 336 50 420

3 Continental
Emsco

6.50 1.05 97 67 1900 335 30 252 40 336 50 420

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 156.80m / 156.80m 265bbl 15.9ppg G cement slurry pumped.
Used: 1271sx of G cement - 160bbls of mix water.
Yield 1.17 ft3/sx
Ratio 5.20gal/sx

13.38 / 961.00m / 961.00m 460bbl of 11.5 ppg lead cement slurry. (Used: 387bbl SW mix fluid, 858 sx class G cement.
Yield, 18.96 gal/sk - 3.01 ft3/sk)
66.8bbl of 15.8 ppg tail cement slurry (Used: 39.5bbl fresh water mix, 323sx class G cement.
Yield, 5.12 gal/sk - 1.16 ft3/sk)

Personnel On Board

Company Pax

ADA 4

Maersk 36

GRN 5

OMS 21

Dril-Quip 2

Geoservices 4

Halliburton Cementers 3

Halliburton (Baroid) 2

Sperry Sun 2

Fugro ROV 6

PCS 3

Reach 1

Other Contractor 1
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Personnel On Board

Total 90

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Jay Wan / Kosta Georgiou

Available 2705.1bbl Losses 0.0bbl Equipment Description Mesh Size Comments

Active 55.0bbl Downhole

Mixing 1477.0bbl Surf+ Equip 0.0bbl

Hole 983.1bbl Dumped

Slug De-Gasser

Reserve De-Sander
Kill De-Silter

PAD MUD 190.0bbl Centrifuge

! ! Pumped
Sweep/Displace

Marine

Weather on 06 Dec 2009 Rig Support

Anchors Tension (klb)

1 134.0

2 115.0

3 190.0

4 125.0

5 170.0

6 190.0

7 160.0

8 160.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 10kn 282.0deg 1011.0mbar 13C° 1.0m 240.0deg 5s

Heave Pitch Roll Rig Dir. Ris. Tension VDL Weather Comments

1.0m 0.9deg 1.4deg 315.0deg 0.00klb 1100.00klb Calm

Swell Height Swell Dir. Swell Period Comments

1.3m 240.0deg 5s

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Scimitar 19:10 - 5/12/09 In Port Item Unit Used Quantity

Rig Fuel M3 712
Potable Water M3 130
Drill Water M3 637

t 0
Barite t 0
Bentonite t 0
Brine M3 45
Mud bbl 0

Bunkers commenced at 19:52
Completed: 21:16

Far Fosna 19:15 - 4/12/09 Standby at Kan Tan IV Item Unit Used Quantity

Rig Fuel M3 591
Pot Water M3 304
Drill Water M3 600
Bentonite t 0
Barite t 0

t 0
Brine M3 0
Mud bbl 0
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