
Well Site Manager: Dennis Bell / Kevin Monkhouse OIM: Rod Dotson

Well Data

Country Australia Total Planned Days 27.60 M. Depth 2912.0m Current Hole Size 12.250in

Field Otway Basin Actual Days 21.00 TVD 2912.0m Casing OD 13.375in

Rig Contractor !DOGC Planned Days Completed 16.5 Progress 0.0m Shoe TVD 1278.5m

Rig OCEAN PATRIOT Days +/- Curve + 4.5
(Behind)

! ! FIT/LOT / 1.70sg

Water Depth(LAT) 503.0m Spud Date 19 Oct 2009 ! ! Last BOP Test 23 Oct 2009

RT-ASL(LAT) 21.5m Operations @ 0600 Preparing mud for well kill operations. Monitoring well on trip tank.

Planned Op RIH to TD. Set barite and cement plugs.RT-ML 524.5m

Cost Data Daily Cost: $736,667

AFE (D&C) Actual Cost to Date (D&C) EFC (D&C)

Mob/Demob $ 5,900,000 $ 3,182,286 $ 5,900,000

Drilling $ 23,100,000 $ 16,183,850 $ 23,100,000

Completion $ 0 $ 0 $ 0

Testing $ 0 $ 0 $ 0

Intervention $ 0 $ 0 $ 0

Well Total $ 29,000,000 $ 19,366,136 $ 29,000,000

Summary of Period 0000 to 2400 Hrs

Waited on weather to receive barite from both boats. Conducted a barite slurry test run with Dowell cement unit. Continued to mix mud for well kill
operations and manage well bore mud column.

!Operations For Period 0000 Hrs to 2400 Hrs on 04 Nov 2009

CLS PHSE OP From To Hrs Depth Activity Description

NPT
(GWOW)

PA WOW 0000 0330 3.50 2912.0m Waited on weather to receive barite from Lewek Emerald. Monitored well on trip tank.
01:45hrs Pumped 2.4m3 (15bbls) 1.58sg (13.2ppg) mud down riser booster line and took
1.9m3 (12bbls) returns back to trip tank (ongoing management of loss/gain - situation in
hand).

NPT
(GWOW)

PA WOW 0330 0600 2.50 2912.0m Pumped 3.2m3 (20bbls) 1.58sg (13.2ppg) mud down riser booster line and took 2.5m3
(16bbls) returns back to trip tank.

NPT
(GWOW)

PA WOW 0600 1330 7.50 2912.0m Pumped 3.2m3 (20bbls) 1.7sg (14.2ppg) mud down riser booster line and took 2.7m3
(17bbls) returns back to trip tank.

NPT
(GWOW)

PA WOW 1330 1530 2.00 2912.0m Pumped 5.9m3 (37bbls) 1.59sg (13.3ppg) mud down riser booster line and took 5.7m3
(35bbls) returns back to trip tank.

NPT
(DHWC)

PA WOW 1530 2030 5.00 2912.0m Shipped barite from Lewek Emerald to rig. Prepared and mixed 1.58sg (13.2ppg) mud.
Pumped 3.2m3 (20bbls) 1.68sg (14ppg) mud down riser booster line and took 2.2m3
(14bbls) returns back to trip tank.

NPT
(DHWC)

PA WOW 2030 2145 1.25 2912.0m While waiting on weather, Dowell mixed 3.2m3 (20bbl) 2.6sg (22ppg) barite slurry and
pumped through reverse circulation line to confirm feasibility of pumping at 0.64m3/m
(4bpm). Dowell only able to pump 2.4sg (19ppg) slurry at 12.3m3/m (1.3bpm) due to barite
delivery limitations.
Pumped 4.8m3 (30bbls) 1.68sg (14ppg) mud down riser booster line and took 3.5m3
(22bbls) returns back to trip tank (management of loss/gain - situation in hand).

NPT
(GWOW)

PA WOW 2145 2200 0.25 2912.0m Encountered 15.4m3/hr (96bbl/hr) losses, although loss rate reduced steadily thereafter.
Total 11.8m3 (74bbl) lost down hole. Top filled with seawater to re-establish circulation.

NPT
(GWOW)

PA WOW 2200 2300 1.00 2912.0m Lewek Swift called alongside to transfer barite. Unable to connect barite. Unable to connect
shipping hose due to weather conditions.

NPT
(GWOW)

PA WOW 2300 2400 1.00 2912.0m Pumped 3.2m3 (20bbls) 1.58sg (13.2ppg) mud down riser booster line and took 2.9m3
(18bbls) returns back to trip tank.

Total Duration 24

!Operations For Period 0000 Hrs to 0600 Hrs on 05 Nov 2009

CLS PHSE OP From To Hrs Depth Activity Description

NPT
(GWOW)

PA WOW 0000 0200 2.00 2912.0m Waited on weather to receive barite from Lewek Swift. Monitored well on trip tank.
Pumped 3.5m3 (22bbls) 1.58sg (13.2ppg) mud down riser booster line and took 3.0m3
(19bbls) returns back to trip tank.

NPT
(GWOW)

PA WOW 0200 0300 1.00 2912.0m Pumped 3.8m3 (24bbls) 1.58sg (13.2ppg) mud down riser booster line and took 3.8m3
(24bbls) returns back to trip tank.
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CLS PHSE OP From To Hrs Depth Activity Description

NPT
(GWOW)

PA WOW 0300 0400 1.00 2912.0m Pumped 2.9m3 (18bbls) 1.7sg (14ppg) mud down riser booster line and took 2.9m3 (18bbls)
returns back to trip tank.

NPT
(GWOW)

PA WOW 0400 0500 1.00 2912.0m Pumped 4.1m3 (26bbls) 1.58sg (13.2ppg) mud down riser booster line and took 4.1m3
(26bbls) returns back to trip tank.

NPT
(GWOW)

PA WOW 0500 0600 1.00 2912.0m Pumped 3.0m3 (19bbls) 1.58sg (13.2ppg) mud down riser booster line and took 3.0m3
(19bbls) returns back to trip tank.

Total Duration 6

Casing

OD(in) Csg Shoe MD
(m)

Csg Shoe TVD
(m)

LOT (ppg) FIT (ppg) Weight (lbs/ft) Grade KPI Score Top of
Liner

30 " 569.44 569.44 310.0 X56

13 3/8" 1278.57 1278.51 14.20 72.0 N80 BTC

WBM Data

Mud Type: Ultradril

Sample-From: Active

Time: 00:00

Weight: 1.70sg

Temp:

API FL: 5.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Glycol:

Cl: 38000mg/l

K+C*1000: 2%

Hard/Ca: 900mg/l

MBT: 3

PM:

PF: 0.15

Solids(%vol): 23.0%

H2O: 77.0%

Oil(%): 0.0%

Sand: 0.5

pH: 7.5

PHPA:

Viscosity 74sec/L

PV 37cp

YP 20lb/100ft²

Gels 10s 8

Gels 10m 9

Fann 003 8

Fann 006 11

Fann 100 40

Fann 200 58

Fann 300 57

Fann 600 94

Comment Continued to monitor well, pumped 4m3 (25 bbls) of 1.58sg mud into well at intervals.
Mixed 1.59 sg mud in slug pit to maintain volume. Carried out further pilot testing on
barite plug slurry formulations. Performed mixing / pumping trials with cement unit.
Received barite from Lewek Emerald (QC: Failed). Began weighting up reserve mud.
NPT (fluid related) - 0.

Bulk Stock
Name Unit In Used Balance

'G' Cmt MT 0 0 57.0

Fuel M3 0 7.3 205.9

Pot Water M3 0 21 358.0

CEMENT HT (SILICA) MT 0 0 80.0

Name Unit In Used Balance

Drill Water M3 34 22 355.0

Barite MT 89 16 79.0

Bentonite MT 0 0 55.0

! ! ! ! !

Supply Vessel
Boats Status Bulks

Lewek Swift On Standby Item Unit Quantity

Fuel m3 599.8
Pot Water m3 469
Drill Water m3 511
CEMENT G mt 0
CEMENT HT
(SILICA)

mt 0

Barite mt 88
Bentonite mt 8
BRINE bbls 0

Boats Status Bulks

Lewek
Emerald

On Standby Item Unit Quantity

Fuel m3 509.5
Pot Water m3 125
Drill Water m3 256
CEMENT G mt 40
CEMENT HT
(SILICA)

mt 0

Barite mt 0
Bentonite mt 0
BRINE bbls 424

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

13:12 / 13:31 11 / 11

Personnel On Board Total : 84
Company Pax

Diamond Offshore 52

ESS 8

Woodside 6

BHI 2

Dowell Schlumberger 3

Company Pax

Dril-Quip 1

MI Australia PTY LTD 2

OTHER 3

Subsea 7 6

Weatherford 1
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Lagging Indicators
! HPI LTI RWC MTC TROI FAC Env Cat

C
Env Non

Comp
Dropped
Objects

HPH Env Cat
D

Env Cat
E

24hr 0 0 0 0 0 0 0 0 0 0 0 0

Well To Date 0 0 0 0 0 1 0 0 1 0 1 0

Month To Date 0 0 0 0 0 0 0 0 0 0 0 0

Year To Date 0 0 0 0 0 1 0 0 1 0 1 0

Comments/
Findings

Leading Indicators
! GSR

Comp
Checks

JSA Comp
Checks

PTW Audit Area
Inspection

3rd Party
Company

Check

Mgt Visits Drills Number
Observe
Cards

ER
Exercises

Env Insp
Check

24hr 0 0 1 0 0 0 0 70 0 0

Well To Date 13 4 9 4 1 1 6 1859 1 4

Planned Targets per
month

10/m 4/m 8/m 4/m 1/qtr 1/qtr 8 N/A 1 first
month

start up, 6
month
after

1/m

Month Actual 3 0 1 0 0 0 2 273 0 1

Year To Date 13 4 9 4 1 1 6 1859 1 4

Comments/ Findings PTW Audit 1 - Hot Work: Needle gunning handrails - Good use of barrier tape on level below to warn people of the danger
above.
Number Observe Cards 70 - Safe/Unsafe: 53/17 (DODI - 39; ESS - 10; TPC - 14; WEL - 7)

Leading Indicators
! H&S

INC/NM
Env NM ! ! ! ! ! !

24hr 0 0 ! ! ! ! ! !

Well To Date 1 0 ! ! ! ! ! !

Month To Date 1 0 ! ! ! ! ! !

Year To Date 1 0 ! ! ! ! ! !

Comments / Findings

General Comments
00:00 to 24:00 Hrs on 04 Nov 2009

Operational Comments

Weather conditions over past 24hrs: Wind 21-26knts (decreasing), combined sea state 5-7.5m (forecast to
remain high).

CAR: 87/143 items closed (13 critical)
Top Stop Cards: #1 Observed a man throw aerosol can away into general waste bin. Stopped him and told him
that hazardous materials have separate waste bins. Showed him the correct storage area to dispose of aerosol
containers. #2 Observed man working at height without lanyard hooked on. Stopped him and explained the
hazards of this and DODI policy when working at height. He agreed and carried on safely.

Non-compliance trends: Requested focus on basic safety requirements - request focus on checking tools and
equipment before use. PPE checks to ensure correct fitting and use, ensure harness lanyards are properly
attached.
DODI Supervisor audits conducted: 1
DODI Interventions conducted: 5
Woodside Interventions conducted: 3
Daily Environmental Checklist findings: Changed soaker pads around the rig. Moved empty waste oil barrels
from sack room and lower deck to upper deck bunded area.

Performance Summary
Daily Cumulative Well

P NPT SCC NSC P NPT SCC NSC Total

Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hours

24 100 294 58.33 208 41.27 2 0.4 504

04 Nov 2009
DRILLING MORNING REPORT # 21

Somerset-1

'Copyright IDS 2008', 20080708 AT WOODSIDE_AU_OFF_drllg Page 3


