
Well Site Manager: Dennis Bell / Kevin Monkhouse OIM: Rod Dotson

Well Data

Country Australia Total Planned Days 27.60 M. Depth 2912.0m Current Hole Size 12.250in

Field Otway Basin Actual Days 22.00 TVD 2912.0m Casing OD 13.375in

Rig Contractor !DOGC Planned Days Completed 16.5 Progress 0.0m Shoe TVD 1278.5m

Rig OCEAN PATRIOT Days +/- Curve + 5.5
(Behind)

! ! FIT/LOT / 1.70sg

Water Depth(LAT) 503.0m Spud Date 19 Oct 2009 ! ! Last BOP Test 23 Oct 2009

RT-ASL(LAT) 21.5m Operations @ 0600 Circulating bottoms up in riser through riser booster line at (9.7bpm), 1100kPa
(160psi).

Planned Op Continue to monitor well while waiting on barite.
RT-ML 524.5m

Cost Data Daily Cost: $736,667

AFE (D&C) Actual Cost to Date (D&C) EFC (D&C)

Mob/Demob $ 5,900,000 $ 3,182,286 $ 5,900,000

Drilling $ 23,100,000 $ 16,920,517 $ 23,100,000

Completion $ 0 $ 0 $ 0

Testing $ 0 $ 0 $ 0

Intervention $ 0 $ 0 $ 0

Well Total $ 29,000,000 $ 20,102,803 $ 29,000,000

Summary of Period 0000 to 2400 Hrs

Installed FOSV and gray IBOP valve. RIH from 1103m to 2073m. Observed 40bbl gain while RIH. Shut well in and monitored pressures. Circulated
and processed riser fluid column.

!Operations For Period 0000 Hrs to 2400 Hrs on 05 Nov 2009

CLS PHSE OP From To Hrs Depth Activity Description

NPT
(GWOR)

PA WCT 0000 0200 2.00 2912.0m Waited on weather to receive barite from Lewek Swift. Monitored well on trip tank.
Pumped 3.5m3 (22bbls) 1.58sg (13.2ppg) mud down riser booster line and took 3.0m3
(19bbls) returns back to trip tank.

NPT
(GWOR)

PA WCT 0200 0300 1.00 2912.0m Pumped 3.8m3 (24bbls) 1.58sg (13.2ppg) mud down riser booster line and took 3.8m3
(24bbls) returns back to trip tank.

NPT
(GWOR)

PA WCT 0300 0400 1.00 2912.0m Pumped 2.9m3 (18bbls) 1.7sg (14ppg) mud down riser booster line and took 2.9m3 (18bbls)
returns back to trip tank.

NPT
(GWOR)

PA WCT 0400 0500 1.00 2912.0m Pumped 4.1m3 (26bbls) 1.58sg (13.2ppg) mud down riser booster line and took 4.1m3
(26bbls) returns back to trip tank.

NPT
(GWOR)

PA WCT 0500 0715 2.25 2912.0m Pumped 3.0m3 (19bbls) 1.58sg (13.2ppg) mud down riser booster line and took 3.0m3
(19bbls) returns back to trip tank.

NPT
(GWOR)

PA WCT 0715 0900 1.75 2912.0m Pumped 2.4m3 (15bbls) 1.7sg (14.2ppg) mud down drill string and took 1.9m3 (12bbls)
returns back to trip tank. Pumped 4.8m3 (30bbls) 1.7sg (14.2ppg) mud down riser booster
line with no returns.
08:00hrs - Lewek Swift shipped barite to rig.

NPT
(GWOR)

PA WCT 0900 1100 2.00 2912.0m Pumped 12.7m3 (80bbls) 1.7sg (14.2ppg) mud down riser booster line with no returns.
Top-filled with seawater simultaneously.

NPT
(GWOR)

PA WCT 1100 1130 0.50 2912.0m Spaced out drill string and installed FOSV and gray IBOP valve. Continued to monitor well
on trip tank.

NPT
(GWOR)

PA WCT 1130 1200 0.50 2912.0m Pumped 4.8m3 (30bbls) 1.58sg (14.2ppg) mud down riser booster line and took 3.5m3
(22bbls) returns back to trip tank.

NPT
(GWOR)

PA WCT 1200 1530 3.50 2912.0m Held pre-job safety meeting. RIH from 1103m to 2073m. Encountered 4.1m3 (26bbls) gain.
Pumped 4.8m3 (30bbls) 1.7sg (14.2ppg) mud down riser booster line to suppress mud
column and took 6.4m3 (40bbls) returns back to trip tank (well possibly flowing).

NPT
(GWOR)

PA WCT 1530 1600 0.50 2912.0m Spaced out and closed lower annular. Pumped 10m3 (63bbls) 1.7sg (14.2ppg) mud down
drill string to open float. Monitored SICP - 70kPa (10psi) increased to 140kPa (20psi).

NPT
(GWOR)

PA WCT 1600 1630 0.50 2912.0m Bled off 140kPa (20psi) from SICP. Opened lower annular and monitored returns. Well
continued to flow. Closed lower annular and monitored SICP - 70kPa (10psi).

NPT
(GWOR)

PA WCT 1630 1700 0.50 2912.0m Closed lower pipe rams. Pumped 3.2m3 (20bbls) seawater down choke and up kill line
through open choke. Note: Choke line volume is 15bbl. Choke line fully displaced to
seawater 1.03sg EMW (8.6ppg), kill line now filled with 1.33sg (11.05ppg) EMW.

NPT
(GWOR)

PA WCT 1700 2030 3.50 2912.0m Opened lower pipe rams and monitored pressure. SICP - 1585kPa (230psi). KLM - 70kPa
(10psi). Bled down choke to 140kPa (20psi) and monitored well. Immediate pressure
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CLS PHSE OP From To Hrs Depth Activity Description

increase: SICP - 1585kPa (230psi). KLM - 70kPa (10psi).

NPT
(GWOR)

PA WCT 2030 2400 3.50 2912.0m Circulated riser bottoms up through booster line at 795L/min (5bpm), 585kPa (85psi). Riser
return mud weights very inconsistent. Increased circulating rate to 1540L/min (9.7bpm),
1100kPa (160psi). Continued to monitor well bore pressures. At 24:00hrs SICP - 1930kPa
(280psi), KLM - 550kPa (80psi).

Concurrent Operations:
Fabricated and hooked up calibrated stripping tank.
Monitored weather and rig heave trends.
Continued building 14.2ppg mud.
Arrange logistics for additional barite supplies.

Total Duration 24

!Operations For Period 0000 Hrs to 0600 Hrs on 06 Nov 2009

CLS PHSE OP From To Hrs Depth Activity Description

NPT
(GWOR)

PA WCT 0000 0600 6.00 2912.0m Circulated riser bottoms up through booster line at 1540L/min (9.7bpm), 1100kPa (160psi).
Continued to monitor well pressures (returns now homogeneous and consistent wt -
12.3ppg). At 03:00hrs SICP - 2070kPa (300psi), KLM - 620kPa (90psi).

Concurrent Operations:
Prepare and review stripping JSA.
Review Diamond and WDL stripping procedures.
Verify crew stripping experience level.
Planned to conduct trial stripping drill.
Identified potential VDL limitations for impending receipt of barite.
Backload excess weight and equipment from rig to accommodate same.

Total Duration 6

Casing

OD(in) Csg Shoe MD
(m)

Csg Shoe TVD
(m)

LOT (ppg) FIT (ppg) Weight (lbs/ft) Grade KPI Score Top of
Liner

30 " 569.44 569.44 310.0 X56

13 3/8" 1278.57 1278.51 14.20 72.0 N80 BTC

WBM Data

Mud Type: Polymer Mud

Sample-From: Active

Time: 22:00

Weight: 1.70sg

Temp:

API FL: 4.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL:

HTHP-cake:

Glycol:

Cl: 33000mg/l

K+C*1000: 0%

Hard/Ca: 850mg/l

MBT: 3

PM:

PF: 0.15

Solids(%vol): 23.0%

H2O: 77.0%

Oil(%): 0.0%

Sand: 0.25

pH: 8.5

PHPA:

Viscosity 72sec/L

PV 34cp

YP 41lb/100ft²

Gels 10s 8

Gels 10m 10

Fann 003 8

Fann 006 11

Fann 100 39

Fann 200 57

Fann 300 75

Fann 600 109

Comment Weighting up reserve mud volume at pits. Pumping seawater and heavy mud alternately
as losses and gains occured. Mud returned from bleeding off well over shakers to
sandtraps. Duovis added to active when circulating riser. All available barite used to
weight up reserve mud to 1.70 sg. Lost 58 bbl circulating riser. Received 88 MT barite
from L.Swift. NPT (fluid related) - 0.

Bulk Stock
Name Unit In Used Balance

'G' Cmt MT 0 0 57.0

Fuel M3 200 17.4 388.5

Pot Water M3 0 24 334.0

CEMENT HT (SILICA) MT 0 0 80.0

Name Unit In Used Balance

Drill Water M3 42 24 373.0

Barite MT 88 146 21.0

Bentonite MT 2 0 57.0

! ! ! ! !
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Supply Vessel
Boats Status Bulks

Lewek Swift On Route to
Portland

Item Unit Quantity

Fuel m3 386.6
Pot Water m3 465
Drill Water m3 511
CEMENT G mt 0
CEMENT HT
(SILICA)

mt 0

Barite mt 0
Bentonite mt 0
BRINE bbls 0

Boats Status Bulks

Lewek
Emerald

On Standby Item Unit Quantity

Fuel m3 499.5
Pot Water m3 120
Drill Water m3 256
CEMENT G mt 40
CEMENT HT
(SILICA)

mt 0

Barite mt 0
Bentonite mt 0
BRINE bbls 424

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

13:24 / 13:38 11 / 11

Personnel On Board Total : 84
Company Pax

Diamond Offshore 51

ESS 8

Woodside 7

BHI 2

Dowell Schlumberger 3

Dril-Quip 1

Company Pax

MI Australia PTY LTD 2

Neptune 2

Subsea 7 6

Weatherford 1

Tam International 1

! !
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Lagging Indicators
! HPI LTI RWC MTC TROI FAC Env Cat

C
Env Non

Comp
Dropped
Objects

HPH Env Cat
D

Env Cat
E

24hr 0 0 0 0 0 0 0 0 0 0 0 0

Well To Date 0 0 0 0 0 1 0 0 1 0 1 0

Month To Date 0 0 0 0 0 0 0 0 0 0 0 0

Year To Date 0 0 0 0 0 1 0 0 1 0 1 0

Comments/
Findings

Leading Indicators
! GSR

Comp
Checks

JSA Comp
Checks

PTW Audit Area
Inspection

3rd Party
Company

Check

Mgt Visits Drills Number
Observe
Cards

ER
Exercises

Env Insp
Check

24hr 2 0 1 0 0 0 0 68 0 0

Well To Date 15 4 10 4 1 1 6 1927 1 4

Planned Targets per
month

10/m 4/m 8/m 4/m 1/qtr 1/qtr 8 N/A 1 first
month

start up, 6
month
after

1/m

Month Actual 5 0 2 0 0 0 2 341 0 1

Year To Date 15 4 10 4 1 1 6 1927 1 4

Comments/ Findings GSR Comp Checks 2 - #1 - Working at Heights: Work on BOP gantry crane - compliant. Note: work suspended when found
crane would not reach required work site. #2 - Lifting Ops: Lifting tubulars on pipe deck - compliant.
PTW Audit 1 - Pit Room - Excellent housekeeping considering the amount of activity over the past week. Step changes
clearly painted now. Correct PPE worn & extra PPE stored correctly ready for use when required.
Number Observe Cards 68 - Safe/Unsafe: 56/12 (DODI - 35; ESS - 8; TPC - 18; WEL - 7)

Leading Indicators
! H&S

INC/NM
Env NM ! ! ! ! ! !

24hr 0 0 ! ! ! ! ! !

Well To Date 1 0 ! ! ! ! ! !

Month To Date 1 0 ! ! ! ! ! !

Year To Date 1 0 ! ! ! ! ! !

Comments / Findings

General Comments
00:00 to 24:00 Hrs on 05 Nov 2009

Operational Comments

CAR: 87/143 items closed (13 critical)
Top Stop Cards: #1 Observed man with a crack in his hard hat. Stopped him and explained that he was wearing
unserviceable PPE and that he should see the SDR for a replacement. Man agreed and went to change hard
hat right away. #2 Third party man about to descend stairs with both hands carrying a box. Stopped him and
assisted him to carry the box. Encouraged him to seek assistance in the future so as to have one hand free for
the handrail.

Non-compliance trends: Requested focus on checking tools and equipment before use. Loose items around the
deck causing slip, trip and fall hazards. PPE checks before use.
DODI Supervisor audits conducted: 1
DODI Interventions conducted: 5
Woodside Interventions conducted: 3
Daily Environmental Checklist findings: RIg is clean and free of rubbish and debris. Changed soaker pads at port
and aft anchor winch and koomey room.

Performance Summary
Daily Cumulative Well

P NPT SCC NSC P NPT SCC NSC Total

Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hours

24 100 294 55.68 232 43.94 2 0.38 528
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