
Well Site Manager: Dennis Bell / Kevin Monkhouse OIM: Dennis Gore

Well Data

Country Australia Total Planned Days 27.60 M. Depth 861.0m Current Hole Size 17.500in

Field Otway Basin Actual Days 6.00 TVD 861.0m Casing OD 30.000in

Rig Contractor !DOGC Planned Days Completed 6.5 Progress 288.5m Shoe TVD 569.4m

Rig OCEAN PATRIOT Days +/- Curve -0.5
(Ahead)

! ! FIT/LOT /

Water Depth(LAT) 503.0m Spud Date 19 Oct 2009 ! ! Last BOP Test

RT-ASL(LAT) 21.5m Operations @ 0600 Drill ahead in 444mm (17.5") hole.

Planned Op Circulate well clean. Displace hole to PHG/Drispac. POOH. Rig up, run and
cement 340mm (13.375") casing

RT-ML 524.5m

Cost Data Daily Cost: $918,032

AFE Actual Cost to Date EFC

Mob/Demob $ 5,900,000 $ 3,132,599 $ 5,500,000

Drilling $ 23,100,000 $ 2,936,179 $ 18,400,000

Completion $ 0 $ 0 $ 0

Testing $ 0 $ 0 $ 0

Intervention $ 0 $ 0 $ 0

Well Total $ 29,000,000 $ 6,068,778 $ 23,900,000

Summary of Period 0000 to 2400 Hrs

Ran 762mm (30") casing with PGB attached. Stabbed into well, worked down with some difficulty and landed out on TGB. Cemented casing. POOH
with RT. Ran 444mm (17.5") BHA assembly and drilled 444mm (17.5") hole to 861m

!Operations For Period 0000 Hrs to 2400 Hrs on 20 Oct 2009

CLS PHSE OP From To Hrs Depth Activity Description

P SC RCS 0000 0030 0.50 572.5m Picked up PGB to confirm engagement on conductor. (Combined PGB, conductor plus
Running String weight 82mt (180klbs)).
Skidded moonpool trolley clear, installed guide lines 1 and 2 into PGB guide posts. Ran
PGB to water line and pumped seawater to fill casing. Closed Running Tool vent valves
when full and pumped at 2800litre/min (730gpm) to confirm RT seals - OK.

P SC RCS 0030 0200 1.50 572.5m Ran 762mm (30") casing to 520m. (Checked bullseye readings while suspended. Aft
bullseye indicated 0.5deg port. Port bullseye indicated 0.5deg starboard.)

P SC RCS 0200 0230 0.50 572.5m Stabbed conductor shoe into well with ROV assistance.

P SC RCS 0230 0500 2.50 572.5m RIH to 550m. Assembly started taking weight. Broke circulation and worked past
obstructions at 550m and 557m. Continued working in hole until PGB landed out on TGB.
(508mm (20") shoe depth 569.44m).

P SC RCS 0500 0530 0.50 572.5m Slacked off entire conductor/PGB weight onto TGB funnel. Checked bullseyes.
(Port bullseye showed 0.9deg - 320 heading. Aft bullseye showed 0.75deg - 280 heading).
Circulated well with seawater at 1600litre/min (10bbl/min), with 1400kPa (200psi) and held
pre cement job JSA.

P SC CMC 0530 0730 2.00 572.5m Dowell pumped 1.5m3 (10bbl) of seawater. Pressure tested surface lines to 13.800MPa
(2000psi) - OK.
Dowell pumped 60bbl of seawater followed by 3m3 (20bbl) of sea water with fluorescent
dye.
Dowell mix and pumped 32m3 (200bbl) 1.9SG (15.8ppg) G cement slurry and displaced with
6.2m3(39bbl) of seawater.
Checked for back flow at cement unit - no flow. Checked PGB bullseyes - OK. Aft 0.82deg
@ 290deg. Port 0.75deg @ 300deg
Rigged down cement hose.

P SC CMC 0730 0800 0.50 572.5m Released 762mm (30") RT from well head. Pulled RT clear of well head and flushed through
drill string with 8m3 (50bbl) seawater.

P SC RBH 0800 0900 1.00 572.5m POOH with RT. (ROV secured TGB recovery chains to PGB).

P SC PUB 0900 1000 1.00 572.5m Laid down 762mm (30") RT, cement stinger and cement stand.

P IH1 PUP 1000 1200 2.00 572.5m Picked up and racked 10 stands of 127mm (5") DP.

P IH1 PUB 1200 1300 1.00 572.5m Made up Deep Sea Express cement head to stand and racked in derrick.

P IH1 PUP 1300 1630 3.50 572.5m Made up 444mm (17.5") BHA. Secured motor to guide lines and RIH to 288m.

P IH1 PUP 1630 1800 1.50 572.5m Held pre job JSA. Picked up singles and RIH to 489m.

P IH1 RBH 1800 1830 0.50 572.5m Continued to RIH with pipe from the derrick from 489m. Entered well at 522m and RIH to
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CLS PHSE OP From To Hrs Depth Activity Description

546m.

P IH1 RBH 1830 1900 0.50 572.5m Held Shallow gas and drill ahead JSA on Drill Floor. Tagged cement at 567.25m

P IH1 DC 1900 2000 1.00 573.0m Drilled out cement and shoe. Cleaned out rat hole to 573m. Worked and circulated to clean
shoe and rat hole

P IH1 DA 2000 2400 4.00 861.0m Drilled 444mm (17.5") hole from 573m to 861m. 2270litre/min (600gpm), 20rpm, 4.5MT (10k)
wob, until roller reamer clear of shoe. Parameters increased to 4350litre/min (1150gpm),
100rpm, 6780N-m (5k ft-lbs) torq, 9MT (20k) WOB. Pumped 15m3 (100bbl) PHG each
stand, timed to be around BHA on connections. ROP 150 TO 200 MPH

Total Duration 24

!Operations For Period 0000 Hrs to 0600 Hrs on 21 Oct 2009

CLS PHSE OP From To Hrs Depth Activity Description

P IH1 DA 0000 0600 6.00 1211.0m Drilled 444mm (17.5") hole from 861m to 1211m. 4350litre/min (1150gpm), 100rpm,
6780N-m (5k ft-lbs) torq, 9MT (20k) WOB. Pumped 15m3 (100bbl) PHG each stand, timed
to be around BHA on connections.

Total Duration 6

Casing

OD(in) Csg Shoe MD
(m)

Csg Shoe TVD
(m)

LOT (ppg) FIT (ppg) Weight (lbs/ft) Grade KPI Score Top of
Liner

30 " 569.44 569.44 310.0 X56

Survey

MD Incl. Deg. Corr. Az. TVD 'V' Sect Dogleg N/S E/W Tool Type

(m) (deg) (deg) (m) (m) (deg/30m) (m) (m)

0.00 0.00 0.00

599.08 0.58 120.59 599.07 -1.54 0.029 -1.54 2.61

684.35 0.43 120.90 684.34 -1.93 0.053 -1.93 3.26

713.04 0.53 133.63 713.03 -2.07 0.152 -2.07 3.45

Bit # 2 Wear I O1 D L B G O2 R

w

Size: 17.500in IADC# 115 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Manf: SMITH WOB (avg) 8.30klb No. Size

3 12/32nd"

3 15/32nd"

Progress 288.5m Cum. Progress 288.5m

Type: Milltooth RPM (avg) 88 On Bottom Hrs 4.0h Cum. On Btm Hrs 4.0h

Serial No.: PM6863 F. Rate 1162.00gpm IADC Drill Hrs 4.0h Cum IADC Drill Hrs 4.0h

Depth In 572.5m SPP 3726psi Total Revs 55800 Cum Total Revs 55800

Depth Out HSI 4.22HSI ROP (avg) 72.13 m/hr ROP (avg) 72.13 m/hr

Bit Model XR+VEJ3 TFA 0.849in² . .
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BHA # 2

Weight Below Jar 50.00klb Parameters

BHA Weight ! 80.00klb Rot Weight 226.00klb Torque (max) 7ft.lbs D.P. Ann Velocity 31mpm

Bit to G.R Sensor Center ! Pick-Up Weight 276.00klb Torque Off Bottom (avg) 2ft.lbs D.C. (1) Ann Velocity 36mpm

Bit to Dir. Sensor Center ! 29.5m Slack-Off Weight 221.00klb Torque On Bottom (avg) 4ft.lbs D.C. (2) Ann Velocity 40mpm

BHA Objective

Equipment Length Cum. Length OD ID Comment

Bit 0.44m 0.44 m 17.500in

Mud Motor 10.79m 11.23 m 17.250in 7.750in

Stabilizer 2.17m 13.4 m 17.250in 3.000in

9 1/2" DC 9.48m 22.88 m 9.500in 3.000in

Roller Reamer 2.47m 25.35 m 17.250in 3.000in

Saver Sub 0.47m 25.82 m 9.375in 3.500in

Power Pulse 7.55m 33.37 m 8.250in 5.810in

Saver Sub 0.55m 33.92 m 8.375in 4.250in

NMDC 9.07m 42.99 m 8.250in 2.190in

8in DC 73.35m 116.34 m 8.000in 2.750in

Jars 9.75m 126.09 m 8.060in 3.000in

8in DC 18.65m 144.74 m 8.000in 2.750in

X/O 1.11m 145.85 m 8.250in 2.750in

HWDP 142.17m 288.02 m 5.000in 3.000in

WBM Data

Mud Type: PHG / Guar

Sample-From:

Time: 20:00hrs

Weight: 1.04sg

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Glycol:

Cl: 300mg/l

K+C*1000:

Hard/Ca: 40mg/l

MBT:

PM:

PF:

Solids(%vol):

H2O:

Oil(%):

Sand:

pH: 9.5

PHPA:

Viscosity 100sec/L

PV

YP

Gels 10s

Gels 10m

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

Comment Sampled and tested barite in bulk silo-3 (high bentonite content) indicating missing
bulk gel from silo-1 was transferred into silo-3. Will attempt to use this for sweeps in 17-
1/2" hole. Built Type-1 Displacement mud in pits 1 and 2. NPT (fluids) : 0

Bulk Stock
Name Unit In Used Balance

'G' Cmt MT 0 39 30.0

Fuel M3 0 11.9 277.3

Pot Water M3 36 25 218.0

Fresh water M3 0 0 0.0

Name Unit In Used Balance

Drill Water M3 150 288 355.0

Barite MT 90 0 199.0

Bentonite MT 32 20 57.0

! ! ! ! !

Supply Vessel
Boats Status Bulks

Lewek Swift On Standby Item Unit Quantity

Fuel m3 524.3
Pot Water m3 60
Drill Water m3 0
CEMENT G mt 0
CEMENT HT
(SILICA)

mt 0

Barite mt 199
Bentonite mt 8
BRINE bbls 1500

Boats Status Bulks

Lewek
Emerald

In Portland.
Note: slight
discrepancy
between Bentonite
transferred to the rig
(38T) and the
amount received on
the rig (32T) due to
contamination issues
on the rig.

Item Unit Quantity

Fuel m3 580.7
Pot Water m3 90
Drill Water m3 169
CEMENT G mt 65
CEMENT HT
(SILICA)

mt 0

Barite mt 96
Bentonite mt 0
BRINE bbls 1500
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Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

12.42 / 12.56 9 / 9 S76

Personnel On Board Total : 94
Company Pax

Diamond Offshore 50

ESS 9

Woodside 8

BHI 6

BJ Tubulars 3

Dowell Schlumberger 2

Company Pax

Dril-Quip 1

MI Australia PTY LTD 2

Schlumberger DD 2

Schlumberger MWD/LWD 2

Subsea 7 6

OTHER 3
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Lagging Indicators
! HPI LTI RWC MTC TROI FAC Env Cat

C
Env Non

Comp
Dropped
Objects

HPH Env Cat
D

Env Cat
E

24hr 0 0 0 0 0 0 0 0 0 0 0 0

Well To Date 0 0 0 0 0 1 0 0 0 0 0 0

Month To Date 0 0 0 0 0 1 0 0 0 0 0 0

Year To Date 0 0 0 0 0 1 0 0 0 0 0 0

Comments/
Findings

Leading Indicators
! GSR

Comp
Checks

JSA Comp
Checks

PTW Audit Area
Inspection

3rd Party
Company

Check

Mgt Visits Drills Number
Observe
Cards

ER
Exercises

Env Insp
Check

24hr 0 0 0 0 0 0 0 98 0 0

Well To Date 2 1 2 2 0 0 1 608 1 1

Planned Targets per
month

10/m 4/m 8/m 4/m 1/qtr 1/qtr 8 N/A 1 first
month

start up, 6
month
after

1/m

Month Actual 2 1 2 2 0 0 1 608 1 1

Year To Date 2 1 2 2 0 0 1 608 1 1

Comments/ Findings Number Observe Cards 98 - Safe/Unsafe: 66/32 (DODI - 57; ESS - 6; TPC - 27; WEL - 8)

Leading Indicators
! H&S

INC/NM
Env NM ! ! ! ! ! !

24hr 0 0 ! ! ! ! ! !

Well To Date 0 0 ! ! ! ! ! !

Month To Date 0 0 ! ! ! ! ! !

Year To Date 0 0 ! ! ! ! ! !

Comments / Findings

General Comments
00:00 to 24:00 Hrs on 20 Oct 2009

Operational Comments

Final well surface position: Lat - 39deg 20' 36.757" South; Long - 142deg 44' 56.144" East.
Map Grid of Australia (MGA) Zone 54 CM 141deg East.
650 712.40m Easting; 5 643 640.36m Northing.
Final Rig Heading: 279.0deg True (280.1deg Grid).

CAR: 42/143 items closed (11 critical)
Top Stop Cards: #1 - Noticed person struggling up stairs with a heavy load. Stopped to offer assistance to
prevent any incidents from occurring. #2 - Found a cutting blade left in a hazardous position in the marine locker.
Moved the blade to a safer area out of harms way.

Non-compliance trends: No hands on handrails. Tools and equipment obstructing safety equipment or not being
replaced at end of job. Loose tubulars left unchocked around pipedeck.
DODI Supervisor audits conducted: 2
DODI Interventions conducted: 5
Woodside Interventions conducted: 3

Performance Summary
Daily Cumulative Well

P NPT SCC NSC P NPT SCC NSC Total

Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hours

24 100 131 90.97 13 9.03 144
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