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DRILLING MORNING REPORT # 4
From: Tim Lee / Kevin Monkhouse05 Sep 2009
To: Iain Robertson

Spikey Beach-1

Well Data

Country Australia

Field Spikey Beach

Drill Co. Diamond Offshore

Rig Ocean Patriot
(semi)

Wtr Depth
(MSL)

74.m

MDBRT 155.0.m

TVDBRT 155.0.m

Progress 58.00.m

Days From Spud 0.00

Days On Well 3.48

Cur. Hole Size 36.000.in

Last Casing OD .in

Shoe TVDBRT .m

Shoe MDBRT .m

FIT/LOT .sg / .sg

AFE Cost AUD.24,270,065

AFE No. 09/036

Daily Cost AUD.650,000

Cum Cost AUD.3,556,000

Datum 21.50 m RT
MSL

RT To Seabed 95.5.m

Planned TD MD 2,062.m

Planned TD
TVDRT

2,062.m

Current Op @ 0600 Run 30in casing to 33m

Planned Op Continue to run 30in casing. Circulate & cement
casing. POOH with RT. P/U drill pipe. M/U
17½in BHA.

Summary of Period 0000 to 2400 Hrs
Ran anchors #3. Repaired starboard crane. Ran anchor #6. Began to ballast rig down. Ran anchor #2. Completed rig ballast down to drilling draft.
Prepared for spud. Ran in and drilled top hole . Sweeped 150bbl PHG pill. Wiper trip

HSE Summary
Events Num. Events Days Since Description Remarks

Incident 1 2 Dropped tow bridle. Deployment/recovery wire for tow bridle parted, dropping
tow bridle/fishplate into water. Bridle remains suspended
betowen pontoons. No injuries.

Days Since LTI 0 1,003

STOP Card 67 0 Safe 44
Unsafe 23

DODI 45
Third Party 12
ADA 3
Catering 7

JSA 38 0 Drill 10
Trip 7
Pump Room 5
Crane Crew 18
Mechanic 5
Electrician 3
Welder 6
Subsea 0

Permit To Work 21 1 Hot 9
Cold 11

Safety Meeting 0 2

Abandon Drill 0 7

Fire Drill 0 7

Operations For Period 0000 Hrs to 2400 Hrs On 05 Sep 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P1 P M4 00:00 00:30 0.50 .m Swift returned to rig with #3 Pennant

P1 TP
(RE)

M4 00:30 02:30 2.00 .m Starboard crane thermostat failed. Unable to recover #3 Pennant from Swift.

P1 P M4 02:30 04:45 2.25 .m Deployed Anchors
02:54... #3 Pennant back on rig

03:18... #6 Pennant passed to Swift
03:54... #6 Anchor on bottom
04:36... #6 Pennant back at rig

P1 P M4 04:45 06:15 1.50 .m 04:45... Adjust anchor winches to position rig over well centre
06:15... Complete cross tension on anchors #1 and #5

P1 P M3 06:15 08:45 2.50 .m Ballasted rig down to drilling draft
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Operations For Period 0000 Hrs to 2400 Hrs On 05 Sep 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P1 P M4 08:45 10:30 1.75 .m Deployed Anchors

08:55... #2 Pennant passed to Swift
09:17... #2 Anchor at Swift stern roller
09:36... #2 Anchor on bottom
10:19... #2 Pennant back on rig

P1 P M3 10:30 11:30 1.00 .m Continued to ballast down rig

P4 P G6 11:30 17:30 6.00 .m Picked up and racked back 5 stands of 5in DP. 2 Stands of 5in HWDP. 2 Stands
of 8in DCs. Made up cement stand and racked back. Made up 30in RT to stand of
5in DP and racked back.

P4 P G6 17:30 20:30 3.00 .m Picked up and made up 26in bit, 36in hole opener, float sub and Anderdrift tool.
Made up to DCs and RIH

P4 P G23 20:30 20:45 0.25 .m Held shallow gas JSA on Drill floor prior to spud in

P4 P E5 20:45 21:00 0.25 .m Filled pipe. Tagged sea bed at 95.5mRT MSL (Tide Corrected). Calibrated loggers
instrumentation. Tested survey with Anderdrift tool above sea bed. 0deg

P4 P D2 21:00 23:00 2.00 155.0.m Spudded well from 95.5m to 155mRT MSL. Spudded first 4m with 300gpm 0-2k
wob. Continued drilling ahead slowly buiding flow from 300gpm to 1000gpm. WOB
from 2k to 5k. RPM from 40 to 70. Pumped 2 x 100bbl PHG pills per stad. Took
Anderdrift survey on connections

P4 P F4 23:00 23:30 0.50 155.0.m Pumped 150bbl PHG sweep. Took Anderdrift survey on bottom (0deg).

P4 P G8 23:30 24:00 0.50 155.0.m Performed wiper trip to 109m

Operations For Period 0000 Hrs to 0600 Hrs On 06 Sep 2009
PHSE CLS

(RC)
OP From To Hrs Depth Activity Description

P4 P G8 00:00 00:30 0.50 155.0.m RIH. No hole problems. Tagged fill (1.5m). Washed fill to bottom at 157.3m

P4 P F4 00:30 01:00 0.50 155.0.m Circulated 2 x hole volumes of PHG mud (480bbl)

P4 P G8 01:00 03:30 2.50 155.0.m POOH. Racked BHA. Laid out bit, hole opener, Anderdrift and float sub.

P5 P G1 03:30 04:15 0.75 155.0.m Rigged up to run 30in casing

P5 P G23 04:15 04:30 0.25 155.0.m Held pre job JSA on runing casing

P5 P G9 04:30 06:00 1.50 155.0.m Picked up shoe, checked flow through float valve. Continued to make 30in
intermediate joints to 33m

Phase Data to 2400hrs, 05 Sep 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob(P1) 71.00 02 Sep 2009 05 Sep 2009 71.00 2.958

Surface Hole(P4) 12.50 05 Sep 2009 05 Sep 2009 83.50 3.479 155.0 m

General Comments

00:00 TO 24:00 Hrs ON 05 Sep 2009

Operational Comments Rig location at Spud in:... Latitude - 40deg 28' 53.875"S ... Longitude - 145deg 52' 24.704" E

WBM Data Cost Today AUD

Mud Type: Water Based

Sample-From: Pit 4

Time: 21:00

Weight: 8.80.ppg

Temp: .°C

API FL: .cm³/30min

Filter-
Cake:

./32nd"

HTHP-FL: .cm³/30min

HTHP-
cake:

./32nd"

Cl: .mg/L

K+C*1000: .%

Hard/Ca: .mg/L

MBT: 30.0.

Pm: .

Pf: .

Solids: .%

Low-Gravity
Solids:

.%vol

H2O: .%

Oil: .%

Sand: .

pH: 9.5.

PHPA: .ppb

PHPA(Density): .kg/m³

Comment

Viscosity 100.s/qt

PV .cP

YP .lbf/100ft²

Gels 10s .lbf/100ft²

Gels 10m .lbf/100ft²

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

. .
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Bit #1 Wear I O1 D L B G O2 R

w 0 0 NO A 0 I TD

Bit wear
comment:

Size ("): 660 mm (26") IADC# 111 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: Hughes WOB(avg) 2.40.klb Progress 58.0.m Cum. Progress 58.0.m

Type: Milled Tooth RPM(avg) 55.rpm On Bottom Hrs 1.7.h Cum. On Btm Hrs 1.7.h

Serial No.: 6076124 F.Rate 587.gpm IADC Drill Hrs 2.0.h Cum IADC Drill Hrs 2.0.h

Bit Model CR1 SPP 660.psi Total Revs . Cum Total Revs 0.

Depth In 99.0.m HSI .hp/in² ROP(avg) 34.12.m/h ROP(avg) 34.12.m/h

Depth Out 157.3.m TFA 0.001.m²

No. Size

1 16/32nd"

3 20/32nd"

. .

Bit Comment

BHA #1

Weight(Wet) 50.00.klb Length 149.1.m Torque(max) 3,500.ft.lbf D.C. (1) Ann Velocity 25.ft/min

Wt Below Jar(Wet) .klb String Weight 50.00.klb Torque(Off.Btm) 200.ft.lbf D.C. (2) Ann Velocity 23.ft/min

Pick-Up Weight 50.00.klb Torque(On.Btm) 1,800.ft.lbf H.W.D.P. Ann Velocity 22.ft/min

Slack-Off Weight 50.00.klb D.P. Ann Velocity 22.ft/min

BHA Run Description Top Hole Rotary Assembly with Anderdrift tool

BHA Run Comment 26in Bit with 36in Hole Opener

Equipment Length OD ID Serial # Comment

Bit 0.59.m 26.00.in .in 6076124 Mill tooth Tricone bit. 3x20, 1x16
nozzles

Hole Opener 2.77.m 36.00.in .in 203A3 4x20 Nzzles

Bit Sub 0.93.m 9.56.in 3.06.in 186-0063

Anderdrift 2.86.m 9.44.in 3.06.in ADB954

9 1/2 drill collars 28.43.m 9.56.in 3.19.in

X/Over 1.09.m 9.50.in 3.00.in 508A360

8in DC 55.89.m 8.00.in 2.88.in

X/Over 1.16.m 8.00.in 2.81.in 508A33

HWDP 56.51.m 5.00.in 3.00.in

Bulk Stocks

Name Unit In Used Adjust Balance

Barite MT 0.0 6.0 0.0 57.00

Bentonite MT 0.0 24.0 0.0 27.00

Cement - G Neat MT 0.0 0.0 0.0 103.00

Fuel M3 0.0 9.7 0.0 433.00

Potable Water m3 9.0 20.0 0.0 321.00

Drill Water m3 21.0 232.0 0.0 282.00

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff
(%)

SPM SPP
(psi)

Flow
(gpm)

Depth
(m)

Check SPM Pressure
()

Flow
()

1 National 6.00 8.80 97 77 1,150 329 ! ! ! !
2 National 6.00 8.80 97 77 1,150 329 ! ! ! !
3 National 6.00 8.80 97 76 1,150 325 ! ! ! !
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Personnel On Board

Company Pax

Diamond Offshore 43

Diamond Offshore 12

Catering 8

ADA Services 5

Cameron 1

Dowell Schlumberger 3

Schlumberger (Wireline) 0

MI Drilling Fluids 2

BJ Tubulars 3

Subsea 7 6

Other Contractor 2

Go Offshore 1

Baker Hughes Inteq 2

Total 88

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer :

Available !462.0 Losses !238.0 Comments

Active !462.0.bbl Downhole !238.0.bbl

Mixing ! Surf+ Equip !

Hole ! Dumped !

Slug ! De-Gasser !

Reserve ! De-Sander !

Kill ! De-Silter !

! Centrifuge !

Equipment Description Mesh Size

Marine

Weather on 05 Sep 2009

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave
Frequency

10.0.NM 20.kn 293.0.° 1,014.0.mbar 13.°C 1.5.m 293.0.° 2.s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell
Frequency

Weather Comments

244.0.° .klb 4,282.00.klb 2.5.m 315.0.° 11.s

Comments

.

Partly Cloudy

Rig Support

Anchors Tension

#1 Anchor 265.00.klb

#2 Anchor 225.00.klb

#3 Anchor 116.00.klb

#4 Anchor 98.00.klb

#5 Anchor 220.00.klb

#6 Anchor 214.00.klb

#7 Anchor 223.00.klb

#8 Anchor 243.00.klb
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Support Vessels

Boats Arrived Time Departed Time Status Bulks

Lewek Emerald 02 Sep 2009 12:30 04 Sep 2009 20:20 In transit to Geelong Item Unit In Used Transfer
to Rig

Adjust Quantity

Cement - G Neat
(MT)

MT 0.0 0.0 0.00 0.0 87

Barite (MT) MT 0.0 0.0 0.00 0.0 75
Bentonite Bulk
(MT)

MT 0.0 0.0 0.00 0.0 43

Brine (bbl) bbl 0.0 0.0 0.00 0.0 462
Fuel (M3) M3 0.0 0.0 0.00 0.0 200.5
Potable Water (m3) m3 0.0 0.0 0.00 0.0 185
Drill Water (m3) m3 0.0 0.0 0.00 0.0 198

Lewek Swift 02 Sep 2009 12:30 Stand by on Rig Item Unit In Used Transfer
to Rig

Adjust Quantity

Bentonite Bulk
(MT)

MT 0.0 0.0 0.00 0.0 25

Fuel (M3) M3 0.0 18.0 0.00 0.0 263.8
Potable Water (m3) m3 0.0 4.0 0.00 0.0 454
Drill Water (m3) m3 0.0 0.0 0.00 0.0 335
Brine (bbl) bbl 0.0 0.0 0.00 0.0 1564

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 Bristow Helicopters 09:35 / 09:45 8/ 4


