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DRILLING MORNING REPORT # 9
From: Tim Lee / Kevin Monkhouse10 Sep 2009
To: Iain Robertson

Spikey Beach-1

Well Data

Country Australia

Field Spikey Beach

Drill Co. Diamond Offshore

Rig Ocean Patriot
(semi)

Wtr Depth
(MSL)

74.m

MDBRT 816.0.m

TVDBRT 816.0.m

Progress

Days From Spud 5.13

Days On Well 8.48

Cur. Hole Size 17.500.in

Last Casing OD 13.375.in

Shoe TVDBRT 805.8.m

Shoe MDBRT 805.8.m

FIT/LOT .sg / .sg

AFE Cost AUD.24,270,065

AFE No. 09/036

Daily Cost AUD.722,000

Cum Cost AUD.7,377,000

Datum 21.50 m RT
MSL

RT To Seabed 95.5.m

Planned TD MD 2,062.m

Planned TD
TVDRT

2,062.m

Current Op @ 0600 Drill out shoe track and rat hole.

Planned Op Perform LOT. Drill 12.25in hole

Summary of Period 0000 to 2400 Hrs
Ran BOP. Landed and tested connector to 2750psi. Rigged down BOP handling equipment and made up 12.25in drilling BHA.

HSE Summary
Events Num. Events Days Since Description Remarks

Incident 0 3

Days Since LTI 0 1,008

STOP Card 58 0 Safe 48
Unsafe 10

DODI 37
Third Party 8
ADA 4
Catering 9

JSA 35 1 Drill 5
Trip 2
Pump Room 3
Crane Crew 13
Mechanic 5
Electrician 1
Welder 6
Subsea 0

Permit To Work 21 1 Hot 6
Cold 14

Safety Meeting 0 4

Abandon Drill 0 5

Fire Drill 0 5

JHA/HSE Audit 2 2 Supervisor Audit

Operations For Period 0000 Hrs to 2400 Hrs On 10 Sep 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P6 P G13 00:00 01:15 1.25 816.0.m Picked up BOP off carrier. Skidded carrier back to BOP deployment position and
lowered BOP into carrier guides. Installed beacons onto BOP. Deployed beacon
arm.

P6 P G13 01:15 03:00 1.75 816.0.m Lowered BOP through splash zone. Made up 45ft and 10ft riser pup joints.

P6 P G13 03:00 03:45 0.75 816.0.m Pressure tested kill and choke lines 250psi/3000psi 5min/10min.

P6 P G13 03:45 05:30 1.75 816.0.m Picked up slip jt and landing jt. Ran BOP down to 85m

P6 P G13 05:30 09:30 4.00 816.0.m Installed kill and choke gooseneck connections to slip joint. Pressure tested kill
and choke lines to 250psi/7500psi 5min/10mins.

P6 U M7 09:30 10:30 1.00 816.0.m Re-torqued new kill hose connections and retested kill hose to 250psi/15000psi.
Re-torqued kill hose connections.

P6 P G13 10:30 12:00 1.50 816.0.m Picked up SDL ring. Installed pod hoses on storm saddles

P6 P G13 12:00 13:00 1.00 816.0.m Landed BOPs on well head. Latched connector and confirmed latch with 50k
overpull on connector
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Operations For Period 0000 Hrs to 2400 Hrs On 10 Sep 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P6 P G13 13:00 13:30 0.50 816.0.m Installed RBQ plated to pod reels

P6 P G13 13:30 14:30 1.00 816.0.m Rigged up and pressure tested BOP connector 250psi 5min / 2750psi 10mins.
Good test

P6 P G13 14:30 16:30 2.00 816.0.m Scoped out slip joint. Laid out landing joint. Laid out riser handling equipment.

P6 P G13 16:30 18:00 1.50 816.0.m Picked up and installed diverter assembly

P11 P G6 18:00 21:00 3.00 816.0.m Made up 12.25in drilling BHA. Down hole motor, and Schlumberger
ARC-8,Telescope 825NF, Sonicvision 825, ADN-8 logging assembly

P11 P G6 21:00 21:30 0.50 816.0.m Shallow tested Schlumberger down hole tools. 600gpm, 600psi

P11 P G6 21:30 22:00 0.50 816.0.m Loaded radio active source in ADN-8 tool

P11 P G6 22:00 23:30 1.50 816.0.m Continued to make up 12.25in BHA to 213.9m

P11 P M7 23:30 24:00 0.50 816.0.m Installed diverter bag in diverter housing

Operations For Period 0000 Hrs to 0600 Hrs On 11 Sep 2009
PHSE CLS

(RC)
OP From To Hrs Depth Activity Description

P11 P G8 00:00 00:30 0.50 816.0.m Ran in hole to 330m

P11 P G15 00:30 00:45 0.25 816.0.m Shallow tested Schlumberger down hole tools.

P11 P P3 00:45 01:30 0.75 816.0.m Performed function and pumping excercise on diverter overboard system.

P11 P G13 01:30 03:00 1.50 816.0.m Performed full function test on BOPs. BOP functions tested on Blue pod from Drill
Floor and on Yellow pod from TPs remote panel

P11 P P3 03:00 03:30 0.50 816.0.m Closed annular and performed choke well kill drills with drill crew

P11 P G8 03:30 05:30 2.00 816.0.m Ran in hole from 330m and tag TOC at 794m.

P11 P G8 05:30 06:00 0.50 816.0.m Drilled out shoe track. Displaced well to 9.0ppg KCl/Polymer/Klastop mud while
drilling. Parameters WOB: 10klbs, 20RPM (88RPM at bit). Flow 605gpm, Torque:
1kft-lbs.

Phase Data to 2400hrs, 10 Sep 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob(P1) 71.00 02 Sep 2009 05 Sep 2009 71.00 2.958

Conductor Hole(P2) 16.00 05 Sep 2009 06 Sep 2009 87.00 3.625 155.0 m

Conductor Casing(P3) 15.50 06 Sep 2009 06 Sep 2009 102.50 4.271 155.0 m

Surface Hole(P4) 50.50 06 Sep 2009 08 Sep 2009 153.00 6.375 816.0 m

Surface Casing(P5) 20.00 08 Sep 2009 09 Sep 2009 173.00 7.208 816.0 m

BOPs/Risers(P6) 24.50 09 Sep 2009 10 Sep 2009 197.50 8.229 816.0 m

Production Hole (1)(P11) 6.00 10 Sep 2009 10 Sep 2009 203.50 8.479 816.0 m

General Comments

00:00 TO 24:00 Hrs ON 10 Sep 2009

Operational Comments
ADA/Beach HSE audit team conducting Environmental audit and review of contractor evaluation.
Built 1413 bbls new unweighted KCl/polymer/Klastop mud.
ROV monitored landing of BOP. ROV Crew down manned.

WBM Data Cost Today AUD

Mud Type: Water Based

Sample-From: Pit #3

Time:

Weight: 9.00.ppg

Temp: .°C

API FL: 6.5.cm³/30min

Filter-
Cake:

1./32nd"

HTHP-FL: .cm³/30min

HTHP-
cake:

./32nd"

Cl: 55,000.mg/L

K+C*1000: 11.%

Hard/Ca: .mg/L

MBT: .

Pm: .

Pf: .

Solids: 4.%

Low-Gravity
Solids:

.%vol

H2O: 96.%

Oil: 0.%

Sand: 0.

pH: 9.0.

PHPA(Density): .kg/m³

Comment

Viscosity 43.s/qt

PV 11.cP

YP 14.lbf/100ft²

Gels 10s .lbf/100ft²

Gels 10m .lbf/100ft²

Fann 003

Fann 006

Fann 100

Fann 200

Fann 300

Fann 600

. .
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Bit #3 Wear I O1 D L B G O2 R

w

Bit wear
comment:

Size ("): 311 mm (12 1/4") IADC# M323 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr:Baker Huhes Chistensen WOB(avg) . Progress .m Cum. Progress 0.0.m

Type: PDC RPM(avg) . On Bottom Hrs .h Cum. On Btm Hrs 0.0.h

Serial No.: 7012700 F.Rate . IADC Drill Hrs .h Cum IADC Drill Hrs 0.0.h

Bit Model HCM506ZX SPP . Total Revs . Cum Total Revs 0.

Depth In 816.0.m HSI .hp/in² ROP(avg) 0.00.m/h ROP(avg) 0.00.m/h

Depth Out .m TFA 0.001.m²

No. Size

6 15/32nd"

. .

Bit Comment

BHA #3

Weight(Wet) 80.00.klb Length 213.9.m Torque(max) .ft.lbf D.C. (1) Ann Velocity 0.ft/min

Wt Below Jar(Wet) 58.00.klb String Weight .klb Torque(Off.Btm) .ft.lbf D.C. (2) Ann Velocity 0.ft/min

Pick-Up Weight .klb Torque(On.Btm) .ft.lbf H.W.D.P. Ann Velocity 0.ft/min

Slack-Off Weight .klb D.P. Ann Velocity 0.ft/min

BHA Run Description Mud Motor Logging Assembly

BHA Run Comment

Equipment Length OD ID Serial # Comment

12 1/4" bit 0.38.m 12.25.in .in 7012700 PDC bit

A625 Mud Motor 11.32.m 9.63.in .in 5954

12 1/4in stab 1.82.m 8.25.in 2.81.in 207A189

ARC8 6.24.m 8.25.in .in 1216

Telescope 825NF 8.96.m 8.19.in .in ZH22

sonicVISION 825 7.71.m 8.11.in .in 42784

ADN-8 w/12" stabiliser 9.18.m 8.38.in .in 43225

8in DC 72.79.m 8.25.in 2.81.in

Drilling Jars 9.78.m 8.25.in 2.81.in 101663H

8in DC 28.01.m 8.25.in 2.81.in

X/Over 1.16.m 8.00.in 3.00.in 508A33

HWDP 56.51.m .in .in

Survey
MD Incl Azim TVD VSect N/-S E/-W DLS Tool Type

(m) (°) (°) (m) (m) (m) (m) (deg/30m ) .

556.06 0.2 278.4

642.56 0.3 259.6

727.80 0.3 253.6

786.24 0.2 243.8

803.80 0.2 265.1

Bulk Stocks

Name Unit In Used Adjust Balance

Barite MT 42.0 0.0 0.0 74.00

Bentonite MT 0.0 0.0 0.0 37.00

Cement - G Neat MT 0.0 0.0 0.0 75.00

Fuel M3 0.0 8.7 0.0 375.60

Potable Water m3 29.0 28.0 -1.0 336.00

Drill Water m3 371.0 124.0 0.0 535.00
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Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff
(%)

SPM SPP
(psi)

Flow
(gpm)

Depth
(m)

Check SPM Pressure
()

Flow
()

1 National 6.00 8.80 97 82 2,644 350 ! ! ! !
2 National 6.00 8.80 97 82 2,644 350 ! ! ! !
3 National 6.00 8.80 97 82 2,644 350 ! ! ! !

Personnel On Board

Company Pax

Diamond Offshore 55

Catering 8

ADA Services 7

Cameron 0

Dowell Schlumberger 3

Schlumberger MWD/LWD 3

MI Drilling Fluids 2

BJ Tubulars 0

Subsea 7 3

Go Offshore 0

Baker Hughes Inteq 6

Beach Petroleum Ltd 1

Schlumberger DD 1

Total 89

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Manfred Olejiniczak

Available !1,863.0 Losses !0.0 Comments

Active ! Downhole !

Mixing !1413.0.bbl Surf+ Equip !

Hole ! Dumped !

Slug ! De-Gasser !

Reserve ! De-Sander !

Kill ! De-Silter !

KCl Brine !450.0.bbl Centrifuge !

Equipment Description Mesh Size

Marine

Weather on 10 Sep 2009

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave
Frequency

10.0.NM 24.kn 250.0.° 1,017.0.mbar 10.°C 2.0.m 250.0.° 2.s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell
Frequency

Weather Comments

240.0.° .klb 4,367.00.klb 1.0.m 290.0.° 12.s

Comments

.

Clear conditions

Rig Support

Anchors Tension

#1 Anchor 251.00.klb

#2 Anchor 254.00.klb

#3 Anchor 258.00.klb

#4 Anchor 267.00.klb

#5 Anchor 240.00.klb

#6 Anchor 258.00.klb

#7 Anchor 271.00.klb

#8 Anchor 249.00.klb
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Support Vessels

Boats Arrived Time Departed Time Status Bulks

Lewek Emerald 10 Sep 2009 03:20 Stand by on rig Item Unit In Used Transfer
to Rig

Adjust Quantity

Cement - G Neat
(MT)

MT 0.0 0.0 0.00 0.0 0

Barite (MT) MT 0.0 0.0 42.00 0.0 33
Bentonite Bulk
(MT)

MT 0.0 0.0 0.00 0.0 24.5

Brine (bbl) bbl 0.0 0.0 360.00 0.0 860
Fuel (M3) M3 0.0 20.0 0.00 -0.8 657
Potable Water (m3) m3 0.0 5.0 100.00 0.0 105
Drill Water (m3) m3 0.0 0.0 271.00 0.0 0

Lewek Swift 10 Sep 2009 07:15 Enroute to Geelong. Item Unit In Used Transfer
to Rig

Adjust Quantity

Bentonite Bulk
(MT)

MT 0.0 0.0 0.00 0.0 0

Fuel (M3) M3 0.0 21.2 0.00 0.0 174.3
Potable Water (m3) m3 0.0 4.0 0.00 0.0 168
Drill Water (m3) m3 0.0 0.0 0.00 0.0 11
Brine (bbl) bbl 0.0 0.0 0.00 0.0 491

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

2 Bristow Helicopters 13:40 / 13:50 8/ 8

1 Bristow Helicopters 09:25 / 09:40 9/ 12


