
6 DAY OPERATIONAL FORECAST
Well.................. Spikey Beach-1 Ocean Patriot INPUTS IN BLUE ONLY

Date.................. 06/09/2009 Maximum beds on rig 100 Rig Move From SB-1: 21/09/2009
Initial POB....... 88 Max POB next 6 days 97

Sunday 06 Sep Monday 07 Sep Tuesday 08 Sep Wednesday 09 Sep Thursday 10 Sep Friday 11 Sep
0:00 Wipe hole, circulate & displace hole to Pre Hy  0:00  0:00  0:00  0:00  0:00  
1:00 POOH and stand back BHA. 1:00 Lay out 26in x 36in BHA components 1:00 M/Up 17.5in BHA and RIH to Seabed 1:00  1:00  1:00  
2:00  2:00  2:00  2:00  2:00  2:00  
3:00  3:00 Lay down CART tool 3:00  3:00 Circulate, displace to Hi-vis 3:00 Pick up HP Housing, running tool and plug lau 3:00  
4:00 Clear rig floor of excess tools and equip. R/U   4:00 Pick up DP 4:00  4:00  4:00  4:00  
5:00 Run 30in Csg 5:00  5:00 Drill out Conductor Shoe 5:00 Conduct wiper trip to shoe  5:00 Make up running tool and running string 5:00  
6:00  6:00  6:00 Drill 17.5in vertical hole from 157m to 800mTV 6:00  6:00  6:00  
7:00  7:00  7:00  7:00  7:00 Land casing, take overpull. 7:00  
8:00 Run inner string 8:00  8:00  8:00 POOH to BHA 8:00 Circulate and condition 8:00 Stroke out slip joint/ Install diverter/ C&K lines
9:00  9:00  9:00  9:00  9:00 Cement casing with 100% excess over openh  9:00  

10:00 M/up 30in to guidebase 10:00  10:00  10:00  10:00  10:00  
11:00  11:00  11:00  11:00 L/D BHA 11:00  11:00  
12:00 Run conductor on dp 12:00  12:00  12:00  12:00 Bump plugs. Test casing, bleed off and confir   12:00 Test BOP connector 
13:00  13:00  13:00  13:00 Hold JSA 13:00 Release R/T. 13:00 Lay out cement head
14:00 Check orientation & depth w/ ROV 14:00  14:00  14:00 Make up HP housing and sub sea plug set. 14:00 POOH. Rack back landing string & lay out Ru  14:00  
15:00 Circulate 15:00  15:00  15:00  15:00 Lay out 17.5in BHA 15:00  
16:00 Cement 30in Csg. 16:00  16:00  16:00 Rig up to run casing 16:00  16:00 Function test BOP on both pods
17:00  17:00  17:00  17:00 Make up shoe track and check floats. 17:00  17:00 Hold JSA
18:00 WOC 18:00  18:00  18:00  18:00  18:00 Pick up drill pipe
19:00  19:00  19:00  19:00 Make up and run 13.3/8in casing 19:00 Prep to run BOP 19:00  
20:00  20:00  20:00  20:00  20:00 Run BOP's 20:00  
21:00 Disconnect from RGB; POOH 21:00  21:00  21:00  21:00  21:00  
22:00  22:00  22:00  22:00  22:00  22:00  
23:00 Lay out inner string 23:00  23:00  23:00  23:00  23:00  
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     SWIFT CREW CHANGE DAY

(To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig)

 Special   CHECK-IN 0700HRS   CHECK-IN 0700HRS   CHECK-IN 0700HRS   CHECK-IN 0700HRS   CHECK-IN 0700HRS  
   2 BHI (Mud Logger)  9 Diamond 8 8 Diamond 6 10 Diamond 11 1 Diamond 1
1 Schlumberger Cementer.  2 SS7 (ROV) 2    1 ADA Drill Eng   (balance of 18 moved to Friday)  1 SubSea7 1
   3 Sch MWD     1 Wormald Fire Tech     2 BHI (Sample Catchers)  
   1 BJ (TRS)           1 Schlum DD  
    Schlumberger Cement Mech 1           ADA Drill Eng 1
    Neptune Surveyor 2           Wormald Fire Tech 1
    Rig Mover (Go Offshore) 1          2 Check 6 Instructor
    Schlumberger Cementer. 1             
                  
                  
                  
                  
1 0 8 7 9 8 10 6 10 11 7 4

Updated POB …………………………………… 89 Updated POB …………………………………… 90 Updated POB …………………………………… 91 Updated POB …………………………………… 95 Updated POB …………………………………… 94 Updated POB …………………………………… 97

VESSELS VESSELS VESSELS VESSELS VESSELS

Swift: At Rig Swift: At Rig Swift: At Rig Swift: To Geelong Swift: At Geelong Swift: At Geelong for CC & possible Fuel
Emerald: To Rig Emerald: At Rig Emerald: At Rig Emerald: At Rig Emerald: At Rig Emerald: At Rig

      

Sunday 06 Sep Monday 07 Sep Tuesday 08 Sep Wednesday 09 Sep Thursday 10 Sep

EQUIPMENT LEAVING RIG TODAY EQUIPMENT LEAVING RIG TODAY

EQUIPMENT LOADING AT PORT TODAY EQUIPMENT LOADING AT PORT TODAY EQUIPMENT LOADING AT PORT TODAY EQUIPMENT LOADING AT PORT TODAY

EQUIPMENT LEAVING RIG TODAY EQUIPMENT LEAVING RIG TODAY

Friday 11 Sep

VESSELS

EQUIPMENT LEAVING RIG TODAY EQUIPMENT LEAVING RIG TODAY

EQUIPMENT LOADING AT PORT TODAY EQUIPMENT LOADING AT PORT TODAY


	6 Day Forecast

