
6 DAY OPERATIONAL FORECAST
Well................. Spikey Beach-1 Ocean Patriot INPUTS IN BLUE ONLY

Date................. 08/09/2009 Maximum beds on rig 100 Rig Move From SB-1: 20/09/2009
Initial POB....... 90 Max POB next 6 days 99

Tuesday 08 Sep Wednesday 09 Sep Thursday 10 Sep Friday 11 Sep Saturday 12 Sep Sunday 13 Sep
0:00 Drill 17.5in vertical hole from 157m to 800mT 0:00  0:00  0:00  0:00  0:00  
1:00  1:00  1:00 Release R/T. 1:00 Test BOP connector 1:00 Drill 12.25in section from 800 - 2062mTVDR 1:00  
2:00  2:00 Hold JSA 2:00 POOH. Rack back landing string & lay out Ru  2:00 Lay out cement head 2:00  2:00  
3:00  3:00 Make up HP housing and sub sea plug set. 3:00 Lay out 17.5in BHA 3:00  3:00  3:00  
4:00  4:00 Rig up to run casing 4:00  4:00  4:00  4:00  
5:00  5:00  5:00  5:00 Function test BOP on both pods 5:00  5:00  
6:00  6:00 Make up shoe track and check floats. 6:00  6:00 Hold JSA 6:00  6:00  
7:00  7:00 Make up and run 13.3/8in casing 7:00 Hold JSA 7:00 Pick up drill pipe 7:00  7:00  
8:00  8:00  8:00 Prep to run BOP 8:00  8:00  8:00  
9:00  9:00  9:00 Run BOP's 9:00  9:00  9:00  
10:00  10:00  10:00  10:00  10:00  10:00  
11:00  11:00  11:00  11:00  11:00  11:00  
12:00  12:00  12:00  12:00 Pick up cement head 12:00  12:00  
13:00  13:00  13:00  13:00  13:00  13:00  
14:00  14:00  14:00  14:00 M/Up 12.25in PDC / BHA, JSA. 14:00  14:00  
15:00 Circulate, displace to Hi-vis 15:00 R/D casing handling equipment 15:00  15:00  15:00  15:00  
16:00  16:00 Pick up HP Housing, running tool and plug la 16:00  16:00  16:00  16:00  
17:00 Conduct wiper trip to shoe  17:00  17:00  17:00  17:00  17:00  
18:00  18:00 Make up running tool and running string 18:00  18:00  18:00  18:00  
19:00  19:00  19:00  19:00 RIH / P/Up D/Pipe 19:00  19:00  
20:00  20:00 Hold JSA.  Make up cement head & test lines 20:00 Stroke out slip joint/ Install diverter/ C&K line 20:00  20:00  20:00  
21:00 POOH to BHA 21:00 Circulate and condition 21:00  21:00 Drill out 13.375in Shoe Track, displace Well    21:00  21:00  
22:00  22:00 Cement casing with 100% excess over openh  22:00  22:00  22:00  22:00  
23:00 L/D BHA 23:00  23:00  23:00  23:00  23:00  

Extra 30" Casing  empty DDM's    
  Containers of Rubbish & Scrap    
  30" Handling Equip    
  30" Running tool.    
  Diamond Stores    
      
      
      

 12.25in LWD Equip   Wireline Equip  
 12.25in Mud Chemicals   P&A Package  

Load fuel pm   Load fuel pm   
      
      
      
      
   SWIFT CREW CHANGE DAY   

(To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig)

 CHECK-IN 0700HRS   CHECK-IN 0700HRS   CHECK-IN 0700HRS   CHECK-IN 0700HRS   CHECK-IN 0700HRS   CHECK-IN 0700HRS  
9 Diamond 8 7 Diamond 7 10 Diamond 11 1 SubSea7 4    8 Schlumberger Wireline  
1 ADA Drill Eng  1 Wormald Fire Tech      ADA Drill Eng 1       
         1 Schlumberger Cementer 2       
                  
        2nd FLIGHT CHECK-IN 1100HRS           
      1 Schlum DD           
      2 BHI (Sample Catchers)          
       Wormald 1          
      2 Check 6           
                  
                  
                  

10 8 8 7 15 12 2 7 0 0 8 0
Updated POB …………………………………… 92 Updated POB …………………………………… 93 Updated POB …………………………………… 96 Updated POB …………………………………… 91 Updated POB …………………………………… 91 Updated POB …………………………………… 99

VESSELS VESSELS VESSELS VESSELS VESSELS

Swift: At Rig Swift: At Rig Swift: To Geelong Swift: Loading/Crew Change Swift: To Rig Swift: At Rig
Emerald: To Geelong Emerald: Loading/To Rig Emerald: AT Rig Emerald: AT Rig Emerald: AT Rig Emerald: To Geelong

      
Tuesday 08 Sep Wednesday 09 Sep Thursday 10 Sep Friday 11 Sep Saturday 12 Sep Sunday 13 Sep

VESSELS

EQUIPMENT LEAVING RIG TODAY EQUIPMENT LEAVING RIG TODAY

EQUIPMENT LOADING AT PORT TODAY EQUIPMENT LOADING AT PORT TODAY

EQUIPMENT LEAVING RIG TODAY EQUIPMENT LEAVING RIG TODAY

EQUIPMENT LOADING AT PORT TODAY EQUIPMENT LOADING AT PORT TODAY EQUIPMENT LOADING AT PORT TODAY EQUIPMENT LOADING AT PORT TODAY

EQUIPMENT LEAVING RIG TODAY EQUIPMENT LEAVING RIG TODAY


	6 Day Forecast

