
DRILLING MORNING REPORT # 6
26 Sep 2009 From: John McGarrity/ Paul Leathem KTIV: Inclination Test

To: Texas Richards

Well Data

Country Australia MDBRT 0.0m Cur. Hole Size 0.000in AFE Cost US$ 0

Field Port Phillip Bay TVDBRT 0.0m Last Casing OD AFE No.

Drill Co. Maersk Progress 0.0m Shoe TVDBRT 0.0m Daily Cost US$850,000

Rig Kan Tan IV Days from spud Shoe MDBRT 0.0m Cum Cost US$1,700,000

Wtr Dpth(MSL) Days on well 5.48 FIT/LOT: /

RT-ASL(MSL) 0m Planned TD MD Current Op @ 0600 Waiting On Weather

Planned Op Continue with rig maintenance & housekeeping.
Working on ADA acceptance list.

RT-ML 0.0m Planned TD TVDRT

Summary of Period 0000 to 2400 Hrs

Waiting On Weather.
Installed Anchor #5 & #8, retrieved & racked same. Retrieved & Racked #6 anchor.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Fire / Abandonment Drill 1 0 Days * mins for head count. Good
Muster.

Last BOP stack test 2 22 Days Test BOP

Permit To Work 17 1 Day Permits administerd.

STOP Card 22 1 Day Number of STOP Cards
submitted

Operations For Period 0000 Hrs to 2400 Hrs on 26 Sep 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P27 U M6 0000 0630 6.50 0.0m Continued with rig Maintenance & Housekeeping. Continued to function test & verify all
rig floor equipment & gauges. Working on the instillation of the refurbished Nomar
carrier motor.

P27 P M4 0630 1530 9.00 0.0m Pass Penant wire for anchor #8 to Far Fosna. Connected anchor & retrieved untill
racked & secured on rig.

P27 P M4 1530 1600 0.50 0.0m Retrieved penant wire for anchor #8 from Far fosna, racked & secured same.

P27 U M4 1600 1815 2.25 0.0m Started heaving in on #6 anchor untill racked & secured on rig.

P27 P M4 1815 1845 0.50 0.0m Retrieve penant wire for anchor #6 from Far fosna, racked & secured same.

P27 P M4 1845 2015 1.50 0.0m Pass Penant wire for anchor #5 to Far Fosna. Connected anchor & retrieved untill
racked & secured on rig.

P27 P M4 2015 2045 0.50 0.0m Retrieved penant wire for anchor #5 from Far fosna, racked & secured same.

P27 U M6 2045 2400 3.25 0.0m Waiting On Weather.
Wind speed 28 - 30 kts, gusting to 38 kts.
Continued with rig acceptance list & general maintenace & housekeeping.

Operations For Period 0000 Hrs to 0600 Hrs on 27 Sep 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P27 U M6 0000 0600 6.00 0.0m Waiting On Weather
Continued with rig maintenance & housekeeping. Working on ADA acceptance list.

Phase Data to 2400hrs, 26 Sep 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Maintenance / Service(P27) 131.5 21 Sep 2009 26 Sep 2009 131.50 5.479 0.0m

General Comments
00:00 TO 24:00 Hrs ON 26 Sep 2009

Operational Comments

All anchors connected & secured on rig.Waiting on Weather for back loads.
Drilling: Working on pressure gauges & equipment on rig floor to sign off ADA exceptance list.
Marine: Working Anchors. Deck housekeeping & maintenance.
Maintenance: Worked on Sanitary water pressure tank. Repaired & installed emergency stop push button for
moompool manrider. Replaced leaking pump on watermaker #2. Welder Repairing & replacing deck drains.
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Bulk Stocks

Name Unit In Used Adjust Balance

Lube-Oil LT 0 38 0 3,171.0

Fuel LT 0 4 0 237.0

Drill Water bbls 0 0 0 310.0

Potable Water bbls 0 105 0 -241.0

Personnel On Board

Company Pax

ADA 4

Maersk 56

OMS 14

GRN 4

Noble Denton 1

Halliburton 2

Total 81

Marine

Weather on 26 Sep 2009

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

16.0nm 33kn 220.0deg 1009.0mbar 12C° 2.0m 0.0deg

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

3.0m 0.0deg Winds gusting upto
45kts. Unable to work

cranes.Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Scimitar 06 00 21st Sept 09 Static Tow. Holding rig
in position on tow line.
Position 38-02-139 S
144-52-058 E

Item Unit Used Quantity

Barite t 84
Bentonite t 42
CEMENT G t 120
Fuel M3 606
Potable Water M3 375

Cont to maintain static tow.

Far Fosna 17.00 25 Sept 09 03.00 25 Sept 09 Far Scimitar.
Standby at rig. Waiting
On Weather

Item Unit Used Quantity

Barite t 42
Bentonite t 42
CEMENT G t 126
Drill Water M3 640
Pot Water M3 248
Diesel Ltrs 437000

Installed anchors #8 & #5 from the deck & transfered back to the rig for racking & securing.
Assisted in the racking of #6 anchor.

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 Bristow Helicopters 08.14 / 08.18 12 / 12
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