
DRILLING MORNING REPORT # 7
07 Oct 2009 From: John Mcgarrity/ Peter Dane Trefoil-2

To: Texas Richards

Well Data

Country Australia MDBRT 155.0m Cur. Hole Size 36.000in AFE Cost US$33,167,745

Field Trefoil TVDBRT 155.0m Last Casing OD 30.000in AFE No. Trefoil-2

Drill Co. Maersk Progress 0.0m Shoe TVDBRT 0.0m Daily Cost US$603,734

Rig Kan Tan IV Days from spud 1.67 Shoe MDBRT 0.0m Cum Cost US$8,620,775

Wtr Dpth(MSL) 69.0m Days on well 6.13 FIT/LOT: /

RT-ASL(MSL) 26.0m Planned TD MD 3221.0m Current Op @ 0600 Make up 17.5" BHA

Planned Op Make up 17.5" BHA. RIH and tag cement.
Drill cement and shoe. Drill 17.5" hole section.

RT-ML 95.0m Planned TD TVDRT 3221.0m

Summary of Period 0000 to 2400 Hrs

Ran and cemented 30" conductor.
Waited on cement.
Backed out 30" R/Tool and POOH.
Made up 18 3/4" HPWH inner cement stinger assembly.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 7 Days Held abandon drill prior to
tow.

Last BOP stack test 2 33 Days Test BOP

Permit To Work 8 0 Days Permits administered.

Pre-tour Meeting 2 0 Days Shift change meetings

Safety Meeting 2 3 Days Held 2 x General Safety
Meeting

STOP Card 40 0 Days Number of STOP Cards
submitted

FORMATION

Name Top

Torquay Group 95.00m

Operations For Period 0000 Hrs to 2400 Hrs on 07 Oct 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P3 P G9 0000 0100 1.00 155.0m Lowered conductor to splash zone. Engaged TDS and pumped at 1000 gpm with
seawater venting all air. Closed casing valve.

P3 P G9 0100 0130 0.50 155.0m Observed entry of shoe into existing hole with ROV sonar.

P3 P G9 0130 0230 1.00 155.0m Continued RIH with 30" conductor on 5" HWDP landing string.

P3 P G9 0230 0330 1.00 155.0m Made up cement stand and spaced out to set 30" shoe at 153m with 3m stick up above
seabed.

P3 P G9 0330 0400 0.50 155.0m ROV confirmed bullseye reading 1/4 deg to port and rig heading 316 deg. PGB stickup
3m from mudline.

P3 TP
(RE)

G9 0400 0500 1.00 155.0m Observed twist in guide lines. Checked guide line tensioner system and and found #1
guideline tensioner leaking.

P3 TP
(RE)

G9 0500 0730 2.50 155.0m Subsea investigated seal failure on guide line tensioner #1.

P3 TP
(RE)

G9 0730 0800 0.50 155.0m Pulled back casing 10m tension up guideline. Rotated PGB and removed twist on guide
lines. Slacked off - shoe at 153m.

P3 P F4 0800 1100 3.00 155.0m Circulated with seawater at 600 gpm to avoid hole washout. ROV confirmed heading at
307 deg, bullseye aft/stb 1/4 deg (operation delayed due to poor visibility).
Concurrently held JSA and prepared for cement job.

P3 P F3 1100 1200 1.00 155.0m Pumped 30 bbls of spacer ahead with cement unit. Pressure tested cement lines to
1000 psi. Followed by 20 bbls of mica.

P3 P F3 1200 1400 2.00 155.0m Pumped 50 bbls of seawater spacer ahead. Mixed and pumped 260 bbls 15.8 ppg class
G slurry (53 MT) with 155 bbls of seawater. Displaced with 72.4 bbls of seawater.
Cement in place at 13:45 hrs. Returns observed at mudline.

P3 P G24 1400 1900 5.00 155.0m Waited on cement.

P3 P G12 1900 1930 0.50 155.0m ROV confirmed heading 307 deg and inclination aft/stb 1/4 deg. Slacked off 3m and
backed out 30" running tool.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

P3 P G8 1930 2130 2.00 155.0m POOH and racked back cement stand. POOH with landing string. Broke out and laid
down 30" runnng tool.

P3 P G12 2130 2400 2.50 155.0m Picked up and made up inner string stinger assembly to 18 3/4" HPWH housing running
tool. Made up Halliburton swivel equaliser assembly to inner string. Drifted inner string
with 2 7/8" drift. Laid out inner string assembly.

Operations For Period 0000 Hrs to 0600 Hrs on 08 Oct 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P3 P G12 0000 0230 2.50 155.0m Picked up and made up 18 3/4' HPWH housing. Lowered housing to rotary table.
Removed wellhead running tool. Picked up wellhead running tool and inner string
assembly. Installed Halliburton SSR plugs to assembly and made up wellhead running
tool. Laid out same.

P3 P G6 0230 0600 3.50 155.0m Laid out 26" drill bit, 36" hole opener, Anderdrift , 2 x 9.5" DC

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 07 Oct 2009

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

Mob/Demob(P1) 69.5 21 Sep 2009 04 Oct 2009 69.50 2.896 0.0m

Conductor Hole(P2) 46.5 04 Oct 2009 06 Oct 2009 116.00 4.833 155.0m

Conductor Casing(P3) 31 06 Oct 2009 07 Oct 2009 147.00 6.125 155.0m

General Comments
00:00 TO 24:00 Hrs ON 07 Oct 2009

Operational Comments This is the first DGR for Trefoil-2

Operational Comments Seal failure on guide line tensioner #1. Removed oil from above piston and recharged system.

Operational Comments Trefoil-2 spud at 0800 hrs 6 Oct 09

Operational Comments
Geoservices: 2 Data engineers, 1 technician on board. Connecting up communications networks.
Sperry: 2 MWD engineers, 1 technician on board. 445 mm tools: main and back up checked OK.
SLB: 1 communications tech on board, working on phones.

WBM Data Cost Today US$ 6876

Mud Type: PHB Gel

Sample-From:

Time:

Weight:

Temp:

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O: 98%

Oil(%):

Sand:

pH: 9

PHPA:

Viscosity 126sec/qt

PV 45cp

YP 25lb/100ft²

Gels 10s

Gels 10m

Fann 003 13

Fann 006 15

Fann 100 32

Fann 200 44

Fann 300 68

Fann 600 115

Comment Note: Cost is in AUD

Bulk Stocks

Name Unit In Used Adjust Balance

Rig Fuel m3 0 5 0 561.0

Drill Water m3 0 38 0 416.0

Potable Water m3 31 9 0 208.0

Barite MT 0 0 0 91.0

Baradefoam-W300 can 0 0 0 16.0

Barolift boxes 0 0 0 18.0

Bentonite MT 0 7.9 0 58.2

Caustic Soda pail 32 0 0 52.0

Lime sx 0 0 0 56.0

Soda Ash sx 40 0 0 72.0

Shaker Screen 110 box 0 0 0 24.0

Shaker Screen 140 box 0 0 0 40.0

Shaker Screen 175 box 0 0 0 24.0

Shaker Screen 50 box 0 0 0 24.0

Shaker Screen 210 box 0 0 0 24.0

Sodium Bicarbonate 25kg sx 48 0 0 48.0
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Bulk Stocks

Name Unit In Used Adjust Balance

Barite 55gal 32 0 0 32.0

Brine pail 128 0 0 128.0

Cement class \'G\' pail 23 0 0 23.0

Potable Water pail 64 0 0 64.0

Drill Water pail 32 0 0 32.0

Mud Sacks 40 0 0 40.0

Rig Fuel Sacks 40 0 0 40.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 Continental
Emsco

6.50 97

2 Continental
Emsco

6.50 97

3 Continental
Emsco

6.50 97

Personnel On Board

Company Pax

ADA 5

Maersk 44

OMS 16

GRN 3

Halliburton 2

Dril-Quip 2

Halliburton (Baroid) 2

Reach 1

PCS 3

Fugro ROV 6

Halliburton 3

Geoservices 3

Other 4

Total 94

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Jay Wan / James Munford

Available 1551.8bbl Losses 0.0bbl Equipment Description Mesh Size Comments

Active 50.0bbl Downhole

Mixing Surf+ Equip 0.0bbl

Hole 140.8bbl Dumped

Slug De-Gasser
Reserve 1361.0bbl De-Sander

Kill De-Silter
Centrifuge

! !

Marine
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Weather on 07 Oct 2009

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

8.0nm 8kn 100.0deg 1025.0mbar 9C° 1.3m 100.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

317.0deg 46.00klb 1.8m 90.0deg 5s A High pressure cell
over waters south of

South Australia is
expected to drift slowly

ESE towards Tasmania
over the next 2 to 3

days. Mainly moderate
to fresh S~SE'ly winds

can be expected at first,
shifting and easing

to moderate-light
ESE~'NEly later in the
forecast period. Low to
moderate WSW~S'ly

swell expected to
persist

in the Bass Strait
throughout the forecast

period.
Fair

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Scimitar 07:10 hrs 07/10/09 Standby Rig Item Unit Used Quantity

Rig Fuel M3 200
Potable Water M3 450
Drill Water M3 196

t 120
Barite t 0
Bentonite t 42
Brine M3 190

Far Fosna 07:10 hrs 07/10/09 S 27 Melbourne Item Unit Used Quantity

Rig Fuel M3 210
Pot Water M3 390
Drill Water M3 320
Bentonite t 0
Barite t 42

t 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 Bristow Helicopters 09:03 / 09:15 6 / 8 Crew Change
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