
DRILLING MORNING REPORT # 13
13 Oct 2009 From: John Mcgarrity/ Peter Dane Trefoil-2

To: Texas Richards

Well Data

Country Australia MDBRT 935.0m Cur. Hole Size 17.500in AFE Cost US$33,167,745

Field Trefoil TVDBRT 935.0m Last Casing OD 13.375in AFE No. Trefoil-2

Drill Co. Maersk Progress 0.0m Shoe TVDBRT 930.0m Daily Cost US$553,938

Rig Kan Tan IV Days from spud 7.67 Shoe MDBRT 930.0m Cumul. Cost US$12,350,996

Wtr Dpth(MSL) 69.0m Days on well 12.13 FIT/LOT: /

RT-ASL(MSL) 26.0m Planned TD MD 3221.0m Current Op @ 0600 Install two remaining marine riser tensioner lines.

Planned Op Position rig over wellhead. Land and latch BOPs.
Test wellhead connector.
Unpin slip joint and lay out landing joint.
Rig up storm loops on pod line hoses.
Install diverter. Rig down handling equipment.
Function test diverter and BOPs.

RT-ML 95.0m Planned TD TVDRT 3221.0m

Summary of Period 0000 to 2400 Hrs

Completed installation of work platform on LMRP.
Ran BOP on marine riser.
Waited on Weather.
Pick up slip joint and landing joint.
Ran BOP marine riser to 78m.
Commenced installing choke & kill goosenecks.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 1 Day Held abandon drill

Fire Drill 1 1 Day Main deck - Fire in rubbish
container

Last BOP stack test 2 39 Days Test BOP

Permit To Work 12 0 Days Permits administered.

Pre-tour Meeting 2 0 Days Shift change meetings

Safety Meeting 2 3 Days Held 2 x General Safety
Meeting

STOP Card 36 0 Days Number of STOP Cards
submitted

FORMATION

Name Top

Torquay Group 95.00m

Lower Miocene Seismic Marker 918.00m

Operations For Period 0000 Hrs to 2400 Hrs on 13 Oct 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P6 TP
(RE)

G13 0000 0400 4.00 935.0m Completed installing work platform above flex joint. Installed two bullseyes.

P6 P G13 0400 0700 3.00 935.0m Nippled up riser to BOP, string weight 530k off beams. Slope indicator readings: LMRP
on beams (1 deg port/aft), BOP on beams (bullseye 1 deg port/fwd). Installed angle
indicator.

P6 P G13 0700 0800 1.00 935.0m Held JSA. Prepared to pick up flotation joint of riser.

P6 TP
(RE)

G11 0800 0930 1.50 935.0m Investigated main boom gear box for possible leak on port crane. Found vent tube
blocked causing over pressuring of gear box. Cleaned vent tube and re-checked gear
box. Ok

P6 P G13 0930 1100 1.50 935.0m Ran BOP and marine riser.

P6 TP
(WOW)

G25 1100 1130 0.50 935.0m Wind 40 knots - outside of crane limits. Waited on Weather.

P6 P G13 1130 1530 4.00 935.0m Ran BOP and marine riser. Picked up slip joint.

P6 TP
(WOW)

G25 1530 2000 4.50 935.0m Waited on Weather
16:00 hrs, Wind Speed 25 knots, Direction NNW, Swell Height 4 mtrs.
16:30 hrs, Wind Speed 51 knots, Direction NNW, Swell Height 4 mtrs.
17:00 hrs, Wind Speed 42 knots. Direction NNW, Swell Height 4 mtrs.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

18:30 hrs, Wind Speed 36 knots, Direction NNW, Swell Height 4 to 5 mtrs.
19:00 hrs, Wind Speed 30 knots, Direction NNW, Swell Height 4 to 5 mtrs.
20:00 hrs, Wind Speed 27 knots, Direction NNW, Swell Height 3 mtrs.

P6 P G13 2000 2100 1.00 935.0m Ran BOP and marine riser on slip joint.

P6 P G13 2100 2200 1.00 935.0m Picked up landing joint and lowered BOP marine riser system to position for installation
of choke and kill goosenecks.

P6 P G13 2200 2400 2.00 935.0m Commenced installing choke and kill goosenecks.

Operations For Period 0000 Hrs to 0600 Hrs on 14 Oct 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P6 P G13 0000 0200 2.00 935.0m Completed installing choke and kill goosenecks, boost lines and pressure tested choke
and kill to 300 psi low and 5000 psi high for 5/10 mins.

P6 P G13 0200 0600 4.00 935.0m Installed 6 x marine riser tensioner lines.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 13 Oct 2009

Phase Phase Hrs Start On Finish On Cumul. Hrs Cumul. Days Max Depth

Mob/Demob(P1) 69.5 21 Sep 2009 04 Oct 2009 69.50 2.896 0.0m

Conductor Hole(P2) 46.5 04 Oct 2009 06 Oct 2009 116.00 4.833 155.0m

Conductor Casing(P3) 37 06 Oct 2009 08 Oct 2009 153.00 6.375 155.0m

Surface Hole(P4) 68 08 Oct 2009 11 Oct 2009 221.00 9.208 935.0m

Surface Casing(P5) 36 11 Oct 2009 12 Oct 2009 257.00 10.708 935.0m

BOPs/Risers(P6) 34 12 Oct 2009 13 Oct 2009 291.00 12.125 935.0m

General Comments
00:00 TO 24:00 Hrs ON 13 Oct 2009

WBM Data Cost Today US$ 0

Mud Type: PAD mud

Sample-From: 3

Time: 1730

Weight: 9.00ppg

Temp: 20C°

API FL:

Filter-Cake:

HTHP-FL:

HTHP-cake:

Cl:

K+C*1000:

Hard/Ca:

MBT:

PM:

PF:

Solids(%vol):

H2O: 98%

Oil(%):

Sand:

pH: 9

PHPA:

Viscosity 58sec/qt

PV 11cp

YP 19lb/100ft²

Gels 10s 7

Gels 10m 9

Fann 003 7

Fann 006 9

Fann 100 14

Fann 200 24

Fann 300 30

Fann 600 41

Comment Note: Cost is in AUD

Bulk Stocks

Name Unit In Used Adjust Balance

Rig Fuel m3 0 12 0 459.0

Drill Water m3 0 14 0 613.0

Pot Water m3 31 21 0 243.0

Brine m3 0 107 0 88.0

Barite MT 0 0 0 91.0

Baradefoam-W300 can 0 0 0 16.0

Barolift boxes 0 0 0 18.0

Bentonite MT 0 0 0 48.2

Caustic Soda pail 0 0 0 26.0

Lime sx 0 0 0 54.0

Soda Ash sx 0 0 0 63.0

Shaker Screen 110 box 0 0 0 24.0

Shaker Screen 140 box 0 0 0 40.0

Shaker Screen 175 box 0 0 0 24.0

Shaker Screen 50 box 0 0 0 24.0

Shaker Screen 210 box 0 0 0 24.0

Sodium Bicarbonate 25kg sx 0 0 0 48.0

Rig Fuel m3 0 0 0 561.0

Drill Water m3 0 0 0 416.0

!

'Copyright IDS 2004',tf 20040819, ORIGINENERGY_drllg Page 2
Printed on 13 Oct 2009



Bulk Stocks

Name Unit In Used Adjust Balance

Potable Water m3 0 0 0 208.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 Continental
Emsco

6.50 97 80 1200 400

2 Continental
Emsco

6.50 97 80 1200 400

3 Continental
Emsco

6.50 97 80 1200 400

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 153.00m / 153.00m 30" Cement Job: Pumped 50 bbls spacer ahead. Mixed 260 bbls of 15.8ppg (53 MT) class G
cement with 155 bbls of seawater. Displaced with 72.4 bbls of seawater.

13.38 / 930.00m / 930.00m 13 3/8" Cement Job: Pumped 50 bbls of spacer ahead. Mixed 436 bbls (35 MT) of 11.5 ppg
lead cement with 368 bbls of mix water. Mixed 67 bbls (14 MT) of 15.8 ppg tail cement with 40
bbls of mix water. Displaced with 412 bbls of seawater.

13.38 / 930.00m / 930.00m

Personnel On Board

Company Pax

ADA 6

Maersk 42

GRN 2

OMS 17

Reach 1

Geoservices 6

Halliburton Cementers 3

Haliburton Directional Drilling 1

Halliburton 3

Halliburton (Baroid) 2

Fugro ROV 6

Dril-Quip 1

Swaco 1

Others 3

Total 94

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Jay Wan / Kosta Georgiou

Available 1741.3bbl Losses 374.5bbl Equipment Description Mesh Size

Shaker 1 Brandt VSM 300 20 top/50bottom

Shaker 2 Brandt VSM 300 20 top/50bottom

Shaker 3 Brandt VSM 300 20 top/50bottom

Shaker 4 Brandt VSM 300 20 top/50bottom

Comments

Active 220.0bbl Downhole

Mixing Surf+ Equip 0.0bbl

Hole 895.8bbl Dumped 374.5bbl

Slug De-Gasser
Reserve 515.5bbl De-Sander

Kill 110.0bbl De-Silter

Centrifuge
! !

Marine
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Weather on 13 Oct 2009

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 28kn 225.0deg 984.0mbar 11C° 4.2m 225.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

317.0deg 140.00klb 2.4m 330.0deg 5s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Scimitar 08:30 hrs 13/10/09 Standby rig Item Unit Used Quantity

Rig Fuel M3 622
Potable Water M3 553
Drill Water M3 196

t 55
Barite t 0
Bentonite t 42
Brine M3 165

Far Fosna 08:30 hrs 13/10/09 Melbourne Item Unit Used Quantity

Rig Fuel M3 398
Pot Water M3 490
Drill Water M3 202
Bentonite t 0
Barite t 42

t 0
Brine M3 84
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