
DRILLING MORNING REPORT # 27
27 Oct 2009 From: Bryan Houston / Peter Dane Trefoil-2

To: Texas Richards

Well Data

Country Australia MDBRT 2520.0m Cur. Hole Size 12.250in AFE Cost US$33,167,745

Field Trefoil TVDBRT 2520.0m Last Casing OD 13.375in AFE No. Trefoil-2

Drill Co. Maersk Progress 0.0m Shoe TVDBRT 930.0m Daily Cost US$567,343

Rig Kan Tan IV Days from spud 21.67 Shoe MDBRT 930.0m Cumul. Cost US$20,416,774

Wtr Dpth(MSL) 69.0m Days on well 26.13 FIT/LOT: / 15.15ppg

RT-ASL(MSL) 26.0m Planned TD MD 3221.0m Current Op @ 0600 Troubleshoot TDS hydraulic system.

Planned Op Continue to troubleshoot TDS hydraulic system
whilst waiting on fishing tools.

RT-ML 95.0m Planned TD TVDRT 3221.0m

Summary of Period 0000 to 2400 Hrs

Modified 8 3/8" lip guide. RIH with 8 3/8" overshot, engaged and retrieved fish at 52.3m. POOH to surface. Made up 11 1/4" overshot. Worked on TDS
hydraulic system. RIH with 11 1/4" overshot, engaged fish and attempted to mechanically back off casing. No success. POOH to surface. RIH with
reverse circulating junk basket. Washed top of fish. POOH to surface. Modified basket grapple. RIH with 11 1/4" overshot. Engaged fish with 20klbs to
25klbs overpull. Applied left hand torque, string jumped and overshot slipped free. Made several more attempts. No success. POOH to surface. Picked
up 9 x 6.75" drill collars and racked in derrick.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 3 Days Held abandon drill

Fire Drill 1 3 Days Main deck - Fire in rubbish
container

Permit To Work 12 0 Days Permits administered

Pre-tour Meeting 2 0 Days Shift change meetings

Safety Meeting 2 2 Days Held 2 x General Safety
Meeting

STOP Card 29 0 Days Number of STOP Cards
submitted

FORMATION

Name Top

Upper Angahook 1162.00m

Angahook Volcanics Equiv 1331.00m

Lower Angahook 1569.00m

Demons Bluff 1850.00m

Eastern View Coal Measures 2105.00m

Operations For Period 0000 Hrs to 2400 Hrs on 27 Oct 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P13 TP
(WB)

G18 0000 0130 1.50 2520.0m Modified 8 3/8" lip guide. Welder fabricated and welded 11 3/4" x 15" over size guide
onto 8 3/8" lip guide.

P13 TP
(WB)

G18 0130 0430 3.00 2520.0m RIH with 8 3/8" overshot assembly, dressed with modified 11 3/4" x 15" lip guide to top
of fish #2 at 52.3mRT. Successfully engaged fish. POOH to surface and released fish.
Laid out 8 3/8" overshot assembly.

P13 TP
(WB)

G18 0430 0600 1.50 2520.0m POOH with the 11 1/4" overshot assembly. Laid down the Dril-Quip EDPHT. Serviced
break and laid down 11 1/4" overshot assembly.

P13 TP
(RE)

G11 0600 0830 2.50 2520.0m Made up 11 1/4" overshot assembly dressed with 7 7/8" basket grapple. Cleaned all
boxes and pins with diesel and made up each connection dry. Torqued each connection
to 32,000 ft/lbs. RIH to above fish at 61m.

P13 TP
(DH)

G18 0830 0930 1.00 2520.0m Investigated and continued to trouble shoot problems with TDS hydraulic system. No
success.

P13 TP
(WB)

G18 0930 1230 3.00 2520.0m RIH with 11 1/4" overshot assembly from 61m to above fish at 81.5m. Cleaned all
boxes and pins with diesel and made up each connection dry. Torqued each connection
to 32,000 ft/lbs. Engaged fish and attempted to mechanically back off casing with
50klbs overpull and 24,000 ft/lbs left hand torque. Bowen overshot prematurely
released from fish. Made several attempts without success. POOH to inspect overshot
and grapple. Checked basket grapple, slight wear 3 inches of wickers were worn flat.

P13 TP G18 1230 1630 4.00 2520.0m Made up reverse circulating junk basket assembly. RIH to top of fish at 81.5m. Closed
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

(WB) lower annular 3 times, monitored flow meter, opened annular pumped 5 bbls hi-vis and
circulated up riser and observed shakers. No excess cuttings observed. Performed
injection test, pumped 3.2 bbls, 950 psi. Pressure dropped to 750 psi. Pumped 1.3 bbls
at 950 psi. Bled off slowly to 900 psi. Pressure steady at 900 psi. Washed top of fish.
Bleed of pressure and opened annular. POOH to surface.

P13 TP
(WB)

G18 1630 1900 2.50 2520.0m Modified basket grapple. Welded numerous beads on the outside of a new 7 7/8"
basket grapple to reduce the size of the catch. Re-dressed 11 1/4" overshot assembly.

P13 TP
(WB)

G18 1900 2100 2.00 2520.0m RIH with 11 1/4" overshot assembly to above fish at 81.5m. Cleaned all boxes and pins
with diesel and made up each connection dry. Torqued each connection to 32,000
ft/lbs. Engaged fish with 20k to 25k overpull. Applied left hand torque, string jumped and
overshot slipped free. Made several more attempts, without success. POOH to surface.
Checked basket grapple, the first 2 to 3 inches of wickers were worn flat.

P12 P G2 2100 2400 3.00 2520.0m Held JSA. Picked up and racked back 9 x 6.75" drill collars in derrick.

Operations For Period 0000 Hrs to 0600 Hrs on 28 Oct 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P12 P G2 0000 0100 1.00 2520.0m Laid down Halliburton SSR cement head.

P12 P G2 0100 0200 1.00 2520.0m Picked up and made up 2 x 6.75" drill collars and 1 x 6.75" drilling jars and racked back
in derrick.

P12 P G2 0200 0530 3.50 2520.0m Installed diverter and wiper rubber. Picked up 9 x 5" HWDP and racked back same in
derrick. Drifted all tubulars with 3" drift. Moved 2 x stands of 5" HWDP from port to
starboard side of derrick.

P12 P G11 0530 0600 0.50 2520.0m Serviced TDS.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 27 Oct 2009

Phase Phase Hrs Start On Finish On Cumul. Hrs Cumul. Days Max Depth

Mob/Demob(P1) 69.5 21 Sep 2009 04 Oct 2009 69.50 2.896 0.0m

Conductor Hole(P2) 46.5 04 Oct 2009 06 Oct 2009 116.00 4.833 155.0m

Conductor Casing(P3) 37 06 Oct 2009 08 Oct 2009 153.00 6.375 155.0m

Surface Hole(P4) 68 08 Oct 2009 11 Oct 2009 221.00 9.208 935.0m

Surface Casing(P5) 36 11 Oct 2009 12 Oct 2009 257.00 10.708 935.0m

BOPs/Risers(P6) 61.5 12 Oct 2009 15 Oct 2009 318.50 13.271 935.0m

Production Hole (1)(P11) 176.5 15 Oct 2009 22 Oct 2009 495.00 20.625 2520.0m

Production Casing(1)(P13) 129 22 Oct 2009 27 Oct 2009 624.00 26.000 2520.0m

Production Hole (2)(P12) 3 27 Oct 2009 27 Oct 2009 627.00 26.125 2520.0m

WBM Data Cost Today US$ 396

Mud Type: KCl
POLYMER

Sample-From: 4

Time: 11:00 hrs

Weight: 9.44ppg

Temp:

API FL: 4.8cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 12.5cc/30min

HTHP-cake: 2/32nd"

Cl: 42500mg/l

K+C*1000: 9%

Hard/Ca: 400mg/l

MBT: 10

PM: 0.4

PF: 0.25

Solids(%vol): 3%

H2O: 94%

Oil(%):

Sand: .3

pH: 9

PHPA: 2ppb

Viscosity 57sec/qt

PV 12cp

YP 21lb/100ft²

Gels 10s 11

Gels 10m 15

Fann 003 10

Fann 006 11

Fann 100 23

Fann 200 30

Fann 300 33

Fann 600 45

Comment Note: Cost is in AUD

BHA # 8

Weight(Wet) Length 93.4m Torque(max) D.C. (1) Ann Velocity

Wt Below Jar(Wet) String 165000.00klb Torque(Off.Btm) D.C. (2) Ann Velocity

Pick-Up 165000.00klb Torque(On.Btm) H.W.D.P. Ann Velocity

Slack-Off 170000.00klb D.P. Ann Velocity

BHA Run Description 11 1/4" Overshot assembly, dressed with a 7 7/8" spiral grapple.

BHA Run Comment

Equipment Length OD ID Serial # Comment

Overshot 2.06m 11.25in 7.88in 62580G

X/Over 1.09m 8.38in 3.00in 1792

Bumper sub 1.89m 6.50in 2.25in GK0267
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Equipment Length OD ID Serial # Comment

Pup Joint 1.56m 5.00in 3.00in

HWDP 9.45m 5.00in 3.00in 986

HWDP 9.47m 5.00in 3.00in 977

HWDP 9.46m 5.00in 3.00in 968

HWDP 9.43m 5.00in 3.00in 972

HWDP 9.44m 5.00in 3.00in 975

HWDP 9.47m 5.00in 3.00in 973

HWDP 9.47m 5.00in 3.00in 989

HWDP 9.43m 5.00in 3.00in 980

HWDP 9.46m 5.00in 3.00in 966

BHA # 9

Weight(Wet) Length 89.7m Torque(max) D.C. (1) Ann Velocity

Wt Below Jar(Wet) String 165000.00klb Torque(Off.Btm) D.C. (2) Ann Velocity

Pick-Up 165000.00klb Torque(On.Btm) H.W.D.P. Ann Velocity

Slack-Off 170000.00klb D.P. Ann Velocity

BHA Run Description Reverse circulating junk basket assembly

BHA Run Comment

Equipment Length OD ID Serial # Comment

Rev Circ Junk Basket 1.90m 15.00in 13.63in GK0136

X/Over 1.09m 8.38in 3.00in 1792

Drill Pipe 9.65m 5.00in 4.28in

Drill Pipe 9.66m 5.00in 4.28in

Drill Pipe 9.62m 5.00in 4.28in

Drill Pipe 9.64m 5.00in 4.28in

Drill Pipe 9.66m 5.00in 4.28in

Drill Pipe 9.65m 5.00in 4.28in

Drill Pipe 9.63m 5.00in 4.28in

Drill Pipe 9.65m 5.00in 4.28in

Drillpipe 9.64m 5.00in 4.28in

BHA # 10

Weight(Wet) Length 93.4m Torque(max) D.C. (1) Ann Velocity

Wt Below Jar(Wet) String 165000.00klb Torque(Off.Btm) D.C. (2) Ann Velocity

Pick-Up 165000.00klb Torque(On.Btm) H.W.D.P. Ann Velocity

Slack-Off 170000.00klb D.P. Ann Velocity

BHA Run Description Modified basket grapple. Welded numerous beads on the outside of a new 7 7/8" basket grapple to reduce the
size of the catch.

BHA Run Comment

Equipment Length OD ID Serial # Comment

Overshot 2.06m 11.25in 7.88in 62580G

X/Over 1.09m 8.38in 3.00in 1792

Bumper sub 1.89m 6.50in 2.25in GK0267

Pup Joint 1.56m 5.00in 3.00in

HWDP 9.45m 5.00in 3.00in 986

HWDP 9.47m 5.00in 3.00in 977

HWDP 9.46m 5.00in 3.00in 968

HWDP 9.43m 5.00in 3.00in 972

HWDP 9.44m 5.00in 3.00in 975

HWDP 9.47m 5.00in 3.00in 973

HWDP 9.47m 5.00in 3.00in 989

HWDP 9.43m 5.00in 3.00in 980

HWDP 9.46m 5.00in 3.00in 966
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Bulk Stocks

Name Unit In Used Adjust Balance

Rig Fuel m3 0 10 0 366.0

Drill Water m3 0 8 0 572.0

Pot Water m3 26 28 0 179.0

Brine m3 0 0 0 71.0

Barite MT 0 0 0 149.7

Baradefoam-W300 can 0 0 0 9.0

Barolift boxes 0 0 0 18.0

Bentonite MT 0 0 0 81.2

Caustic Soda pail 0 0 0 32.0

Lime sx 0 0 0 4.0

Soda Ash sx 0 0 0 15.0

Sodium Bicarbonate 25kg sx 0 0 0 38.0

Rig Fuel m3 0 0 0 561.0

Drill Water m3 0 0 0 266.0

Potable Water m3 0 0 0 208.0

Shaker Screen 50 Screens 0 0 0 8.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 Continental
Emsco

6.50 1.09 97 60 3000 300 2515.0 30 220 150 40 270 200 50 350 250

2 Continental
Emsco

6.50 1.09 97 60 3000 300 2515.0 30 240 190 40 290 260 50 350 250

3 Continental
Emsco

6.50 1.09 97 60 3000 300 2515.0 30 200 150 40 270 200 50 350 260

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 153.00m / 153.00m 30" Cement Job: Pumped 50 bbls spacer ahead. Mixed 260 bbls of 15.8ppg (53 MT) class G
cement with 155 bbls of seawater. Displaced with 72.4 bbls of seawater.

13.38 15.15ppg / 930.00m / 930.00m 13 3/8" Cement Job: Pumped 50 bbls of spacer ahead. Mixed 436 bbls (35 MT) of 11.5 ppg
lead cement with 368 bbls of mix water. Mixed 67 bbls (14 MT) of 15.8 ppg tail cement with 40
bbls of mix water. Displaced with 412 bbls of seawater.

Personnel On Board

Company Pax

ADA 4

Maersk 47

GRN 3

OMS 12

Nopsa 2

Geoservices 4

Halliburton Cementers 2

Halliburton 3

Halliburton (Baroid) 2

Dril-Quip 1

Fugro ROV 3

Swaco 1

PCS 3

Smith Services 1

Others 2

Total 90
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Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Mike Lawrance / James Munford

Available 2829.6bbl Losses 45.1bbl Equipment Description Mesh Size

Shaker 1 Brandt VSM 300 20 top/100bottom

Shaker 1 Brandt VSM 300 20 top/100bottom

Shaker 2 Brandt VSM 300 20 top/100bottom

Shaker 2 Brandt VSM 300 20 top/100bottom

Shaker 3 Brandt VSM 300 20 top/100bottom

Shaker 3 Brandt VSM 300 20 top/100bottom

Shaker 4 Brandt VSM 300 20 top/100bottom

Shaker 4 Brandt VSM 300 20 top/100bottom

Comments

Active 619.0bbl Downhole

Mixing 0.0bbl Surf+ Equip 4.0bbl

Hole 1150.6bbl Dumped

Slug 25.0bbl De-Gasser

Reserve 975.0bbl De-Sander

Kill De-Silter
60.0bbl Centrifuge 41.1bbl

! !

Marine

Weather on 27 Oct 2009 Rig Support

Anchors Tension (klb)

1 206.0

2 218.0

3 210.0

4 207.0

5 222.0

6 211.0

7 202.0

8 226.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 3kn 175.0deg 1024.0mbar 15C° 0.3m 175.0deg 3s

Heave Pitch Roll Rig Dir. Ris. Tension VDL Weather Comments

0.6m 0.7deg 1.4deg 317.0deg 240000.00klb 172728.00klb

Swell Height Swell Dir. Swell Period Comments

0.9m 175.0deg 5s

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Scimitar On location KT4 Item Unit Used Quantity

Rig Fuel M3 381
Potable Water M3 495
Drill Water M3 196

t 0
Barite t 0
Bentonite t 0
Brine M3 165

Far Fosna Melbourne Item Unit Used Quantity

Rig Fuel M3 324
Pot Water M3 463
Drill Water M3 362
Bentonite t 42
Barite t 20

t 130
Brine M3 65

Have not received a vessel daily report for several days.

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 Bristow Helicopters 13:05 hrs / 13:15 hrs 2 / 4 Crew change
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