
DRILLING MORNING REPORT # 32
01 Nov 2009 From: Bryan Houston / Paul Leathem Trefoil-2

To: Texas Richards

Well Data

Country Australia MDBRT 2520.0m Cur. Hole Size 12.250in AFE Cost US$33,167,745

Field Trefoil TVDBRT 2520.0m Last Casing OD 13.375in AFE No. Trefoil-2

Drill Co. Maersk Progress 0.0m Shoe TVDBRT 930.0m Daily Cost US$550,470

Rig Kan Tan IV Days from spud 26.67 Shoe MDBRT 930.0m Cumul. Cost US$23,220,434

Wtr Dpth(MSL) 69.0m Days on well 31.13 FIT/LOT: / 15.15ppg

RT-ASL(MSL) 26.0m Planned TD MD 3221.0m Current Op @ 0600 POOH with wellhead mill and jetting tool.

Planned Op Make up 9 5/8" casing hanger and & running tool
& rack in derrick. RIH with casing spear &
attempt to retrieve 9 5/8" casing.

RT-ML 95.0m Planned TD TVDRT 3221.0m

Summary of Period 0000 to 2400 Hrs

Closed shear rams against 9 5/8" casing. Began overpull and jarring to free stuck casing hanger. At 03.45hrs String came free. Performed post jarring
derrick inspection. Held time out for derrickmans back injury. Laid out 5 stands of DP from derrick. Ran 17 1/2" mill assy but fish was lower than the 13
3/8" casing swedge. M/U 12 1/4" mill RIH and milled top of casing from 102m to 103m. POOH.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Abandon Drill 1 8 Days Held abandon Drill

Fire Drill 1 8 Days Main deck - Fire in rubbish
container

First Aid Case 1 0 Days Cut to finger. Flash Report
#045

IP had picked up part of a fishing tool and as he lifted the
tool he struck his finger against sharp edge of another
fishing tool that was beside it. IP not wearing gloves and
tool stored with sharp edge facing up. Synergi No. 396588
Flash Report #045

LTI 1 0 Days Back Injury. Flash Report
#044

At time of incident IP was changing out jaw on break out
tong. As he crouched down to pick up jaw piece he got the
item off the ground approx. 10cm when he suffered an
acute back spasm. Synergi No. 396501
Flash Report #044

Permit To Work 12 0 Days Permits administerd.

Pre-tour Meeting 2 1 Day Shift change meetings

Safety Meeting 2 7 Days Held 2 x General Safety
Meeting

STOP Card 45 0 Days Number of STOP Cards
submitted

FORMATION

Name Top

Upper Angahook 1162.00m

Angahook Volcanics Equiv 1331.00m

Lower Angahook 1569.00m

Demons Bluff 1850.00m

Eastern View Coal Measures 2105.00m

Operations For Period 0000 Hrs to 2400 Hrs on 01 Nov 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P13 TP
(WB)

G18 0000 0500 5.00 2520.0m Closed shear rams against 9 5/8" casing from koomey room. Observed flow meter
count of 56 bbls - correct volume. No loss of block weight observed. Pressure tested
seal of shear rams to 500 psi through C&K lines and held for 30 min - good test. Began
overpull and jarring to free stuck casing hanger. At 03.45hrs string came free with
between 40 - 70klbs overpull. POOH with fish complete to surface.

P13 TP
(WB)

G18 0500 0700 2.00 2520.0m Broke out and & laid down fishing BHA and fish.

P13 TP
(WB)

G18 0700 0930 2.50 2520.0m Performed post jarring inspection while fishing tools were being dismantled on deck.
Serviced top drive and inspected same.

P13 TP
(WB)

P1 0930 1030 1.00 2520.0m Service break connections & laid out fishing tools. Simops - tested 9 5/8" annulus
against shear rams 500 psi/10 min - ok.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

P13 TP
(WO)

G23 1030 1130 1.00 2520.0m Time out for safety due to Derrickman hurting his back on rigfloor. IP had to be
strechered from rig floor. Flash Report #44.

P13 TP
(WB)

G18 1130 1230 1.00 2520.0m Continued to service break connections and lay out fishing tools.

P13 TP
(WB)

G18 1230 1530 3.00 2520.0m Laid out 5 stands of DP from derrick that had been dry torqued for fishing job.

P13 TP
(WB)

G19 1530 1600 0.50 2520.0m Opened shear rams and pumped 5 bbls of HiVis mud & circulated bottoms up @ 160
strokes = 650 psi, while preparing 17 1/2" mill BHA.

P13 TP
(WB)

G19 1600 1700 1.00 2520.0m Make up 17 1/2" mill assembly and BHA run #19F

P13 TP
(WB)

G19 1700 1800 1.00 2520.0m RIH with 17 1/2" mill assembly and BHA run #19F. Tagged out at the 13 3/8" x 20"
casing swedge at 98.97m. Indicated top of fish is inside the 13 3/8" casing.

P13 TP
(WB)

G19 1800 1930 1.50 2520.0m POOH and laid out 17 1/2" mill.

P13 TP
(WB)

G19 1930 2030 1.00 2520.0m Made up 12 1/4" mill plus 2 x junk subs on BHA.

P13 TP
(WB)

G19 2030 2130 1.00 2520.0m RIH with 12 1/4" mill on BHA Run#19F. Tagged top of 9 5/8" casing at 102m.

P13 TP
(WB)

G19 2130 2300 1.50 2520.0m Began milling top of sheared casing from 102m - 103m at 70 spm, 350gpm/50psi. 5k
WOB.

P13 TP
(WB)

G19 2300 2330 0.50 2520.0m Pumped 10 bbls hivis and circulated shakers clean. 425 grams returned from magnets
down stream from shakers.

P13 TP
(WB)

G19 2330 2400 0.50 2520.0m POOH with 12 1/4" milling tool from 103m.

Operations For Period 0000 Hrs to 0600 Hrs on 02 Nov 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P13 TP
(WB)

G19 0000 0030 0.50 2520.0m Continued to POOH with 12 1/4" milling BHA from 103m to surface.

P13 TP
(WB)

G19 0030 0100 0.50 2520.0m Broke out & Laid out 12 1/4" mill and junk baskets.

P13 TP
(WB)

G19 0100 0200 1.00 2520.0m Made up 8 1/2" casing mill.

P13 TP
(WB)

G19 0200 0230 0.50 2520.0m RIH with mill to 103m

P13 TP
(WB)

G19 0230 0300 0.50 2520.0m Mill inside casing from 103m - 106m at 50rpm, 70spm.

P13 TP
(WB)

G19 0300 0330 0.50 2520.0m POOH with mill from 106m to surface.

P13 TP
(WB)

G19 0330 0400 0.50 2520.0m Laid down mill and components.

P13 TP
(WB)

G16 0400 0430 0.50 2520.0m Picked up and made up wellhead mill and flush tool.

P13 TP
(WB)

G16 0430 0500 0.50 2520.0m RIH to 92.5m - well head depth.

P13 TP
(WB)

G16 0500 0530 0.50 2520.0m Washed and jetted wellhead and BOPs with 200spm, 220psi.

P13 TP
(WB)

G16 0530 0600 0.50 2520.0m POOH to surface with mill and jetting tool.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 01 Nov 2009

Phase Phase Hrs Start On Finish On Cumul. Hrs Cumul. Days Max Depth

Mob/Demob(P1) 69.5 21 Sep 2009 04 Oct 2009 69.50 2.896 0.0m

Conductor Hole(P2) 46.5 04 Oct 2009 06 Oct 2009 116.00 4.833 155.0m

Conductor Casing(P3) 37 06 Oct 2009 08 Oct 2009 153.00 6.375 155.0m

Surface Hole(P4) 68 08 Oct 2009 11 Oct 2009 221.00 9.208 935.0m

Surface Casing(P5) 36 11 Oct 2009 12 Oct 2009 257.00 10.708 935.0m

BOPs/Risers(P6) 61.5 12 Oct 2009 15 Oct 2009 318.50 13.271 935.0m

Production Hole (1)(P11) 176.5 15 Oct 2009 22 Oct 2009 495.00 20.625 2520.0m

Production Casing(1)(P13) 252 22 Oct 2009 01 Nov 2009 747.00 31.125 2520.0m
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WBM Data Cost Today US$ 1449

Mud Type: KCl
POLYMER

Sample-From: 2

Time: 11:00 hrs

Weight: 9.40ppg

Temp:

API FL: 4.2cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 11.0cc/30min

HTHP-cake: 2/32nd"

Cl: 43000mg/l

K+C*1000: 9%

Hard/Ca: 380mg/l

MBT: 10

PM: 0.35

PF: 0.2

Solids(%vol): 3%

H2O: 93%

Oil(%):

Sand: .3

pH: 9

PHPA: 2ppb

Viscosity 63sec/qt

PV 11cp

YP 25lb/100ft²

Gels 10s 11

Gels 10m 15

Fann 003 10

Fann 006 11

Fann 100 24

Fann 200 29

Fann 300 36

Fann 600 47

Comment Note: Cost is in AUD

BHA # 19F

Weight(Wet) Length 35.7m Torque(max) D.C. (1) Ann Velocity

Wt Below Jar(Wet) String Torque(Off.Btm) D.C. (2) Ann Velocity
Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity
Slack-Off D.P. Ann Velocity

BHA Run Description

BHA Run Comment

Equipment Length OD ID Serial # Comment

Mill 0.63m 12.25in 2.87in GK0133

junk subs 1.45m 9.63in 3.00in 80139G

Junk Sub 1.45m 9.63in 3.00in 80140G

Bit Sub 1.21m 8.25in 2.75in KT37

12 1/4in stab 1.87m 12.25in 2.75in 647080D

X/O 1.11m 8.25in 2.87in 1103

6 3/4" DC 9.26m 6.75in 2.87in 1185

6 3/4" DC 9.47m 6.75in 2.87in 1764

6 3/4" DC 9.20m 6.75in 2.87in 1180

BHA # 18F

Weight(Wet) Length 88.0m Torque(max) D.C. (1) Ann Velocity

Wt Below Jar(Wet) String 170000.00klb Torque(Off.Btm) D.C. (2) Ann Velocity

Pick-Up 170000.00klb Torque(On.Btm) H.W.D.P. Ann Velocity

Slack-Off 175000.00klb D.P. Ann Velocity

BHA Run Description 11 3/4 overshot dressed with 7 3/4 grapple

BHA Run Comment

Equipment Length OD ID Serial # Comment

Drill Pipe 9.64m 5.00in 4.00in

Drill Pipe 9.64m 5.00in 4.00in

Drill Pipe 9.64m 5.00in 4.00in

Accelerator 3.86m 6.25in 2.18in 5590562071

6 3/4" DC 9.20m 6.75in 2.87in 1180

6 1/2in DC 9.47m 6.75in 2.87in 1764

6 3/4" DC 9.26m 6.75in 2.87in 1185

Drill Pipe 9.64m 5.00in 4.00in

Overshot 1.26m 11.75in 3.26in 21046G with 7.75 grapple

X/O 1.22m 8.25in 2.26in 1793

Bumper sub 1.89m 6.25in 2.25in 626

Fishing Jar 3.84m 6.25in 2.18in 15256462034

6 3/4" DC 9.43m 6.75in 2.87in 1178

Bulk Stocks

Name Unit In Used Adjust Balance

Rig Fuel m3 0 10 0 316.0

Drill Water m3 0 10 0 585.0

Pot Water m3 69 26 0 196.0

Brine m3 0 0 0 71.0

Barite MT 0 0 0 167.0
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Bulk Stocks

Name Unit In Used Adjust Balance

Baradefoam-W300 can 0 0 0 9.0

Barolift boxes 0 1 0 17.0

Bentonite MT 0 0 0 81.2

Caustic Soda pail 0 2 0 30.0

Lime sx 0 0 0 4.0

Soda Ash sx 0 0 0 37.0

Sodium Bicarbonate 25kg sx 0 0 0 38.0

Shaker Screen 50 Screens 0 0 0 8.0

Citric Acid Sacks 0 0 0 80.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(sg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(gpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1(gpm)SPM2
(SPM)

SPP2
(psi)

Flow2
(gpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(gpm)

1 Continental
Emsco

6.50 1.09 97 30 40 50

2 Continental
Emsco

6.50 1.09 97 30 40 50

3 Continental
Emsco

6.50 1.09 97 30 40 50

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 153.00m / 153.00m 30" Cement Job: Pumped 50 bbls spacer ahead. Mixed 260 bbls of 15.8ppg (53 MT) class G
cement with 155 bbls of seawater. Displaced with 72.4 bbls of seawater.

13.38 15.15ppg / 930.00m / 930.00m 13 3/8" Cement Job: Pumped 50 bbls of spacer ahead. Mixed 436 bbls (35 MT) of 11.5 ppg
lead cement with 368 bbls of mix water. Mixed 67 bbls (14 MT) of 15.8 ppg tail cement with 40
bbls of mix water. Displaced with 412 bbls of seawater.

Personnel On Board

Company Pax

ADA 5

Maersk 47

GRN 3

OMS 13

Nopsa 2

Geoservices 4

Halliburton Cementers 2

Halliburton 3

Halliburton (Baroid) 2

Dril-Quip 1

Fugro ROV 3

Swaco 1

PCS 3

Smith Services 2

Others 3

Total 94

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Mike Lawrance / James Munford

Available 2782.6bbl Losses 0.0bbl Equipment Description Mesh Size

Shaker 1 Brandt VSM 300 20 top/100bottom

Shaker 1 Brandt VSM 300 20 top/50 bottom

Shaker 2 Brandt VSM 300 20 top/100bottom

Shaker 2 Brandt VSM 300 20 top/50 bottom

Shaker 3 Brandt VSM 300 20 top/100bottom

Shaker 3 Brandt VSM 300 20 top/50 bottom

Shaker 4 Brandt VSM 300 20 top/100bottom

Shaker 4 Brandt VSM 300 20 top/50 bottom

Comments

Active 631.4bbl Downhole

Mixing 0.0bbl Surf+ Equip 0.0bbl

Hole 1150.6bbl Dumped

Slug De-Gasser
Reserve 1000.6bbl De-Sander

Kill De-Silter
Centrifuge

! !
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Marine

Weather on 01 Nov 2009 Rig Support

Anchors Tension (klb)

1 197.0

2 202.0

3 156.0

4 192.0

5 213.0

6 215.0

7 194.0

8 206.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 14kn 235.0deg 1019.0mbar 12C° 1.0m 250.0deg 3s

Heave Pitch Roll Rig Dir. Ris. Tension VDL Weather Comments

0.8m 0.8deg 1.6deg 317.0deg 240000.00klb 116684.00klb

Swell Height Swell Dir. Swell Period Comments

5.0m 260.0deg 5s

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Scimitar 0930 Rig standby. Item Unit Used Quantity

Rig Fuel M3 658
Potable Water M3 510
Drill Water M3 530

t 0
Barite t 0
Bentonite t 0
Brine M3 165

Far Scimitar on location 09:15hrs 01/11/09 assumes standby duties from Far Fosna.

Far Fosna 0915 Steaming for Melbourne Item Unit Used Quantity

Rig Fuel M3 511
Pot Water M3 564
Drill Water M3 362
Bentonite t 42
Barite t 0

t 130
Brine M3 0

Far Fosna off location 09:15hrs 01/11/09
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