
DRILLING MORNING REPORT # 40
09 Nov 2009 From: Bryan Houston / Paul Leathem Trefoil-2

To: Phil Stratford

Well Data

Country Australia MDBRT 2633.0m Cur. Hole Size 8.500in AFE Cost US$33,167,745

Field Trefoil TVDBRT 2633.0m Last Casing OD 9.625in AFE No. Trefoil-2

Drill Co. Maersk Progress 100.0m Shoe TVDBRT 2520.0m Daily Cost US$611,990

Rig Kan Tan IV Days from spud 34.67 Shoe MDBRT 2520.0m Cumul. Cost US$28,144,003

Wtr Dpth(MSL) 69.0m Days on well 39.13 FIT/LOT: 11.00ppg /

RT-ASL(MSL) 26.0m Planned TD MD 3221.0m Current Op @ 0600 RIH with 8 1/2" drilling BHA #26.

Planned Op Slipped and cut drill line.
Performed SCRs. Flushed C&K lines.
Drilled ahead 8 1/2" new hole.

RT-ML 95.0m Planned TD TVDRT 3221.0m

Summary of Period 0000 to 2400 Hrs

Re-log from 2610m to 2629m. Drilled to 2633m. MWD tools failed to return any signal. Circulated bottoms up. Pumped out of hole to shoe. Performed
flow check and pumped slug. Continued to POOH to surface. Downloaded tools and radio active source and racked back in mast. Drill floor
maintenance taking place. Installed bracket for Geoservice and MWD line. Performed mast inspection. Fixed oil leak on top drive. Checked dolly
rollers. Cleaned discharge strainers on mud pumps. Repaired drillers Totco readout panel. Laid out MWD tools from the mast. Picked up and made up
MWD tools from the deck and RIH. Downloaded and tested MWD tools. Installed radioactive sources. Continued to make up and RIH 8 1/2" BHA to
89m.

HSE Summary

Events Num. Events Days Since Descr. Remarks

Last BOP Test 05 Nov 2009

Abandon Drill 0 2 Days Held abandon Drill

Emergency Drill 0 5 Days Full Emergency drill
performed.

Fire Drill 0 2 Days Main deck - Fire in Control
room

Flash Reports 1 0 Days Dropped object from RBS At the time of the incident the drill crew was folding back
the Raised Back-up System (RBS) when a roughneck
observed a spring loaded button drop approximately 15 ft
off the RBS to the drill floor. The button dropped to the red
zone of the drill floor which was clear of personnel as per
procedure. Joule Energy = 9 joules. Synergi No. 398109
Flash Report #49

Permit To Work 11 0 Days Permits administerd.

Pre-tour Meeting 2 0 Days Shift change meetings

Safety Meeting 9 0 Days Prejob safety meetings 1x Drilling dept safety meeting
1 x 3rd party safety meeting

STOP Card 41 0 Days Number of STOP Cards
submitted

Trip / Kick Drill 1 0 Days Trip Drill. 36 sec Held while POOH

FORMATION

Name Top

Upper Angahook 1162.00m

Angahook Volcanics Equiv 1331.00m

Lower Angahook 1569.00m

Demons Bluff 1850.00m

Eastern View Coal Measures 2105.00m

Operations For Period 0000 Hrs to 2400 Hrs on 09 Nov 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P17 TP
(TP)

G15 0000 0100 1.00 2629.0m Re-logged from 2610m to 2629m due to the MWD and Geoservices geolograph cables
in the mast getting tangled and parting during the making of the previous connection.

P17 TP
(TP)

G15 0100 0200 1.00 2629.0m Made up connection at 2629m. MWD tools failed to return any signal. Attempted to
recycle pumps and performed mode switch to reset tools.

P17 P D2 0200 0230 0.50 2633.0m Drilled from 2629m to 2633m while continuing to troubleshoot MWD problems. All
attempts failed.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

P17 TP
(TP)

F4 0230 0330 1.00 2633.0m Circulated bottoms up to clean well and allowed Geoservices to gather samples.

P17 TP
(TP)

D7 0330 0430 1.00 2633.0m Pumped out of hole to shoe from 2633m to 2520m.

P17 TP
(TP)

G14 0430 0500 0.50 2633.0m Performed flow check and pumped slug.

P17 TP
(TP)

G8 0500 0930 4.50 2633.0m Continued to POOH from 2520m to 403m.

P17 TP
(TP)

G8 0930 1230 3.00 2633.0m Flowchecked and POOH BHA to surface. Downloaded radio active source and racked
back in mast.

P17 TP
(RE)

G11 1230 1730 5.00 2633.0m Performed drill floor maintenance. Performed mast inspection. Fixed oil leak on top
drive. Checked dolly rollers. Cleaned discharge strainers on the mud pumps. Repaired
drillers Totco readout panel. Installed bracket for Geoservices and MWD line.

P17 TP
(TP)

G7 1730 2000 2.50 2633.0m Laid out MWD tools from the mast.
Dull bit grade = 0-1-WT-G-X-I-No-DTF.

P17 TP
(TP)

G7 2000 2200 2.00 2633.0m Picked up and made up MWD tools form the deck and RIH to 31m (Bit #5RR).

P17 TP
(TP)

G7 2200 2300 1.00 2633.0m Downloaded and tested MWD Tools. Installed radioactive sources.

P17 TP
(TP)

G8 2300 2400 1.00 2633.0m Continued to make up and RIH 8 1/2" BHA # 26 from 31m to 89m.

Operations For Period 0000 Hrs to 0600 Hrs on 10 Nov 2009
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

P17 TP
(TP)

G8 0000 0100 1.00 2633.0m Continud to pick up BHA and RIH to 175m.

P17 TP
(TP)

G15 0100 0130 0.50 2633.0m Performed shallow test on MWD tools @ 600gpm/1020psi - ok.

P17 TP
(TP)

G8 0130 0200 0.50 2633.0m Continued to make up and RIH BHA from 175m to 288m.

P17 TP
(TP)

G8 0200 0600 4.00 2633.0m RIH 8 1/2" BHA #26 on 5" DP. Monitored well on trip tank. Stopped and filled every 25
stands from 288m - 2520m.

Operations For Period Hrs to Hrs on

Phase Data to 2400hrs, 09 Nov 2009

Phase Phase Hrs Start On Finish On Cumul. Hrs Cumul. Days Max Depth

Mob/Demob(P1) 69.5 21 Sep 2009 04 Oct 2009 69.50 2.896 0.0m

Conductor Hole(P2) 46.5 04 Oct 2009 06 Oct 2009 116.00 4.833 155.0m

Conductor Casing(P3) 37 06 Oct 2009 08 Oct 2009 153.00 6.375 155.0m

Surface Hole(P4) 68 08 Oct 2009 11 Oct 2009 221.00 9.208 935.0m

Surface Casing(P5) 36 11 Oct 2009 12 Oct 2009 257.00 10.708 935.0m

BOPs/Risers(P6) 61.5 12 Oct 2009 15 Oct 2009 318.50 13.271 935.0m

Production Hole (1)(P11) 176.5 15 Oct 2009 22 Oct 2009 495.00 20.625 2520.0m

Production Casing(1)(P13) 359 22 Oct 2009 06 Nov 2009 854.00 35.583 2520.0m

Liner Hole (1)(P17) 85 06 Nov 2009 09 Nov 2009 939.00 39.125 2633.0m

General Comments
00:00 TO 24:00 Hrs ON 09 Nov 2009

WBM Data Cost Today US$ 16592

Mud Type: KCl
POLYMER

Sample-From: 2

Time: 21:30 hrs

Weight: 9.40ppg

Temp:

API FL: 4.7cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 10.5cc/30min

HTHP-cake: 2/32nd"

Cl: 41000mg/l

K+C*1000: 9%

Hard/Ca: 375mg/l

MBT: 11

PM: 0.3

PF: 0.25

Solids(%vol): 3%

H2O: 93%

Oil(%):

Sand: .3

pH: 9

PHPA: 2ppb

Viscosity 68sec/qt

PV 11cp

YP 26lb/100ft²

Gels 10s 10

Gels 10m 12

Fann 003 9

Fann 006 11

Fann 100 25

Fann 200 32

Fann 300 37

Fann 600 48

Comment Note: Cost is in AUD
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Bit # 5 RR Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 8.50in IADC# M223 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) No. Size

6 14/32nd"

Progress Cumul. Progress 0.0m

Type: PDC RPM(avg) On Bottom Hrs Cumul. On Btm Hrs 0.0h

Serial No.: TX2104 F.Rate IADC Drill Hrs Cumul. IADC Drill Hrs 0.0h

Bit Model MI616 SPP Total Revs Cumul. Total Revs 0

Depth In 2633.0m HSI ROP(avg) N/A ROP(avg) 0.00 m/hr

Depth Out TFA 0.902 . .

Bit Comment Re Run Bit # 5

Bit # 5 Wear I O1 D L B G O2 R

w 0 1 WT G1 X I NO DTF

Bitwear Comments:

Size ("): 8.50in IADC# M223 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: SMITH WOB(avg) 6.60klb No. Size Progress 100.0m Cumul. Progress 100.0m

Type: PDC RPM(avg) 100 On Bottom Hrs 5.5h Cumul. On Btm Hrs 5.5h

Serial No.: TX2104 F.Rate 712gpm IADC Drill Hrs Cumul. IADC Drill Hrs 0.0h

Bit Model MI 616 SPP 2500psi Total Revs Cumul. Total Revs 0

Depth In 2503.0m HSI ROP(avg) 18.18 m/hr ROP(avg) 18.18 m/hr

Depth Out 2633.0m TFA 0.000 . .

Bit Comment 6x14/32 jets.

BHA # 26

Weight(Wet) 50000.00klb Length 288.4m Torque(max) D.C. (1) Ann Velocity 0fpm

Wt Below Jar(Wet) 25000.00klb String Torque(Off.Btm) D.C. (2) Ann Velocity 0fpm

Pick-Up Torque(On.Btm) H.W.D.P. Ann Velocity 0fpm

Slack-Off D.P. Ann Velocity 0fpm

BHA Run Description 8 1/2 Drilling BHA

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.28m 8.50in 2.25in TX2104

NB Stab 1.50m 6.88in 3.25in 700172

Gamma-Ray 7.07m 8.25in 3.00in 90222505

DM sub 2.81m 6.63in 2.88in 1025744

MWD 9.20m 8.25in 3.25in 922683

Sonic 6 6.76m 7.38in 3.00in 922755-06

Pulser 3.03m 6.81in 2.88in 302842

MWD 1.81m 7.13in 1.88in 92223063B6

8-1/2" String Stab 1.70m 8.38in 2.81in 700802

6 3/4" DC 9.32m 6.75in 2.88in 1185

6 3/4" DC 9.45m 6.75in 2.88in 1764

6 3/4" DC 9.44m 6.75in 2.88in 1180

6 3/4" DC 9.26m 6.75in 2.88in 1191

6 3/4" DC 9.47m 6.75in 2.88in 1761

6 3/4" DC 9.20m 6.75in 2.88in 1188

6 3/4" DC 9.45m 6.75in 2.88in 1759

6 3/4" DC 9.38m 6.75in 2.88in 1760

Jar 9.91m 6.50in 2.88in 17602018

6 3/4" DC 9.47m 6.75in 2.88in 1190
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Equipment Length OD ID Serial # Comment

6 3/4" DC 9.29m 6.75in 2.88in 1766

6 3/4" DC 9.45m 6.75in 2.88in 1183

HWDP 141.13m 5.00in 3.00in

BHA # 25

Weight(Wet) 50000.00klb Length 287.6m Torque(max) 18000ft-lbs D.C. (1) Ann Velocity

Wt Below Jar(Wet) 25000.00klb String 330.00klb Torque(Off.Btm) 4500ft-lbs D.C. (2) Ann Velocity

Pick-Up 340.00klb Torque(On.Btm) 9000ft-lbs H.W.D.P. Ann Velocity

Slack-Off 320.00klb D.P. Ann Velocity

BHA Run Description 8 1/2 Drilling BHA

BHA Run Comment

Equipment Length OD ID Serial # Comment

Bit 0.28m 8.50in 2.25in TX2104

NB Stab 1.78m 6.88in 3.25in 700172

Gamma-Ray 7.03m 8.25in 3.00in 90222557

DM sub 2.79m 6.63in 2.88in 194443

MWD 8.45m 8.25in 3.25in 90219755n212

Sonic 6 6.72m 7.38in 3.00in 90227156-06

Pulser 3.05m 6.81in 2.88in 203846-hoc

MWD 1.83m 7.13in 1.88in 90223655B6

8-1/2" String Stab 1.70m 8.38in 2.81in 700802

6 3/4" DC 9.32m 6.75in 2.88in 1185

6 3/4" DC 9.45m 6.75in 2.88in 1764

6 3/4" DC 9.44m 6.75in 2.88in 1180

6 3/4" DC 9.26m 6.75in 2.88in 1191

6 3/4" DC 9.47m 6.75in 2.88in 1761

6 3/4" DC 9.20m 6.75in 2.88in 1188

6 3/4" DC 9.45m 6.75in 2.88in 1759

6 3/4" DC 9.38m 6.75in 2.88in 1760

Jar 9.91m 6.50in 2.88in 17602018

6 3/4" DC 9.47m 6.75in 2.88in 1190

6 3/4" DC 9.29m 6.75in 2.88in 1766

6 3/4" DC 9.45m 6.75in 2.88in 1183

HWDP 141.13m 5.00in 3.00in

Bulk Stocks

Name Unit In Used Adjust Balance

Rig Fuel m3 0 10 0 508.0

Drill Water m3 39 15 0 691.0

Pot Water m3 0 23 0 223.0

Brine m3 90 0 0 161.0

Barite MT 0 22 0 145.0

Baradefoam-W300 can 0 0 0 9.0

Barolift boxes 0 0 0 17.0

Bentonite MT 0 0 0 81.2

Caustic Soda pail 0 1 0 12.0

Lime sx 0 0 0 4.0

Soda Ash sx 0 0 0 34.0

Sodium Bicarbonate 25kg sx 0 0 0 38.0

Shaker Screen 50 Screens 0 0 0 8.0

Citric Acid Sacks 0 0 0 80.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner MW Eff (%) SPM SPP Flow Depth SPM1 SPP1Flow1(gpm)SPM2 SPP2 Flow2 SPM3 SPP3 Flow3
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Pumps

Pump Data - Last 24 Hrs Slow Pump Data

(in) (sg) (SPM) (psi) (gpm) (m) (SPM) (psi) (SPM) (psi) (gpm) (SPM) (psi) (gpm)

1 Continental
Emsco

6.50 1.12 97 71 2543 703 2520.0 30 310 252 40 340 336 50 550 420

2 Continental
Emsco

6.50 1.12 97 73 2543 703 2520.0 30 330 252 40 440 336 50 530 420

3 Continental
Emsco

6.50 1.12 97 85 1617 729 2520.0 30 300 252 40 350 336 50 440 420

Casing

OD LOT / FIT Csg Shoe (MD/TVD) Cementing

30 " / 153.00m / 153.00m 30" Cement Job: Pumped 50 bbls spacer ahead. Mixed 260 bbls of 15.8ppg (53 MT) class G
cement with 155 bbls of seawater. Displaced with 72.4 bbls of seawater.

13.38 15.15ppg / 930.00m / 930.00m 13 3/8" Cement Job: Pumped 50 bbls of spacer ahead. Mixed 436 bbls (35 MT) of 11.5 ppg
lead cement with 368 bbls of mix water. Mixed 67 bbls (14 MT) of 15.8 ppg tail cement with 40
bbls of mix water. Displaced with 412 bbls of seawater.

9.63 / 11.00ppg 2520.00m /
2520.00m

No Cmt

Personnel On Board

Company Pax

ADA 6

Maersk 48

GRN 2

OMS 16

Reach 1

Geoservices 6

Halliburton Cementers 2

Halliburton (Baroid) 1

Dril-Quip 1

Fugro ROV 3

Swaco 1

Sperry Sun 3

CORPRO 2

Other Contractor 1

Total 93

Mud Volumes, Mud Losses and Shale
Shaker Data

Engineer : Mike Lawrance / James Munford

Available 2250.0bbl Losses 0.0bbl Equipment Description Mesh Size

Shaker 1 Brandt VSM 300 20 top/50 bottom

Shaker 2 Brandt VSM 300 20 top/50 bottom

Shaker 3 Brandt VSM 300 20 top/50 bottom

Shaker 4 Brandt VSM 300 20 top/50 bottom

Comments

Active 697.0bbl Downhole

Mixing 0.0bbl Surf+ Equip 0.0bbl

Hole 709.0bbl Dumped

Slug De-Gasser

Reserve 844.0bbl De-Sander

Kill De-Silter

Centrifuge
! !

Marine

!
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Weather on 09 Nov 2009 Rig Support

Anchors Tension (klb)

1 183.0

2 188.0

3 156.0

4 188.0

5 205.0

6 190.0

7 181.0

8 205.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 3kn 25.0deg 1020.0mbar 17C° 0.0m 25.0deg 3s

Heave Pitch Roll Rig Dir. Ris. Tension VDL Weather Comments

0.2m 0.8deg 1.2deg 317.0deg 240000.00klb 116684.00klb

Swell Height Swell Dir. Swell Period Comments

1.5m 260.0deg 5s

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Scimitar 1920 hrs 7/10/09 Rig standby Item Unit Used Quantity

Rig Fuel M3 610
Potable Water M3 525
Drill Water M3 530

t 0
Barite t 0
Bentonite t 0
Brine M3 165

1030 - 1130 alongside offloading Brine to rig.

#1 Main engine out of service due to fly wheel problem.

Far Fosna 1135hrs 7 Nov 09 Melbourne Item Unit Used Quantity

Rig Fuel M3 440
Pot Water M3 508
Drill Water M3 600
Bentonite t 42
Barite t 0

t 130
Brine M3 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 Bristow Helicopters 0945 / 0954 10 / 10 Crew Change

!

'Copyright IDS 2004',tf 20040819, ORIGINENERGY_drllg Page 6
Printed on 09 Nov 2009


