

5 DAY TECHNICAL LIMIT FORECAST



Well : BASKER FFD  
Forecast from : Fri, 07 April, 2006

Max POB next 5 days 82  
Max POB on Rig 100



Fri 07-Apr-06			Sat 08-Apr-06			Sun 09-Apr-06			Mon 10-Apr-06			Tue 11-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00	Drill 12 1/4" Hole fm 2306m to T.O.L. at 2550m		6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00	Drill 12 1/4" Hole fm 2550m to TD at 4136m (10		16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream	1		Upstream			Upstream			Upstream			Upstream	
5	Diamond	5		Diamond			Diamond			Diamond	7		Diamond	7
2	ESS	2		ESS			ESS			ESS			ESS	
1	Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI			MI			MI	1		MI	1
1	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry			Sperry			Sperry			Sperry			Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	Haliburton			Haliburton			Haliburton			Haliburton			Haliburton	
1	AAA Hose	1								Alimak			Alimak	2
11		9									8			10
POB at end of crew movements		82	POB at end of crew movements		82	POB at end of crew movements		82	POB at end of crew movements		82	POB at end of crew movements		80
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
						Geopilot								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip to Melb. Wrangler at Rig			Far Grip working for production Wrangler to Rig			Far Grip working for production Sentinal to rig Wrangler at Rig			Far Grip working for production Sentinal in field Wrangler at Rig			Far Grip working for production Sentinal in field		
Fri 07-Apr-06			Sat 08-Apr-06			Sun 09-Apr-06			Mon 10-Apr-06			Tue 11-Apr-06		