



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Tue, 04 April, 2006

Max POB next 5 days 76
Max POB on Rig `



Tue 04-Apr-06			Wed 05-Apr-06			Thu 06-Apr-06			Fri 07-Apr-06			Sat 08-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00	Drill 12-1/4" hole fm 1112m to TOL at 2609m (2		3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00	Drill 12 1/4" Hole fm 2609m to TD at 4131m (10		14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
8	Upstream Diamond ESS Fugro MI	5 1 1		Upstream Diamond ESS Fugro MI		3 6	Upstream Diamond ESS Fugro MI	1 8	1 5 2 1	Upstream Diamond ESS Fugro MI	2 5 2		Upstream Diamond ESS Fugro MI	
1	Dowell Geoservices Cameron Schlumberger Sperry Weatherford Farstad Haliburton	1 1 1 1 1 1 2		Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton	1	1	Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton	1		Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton			Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton	
11		12				10		10	9		9			
POB at end of crew movements		76	POB at end of crew movements		76	POB at end of crew movements		76	POB at end of crew movements		76	POB at end of crew movements		76
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
						9 5/8" casing Wrangler crew change								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler to Melb			Far Grip at Rig Wrangler at Melb			Far Grip at Rig Wrangler at Rig			Far Grip at Rig Wrangler to Rig		
Tue 04-Apr-06			Wed 05-Apr-06			Thu 06-Apr-06			Fri 07-Apr-06			Sat 08-Apr-06		