



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Fri, 14 April, 2006

Max POB next 5 days 92
Max POB on Rig 100



Fri 14-Apr-06			Sat 15-Apr-06			Sun 16-Apr-06			Mon 17-Apr-06			Tue 18-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00	POH		5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00	Drill 12 1/4" Hole fm 3225m to section TD at 36		15:00			15:00			15:00			15:00		
16:00			16:00			16:00	Run and cement 9-5/8" csg		16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00	Pull and repair LMRP and rerun and test		22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
11	Upstream			Upstream			Upstream			Upstream			Upstream	
2	Diamond	5		Diamond			Diamond			Diamond		2	Diamond	1
	ESS	2		ESS			ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro		3	Fugro Rov	3
1	MI	1		MI			MI			MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices		1	Geoservices	1
	Cameron		1	Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry			Sperry			Sperry		1	Sperry			Sperry	1
	Weatherford		6	Weatherford			Weatherford			Weatherford			Weatherford	
	Haliburton			Haliburton			Haliburton			Haliburton			Haliburton	
14		8	7									7		6
POB at end of crew movements		84	POB at end of crew movements		91	POB at end of crew movements		91	POB at end of crew movements		91	POB at end of crew movements		92
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Sentinal at Rig Wrangler at Rig			Sentinal to Melbourne Wrangler at Rig			Sentinal to Melbourne Wrangler at Rig			Sentinal at Melbourne Wrangler at Rig			Sentinal at Rig Wrangler at Rig		
Fri 14-Apr-06			Sat 15-Apr-06			Sun 16-Apr-06			Mon 17-Apr-06			Tue 18-Apr-06		