



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD

Forecast from : Sat, 15 April, 2006

Max POB next 5 days 91

Max POB on Rig 100



Sat 15-Apr-06			Sun 16-Apr-06			Mon 17-Apr-06			Tue 18-Apr-06			Wed 19-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00	Pull and repair BOP and rerun and test		3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00	POH		9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00	MU 8-1/2" BHA, RIH and conduct FIT	
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00	Run and cement 9-5/8" csg		21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton	1		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton		2	Upstream Diamond ESS Fugro Rov MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton	1		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton	
6									1		1			
7		1							7		6			
POB at end of crew movements		90	POB at end of crew movements		90	POB at end of crew movements		90	POB at end of crew movements		91	POB at end of crew movements		91
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Sentinal to Melbourne Wrangler at Rig			Sentinal at Melbourne Wrangler at Rig			Sentinal at Melbourne Wrangler at Rig			Sentinal to Rig Wrangler at Rig			Sentinal to Rig Wrangler at Rig		
Sat 15-Apr-06			Sun 16-Apr-06			Mon 17-Apr-06			Tue 18-Apr-06			Wed 19-Apr-06		