



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD

Forecast from : Thu, 04 May, 2006

Max POB next 5 days 85

Max POB on Rig 100



Thu 04-May-06			Fri 05-May-06			Sat 06-May-06			Sun 07-May-06			Mon 08-May-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00	Drill 12-1/4" hole fm 1112m to TOL at 2609m (2		6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00	Drill 12 1/4" Hole fm 2609m to TD at 4131m (10		18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
2	Upstream	1	1	Upstream	1		Upstream			Upstream			Upstream	
4	Diamond	6	6	Diamond	7		Diamond			Diamond			Diamond	
	ESS		3	ESS	3		ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
2	MI			MI			MI			MI			MI	
	Dowell	2		Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron	1		Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
1	Sperry	1		Sperry			Sperry			Sperry			Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	Fugro Surveyors													
	Halliburton													
	Schlumberger													
9		11	10		11									
POB at end of crew movements		85	POB at end of crew movements		84	POB at end of crew movements		84	POB at end of crew movements		84	POB at end of crew movements		84
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
									Backload 30" casing					
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
Back up RST									13 3/8" casing					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at rig			Far Grip at rig			Far Grip at rig			Fargrip to town					
Wrangler at Melb; dep pm			Wrangler at rig pm			Wrangler at rig			Wrangler on location					
Thu 04-May-06			Fri 05-May-06			Sat 06-May-06			Sun 07-May-06			Mon 08-May-06		