Report at: 12 March 2007 @ 0600hrs WELL NAME CRC-1 Prior Well Release: 03 February 2007 @ 1800hrs WELL AREA: PPL 13 Spudded: 15 February 2007 @ 1100hrs Reached TD: 08 March 2007 @ 2200hrs RIG: **CENTURY RIG 11 RIG TYPE:** LAND RIG ROTARY DRIVE Rig Released: A - TD. WO cmt / cmt head B - Casing run & cemented C - NU & test BOPs D - XLOT / level rig E - Core 1 (3m of proposed 12m) F - Core 2 (1m of proposed 25m no rec) A B C **G** - Core 3 (cut 24m - rec 8.1m) 500 H - Core Point / Wiper Trip / Work I - Core 4 (cut 4.2m of proposed 14m - Rec 2.7m) J - Core 5 (cut 18m of proposed 18m - Rec 6.6m) K - Start Core 6 L - TD (2249m), commence logging E 1000 Depth (m MDRT) G 1500

2000

2500

0

Planned

5

10

Actual

15
Time (Days Since Spud)

20

25

30