Report at: 15 March 2007 @ 0600hrs WELL NAME CRC-1 Prior Well Release: 03 February 2007 @ 1800hrs WELL AREA: PPL 13 Spudded: 15 February 2007 @ 1100hrs **CENTURY RIG 11** Reached TD: 08 March 2007 @ 2200hrs RIG TYPE: LAND RIG ROTARY DRIVE Rig Released: A - TD. WO cmt / cmt head B - Casing run & cemented C - NU & test BOPs D - XLOT / level rig E - Core 1 (3m of proposed 12m) F - Core 2 (1m of proposed 25m no rec) G - Core 3 (cut 24m - rec 8.1m) H - Core Point / Wiper Trip / Work BC I - Core 4 (cut 4.2m of proposed 14m - Rec 2.7m) 500 D J - Core 5 (cut 18m of proposed 18m - Rec 6.6m) K - Start Core 6 L - TD (2249m), commence logging M - Complete logging, wiper trip N - Run production casing & cement E 1000 Depth (m MDRT) G 1500

MN

25

30

20

15
Time (Days Since Spud)

2000

2500

0

Planned

5

10

Actual