



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Fri, 13 January, 2006

Max POB next 5 days 88
Max POB on Rig 100



Fri 13-Jan-06			Sat 14-Jan-06			Sun 15-Jan-06			Mon 16-Jan-06			Tue 17-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00	Layout DP & BHA		5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00	Retrieve anchors.		11:00	Release rig		11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
7	Upstream	5		Upstream			Upstream			Upstream			Upstream	
2	Diamond	2		Diamond			Diamond			Diamond			Diamond	
	ESS			ESS			ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
	MI - Eng + trainee			MI			MI			MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry			Sperry			Sperry			Sperry			Sperry	
	Weatherford			Weatherford			Weatherford			Weatherford			Weatherford	
	Smith P&A	1	1	NZOP			Weatherford			Weatherford			Weatherford	
	Nexus			Nexus			Nexus			Nexus			Nexus	
9		8	1											
POB at end of crew movements		87	POB at end of crew movements		88	POB at end of crew movements		88	POB at end of crew movements		88	POB at end of crew movements		88
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler @ rig Anchors Far Grip @ Rig - Anchors			Wrangler @ rig Anchors Far Grip @ Rig - Anchors			Wrangler to Melb. Far Grip @ Rig			Wrangler to Melb. Far Grip @ Rig					
Fri 13-Jan-06			Sat 14-Jan-06			Sun 15-Jan-06			Mon 16-Jan-06			Tue 17-Jan-06		