



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Fri, 04 November, 2005

Max POB next 5 days 149
Max POB on Rig 100



Fri 04-Nov-05			Sat 05-Nov-05			Sun 06-Nov-05			Mon 07-Nov-05			Tue 08-Nov-05		
0:00	Apache P & A rig		0:00			0:00			0:00			0:00		
1:00			1:00	Tow rig to Culverin-1 from Furseal-1 location.		1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00	Drill 445 mm (17½") hole to ±1500mRT.	
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00	Run and cement 762mm (30") conductor at 650mRT.		8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00	Position rig on location. Run anchors.		13:00	Prepare to spud. Make up 914mm (36") BHA.		13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00	Drill 914 mm (36") hole to ±650mRT.		20:00	Make up 445 mm (17½") BHA, RIH, drill out sh		20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Ron King - Nexus		1	Matt Jones - Cameron		1	Matt Ellis - Surveyspec		1	John Ah-Cann - UP		1	Colin Fidock - Weatherford	
2	Jeremy Cohen - Fugro		2	Ricky Misseos		2	Colin Fidock - Weatherford		2	Carl MacDonald - UP		2	Vernon Gabrielle - Weatherford	
3	Steve Bradley - Fugro		3	Wayne Combden		3	Vernon Gabrielle - Weatherford		3	Keith Edwards - Nexus		3	Will McKenzie - Weatherford	
4	Trevor Longman (Trident)			Various Apache	-3	4	Will McKenzie - Weatherford					4	TBA - trainee - Weatherford	
5	Andrew Barr (Trident)					5	Alan Rule - Sperry LWD							
6	Simon Rodder (Nexus)					6	Alex Willis - Sperry LWD							
21			6			21			6			10		
POB at end of crew movements		106	POB at end of crew movements		112	POB at end of crew movements		133	POB at end of crew movements		139	POB at end of crew movements		149
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
						Apache back load Backload old riser						Backload Excess 30"		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
									Riser			Riser		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler tow rig Far Grip tow rig			Wrangler run anchors Far Grip run Anchors			Wrangler to Melb Far Grip at Rig			Wrangler load riser Far Grip at Rig			Wrangler at Rig Far Grip to Melb		
Fri 04-Nov-05			Sat 05-Nov-05			Sun 06-Nov-05			Mon 07-Nov-05			Tue 08-Nov-05		