



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Fri, 16 December, 2005

Max POB next 5 days 89
Max POB on Rig 100



Fri 16-Dec-05			Sat 17-Dec-05			Sun 18-Dec-05			Mon 19-Dec-05			Tue 20-Dec-05		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00	Run #8 Anchor. 900m out at 04:15		4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00	Run and cement 340m (13%) casing at 1500m		5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00	Drill 914 mm (36") hole to ±650mRT.		12:00	Make up 445 mm (17½") BHA, RIH, drill out sh		12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00	Run and test BOP	
18:00			18:00			18:00			18:00			18:00		
19:00			19:00	Drill 445 mm (17½") hole to ±1500mRT.		19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream	1	2	Upstream			Upstream			Upstream			Upstream	
5	Diamond	6		Diamond			Diamond			Diamond			Diamond	
	ESS			ESS			ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI			MI			MI			MI	
2	Dowell	1		Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry		2	Sperry			Sperry			Sperry			Sperry	
	Weatherford		4	Weatherford			Weatherford			Weatherford			Weatherford	
	Diamond 3rd party			Diamond 3rd party			Diamond 3rd party			Diamond 3rd party			Diamond 3rd party	
	Baker			Baker			Baker			Baker			Baker	
	Trident	2												
8		10	8											
POB at end of crew movements		81	POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		89	POB at end of crew movements		89
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler to Melb F/G @ rig			Wrangler @ Melb F/G @ rig			Wrangler @ rig F/G dep to Melb			Wrangler @ rig F/G @ Melb					
Fri 16-Dec-05			Sat 17-Dec-05			Sun 18-Dec-05			Mon 19-Dec-05			Tue 20-Dec-05		