



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1  
Forecast from : Wed, 21 December, 2005

Max POB next 5 days 85  
Max POB on Rig 100



Wed 21-Dec-05			Thu 22-Dec-05			Fri 23-Dec-05			Sat 24-Dec-05			Sun 25-Dec-05		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00	Drill 311mm (12¼") hole to 3000mRT.		3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00	Make-up 311mm (12¼") BHA. Drill out casing.		8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00	Run and test BOP		13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>
	Upstream		1	Upstream	1		Upstream			Upstream			Upstream	
	Diamond		11	Diamond	9	6	Diamond	6		Diamond			Diamond	
	ESS			ESS	2		ESS	2		ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI			MI			MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices		2	Geoservices	1		Geoservices			Geoservices			Geoservices	
	Cameron			Cameron	1		Cameron	1		Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry		1	Sperry			Sperry			Sperry			Sperry	
	Weatherford			Weatherford	4		Weatherford			Weatherford			Weatherford	
	Diamond 3rd party			Diamond 3rd party			Diamond 3rd party			Diamond 3rd party			Diamond 3rd party	
	Baker			Baker			Baker			Baker			Baker	
	Nexus			Nexus			Nexus			Nexus			Nexus	
			15		15			9						
POB at end of crew movements		85	POB at end of crew movements		85	POB at end of crew movements		85	POB at end of crew movements		85	POB at end of crew movements		85
<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>		
<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>		
Far Grip Loading Melb. Depart 17:00			Far Grip @ rig 17:00 Unload drill water. Unload food.			Far Grip at rig.								
<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>		
Wrangler Rig. Riser to rig.			Wrangler to town. Water Mud chemicals. Cement Fuel			Wrangler transit to rig.								
<b>Wed 21-Dec-05</b>			<b>Thu 22-Dec-05</b>			<b>Fri 23-Dec-05</b>			<b>Sat 24-Dec-05</b>			<b>Sun 25-Dec-05</b>		